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Miami Beach Redevelopment Agency
Commission Chambers, 3rd Floor, City Hall
1700 Convention Center Drive
September 8, 2004

Chairman of the Board David Dermer
Member of the Board Matti Herrera Bower
Member of the Board Simon Cruz
Member of the Board Luis R. Garcia, Jr.
Member of the Board Saul Gross

Member of the Board Jose Smith

Member of the Board Richard L. Steinberg

Executive Director Jorge M. Gonzalez
Assistant Director Christina M. Cuervo
Assistant Director Mayra Diaz Buttacavoli
General Counsel Murray H. Dubbin
Secretary Robert E. Parcher

AGENDA

1. ROLL CALL

2. OLD BUSINESS

A

Report Of The Itemized Revenues And Expenditures Of The Miami Beach Redevelopment
Agency For The Month Of July 2004. (Page 614)

3. NEW BUSINESS

A

A Resolution Of The Chairman And Members Of The Miami Beach Redevelopment Agency
Ratifying The Award Of A Professional Services Agreement To Chen And Associates In The
Not To Exceed Amount Of $2,144,773 To Provide Urban Design, Architecture, Landscape
Architecture, Engineering, And Construction Administration Services Necessary To Complete
The Planning, Design, And Construction Of The City Center Right Of Way Improvement
Project And Appropriating $2,144,773 For This Purpose From City Center RDA Funds.
Joint City Commission and Redevelopment Agency (Page 662)

A Resolution Of The Chairman And The Members Of The Miami Beach Redevelopment
Agency Appropriating Funds In An Amount Not To Exceed $54,125 From City Center
Redevelopment Area Tax Increment Funds To Execute An Amendment To The City's
Agreement With URS Corporation-Southern For Program Management Services To Provide
Additional Inspection Services For The Colony Theatre Construction Project. Joint City

Commission and Redevelopment Agency (Page 711)
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A Resolution Of The Chairman And Members Of The Miami Beach Redevelopment Agency
Ratifying Amendment No. 16 To An Existing Agreement Between The City Of Miami Beach
And Camp, Dresser & McKee, Inc. (CDM), Dated July 21, 1992, For Professional Engineering
Services For The Upgrade Of Sewer & Water Pumping Stations And A New Pumping Station
On Macarthur Causeway, To Provide Additional Architectural, Engineering And Landscape
Architectural Services To Re-Design The South Pointe Wastewater Booster Pump Station
Project; And Appropriating $223,941, Available From The From South Pointe Redevelopment
Area Tax Increment Funds. Joint City Commission and Redevelopment Agency

(Page 724)

A Resolution Of The Chairman And Members Of The Miami Beach Redevelopment Agency
Appropriating $592,809 In South Pointe Trust Fund Revenues And $572,876 In City Center
Trust Fund Revenues, To Be Remitted To The Children’s Trust, An Independent Special
Taxing District, For The Purpose Of Establishing The Use Of Tax Increment Revenues To Be
Derived From The Imposition Of A Not To Exceed One-Half (1/2) Mill Tax Levy By The Trust
Against Real Property Located Within The South Pointe Redevelopment Area And The City
Center/Historic Convention Village Redevelopment And Revitalization Area, Respectively, In
Accordance With The Provisions Set Forth In The Interlocal Agreement, Dated August 16,
2004, By And Between The City Of Miami Beach, The Miami Beach Redevelopment Agency
(RDA), Miami-Dade County, Florida And The Children’s Trust; Said Appropriation To Be
Utilized By The Children’s Trust Solely For Programs And Services For Children And Families
Within The City Of Miami Beach, As Set Forth In The Interlocal Agreement. (Page 753)

A Resolution Of The Chairman And Members Of The Miami Beach Redevelopment Agency
Appropriating $105,641 In South Pointe Trust Fund Revenues And $99,055 In City Center
Trust Fund Revenues, To Be Remitted To Miami-Dade County In Payment For Its Share Of
The Administrative Fee For Fiscal Year Ending September 30, 2004, Pursuant To The
Terms Set Forth In The Interlocal Agreement, Dated August 12, 2004, By And Between The
City Of Miami Beach, The Miami Beach Redevelopment Agency (RDA) And Miami-Dade
County, Florida, For The Purpose Of Establishing The Use Of 1.5% Of The Tax Increment
Revenues Against Real Property Located Within The South Pointe Redevelopment Area And
The City Center/Historic Convention Village Redevelopment And Revitalization Area To Be
Remitted To The City And County At Fiscal Year End. (Page 762)

A Resolution Of The Chairman And Members Of The Miami Beach Redevelopment Agency
Appropriating $129,807 In South Pointe Trust Fund Revenues And $125,443 In City Center
Trust Fund Revenues, To Be Remitted To The City Of Miami Beach In Payment For Its Share
Of The Administrative Fee For Fiscal Year Ending September 30, 2004, Pursuant To The
Terms Set Forth In The Interlocal Agreement, Dated August 12, 2004, By And Between The
City Of Miami Beach, The Miami Beach Redevelopment Agency (RDA) And Miami-Dade
County, Florida, For The Purpose Of Establishing The Use Of 1.5% Of The Tax Increment
Revenues Against Real Property Located Within The South Pointe Redevelopment Area And
The City Center/Historic Convention Village Redevelopment And Revitalization Area To Be
Remitted To The City And County Respectively At The End Of The Fiscal Year.

(Page 767)
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G A Resolution Of The Chairman And Members Of The Miami Beach Redevelopment Agency
Appropriating $232,000 In Available Tax Increment Funds In Order To Complete The Lighting
And Fountains Enhancement Project On Lincoln Road. (Page 772)

End of RDA Agenda




MIAMI BEACH REDEVELOPMENT AGENCY
CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139
http:\\ci.miami-beach.fl.us, Telephone: (305) 673-7193, Fax: (305) 873-7772

——

——

HOW A PERSON MAY APPEAR BEFORE THE REDEVELOPMENT AGENCY
OF THE CITY OF MIAMI BEACH, FLORIDA

The regularly scheduled meetings of the Redevelopment Agency are established by Resolution and are generally
held on the same day the Miami Beach City Commission holds their regularly scheduled meetings. The
Redevelopment Agency meetings commence at 10:00 a.m.

1. Jorge M. Gonzalez has been designated as the Agency's Executive Director.
Robert Parcher has been designated as the Agency's Secretary.

2, Person requesti i . enda must provide a written statement to the Agency
Executive Dlrector 4th Floor Clty Ha]l, 1700 Conventlon Center Drive, telephone 673-7285, outlining the
subject matter of the proposed presentation. In order to determine whether or not the request can be handled
administratively, an appointment will be set up to discuss the matter with a member of the Executive
Director's staff. Procedurally, "Request for Agenda Consideration” will not be placed upon the Agency
agenda until after Administrative staff review. Such review will ensure that the issue has been addressed
in sufficient detail so that the Agency members may be fully apprised of the matter to be presented. Persons
will be allowed three (3) minutes to make their presentation and will be limited to those subjects included
in their written request Such wntten requests must be recelved in the Executive Director's office no later

f tl ceting to allow time for processing and

mclus1on in the agenda package
3. Once an agenda for the Redevelopment Agency meeting is published, and a person wishes to speak on items
listed on the agenda, he/she may call or come to the Agency Secretary’s Office, 1st floor, City Hall, 1700
Convention Center Drive, telephone 673-7411, before 5:00 p.m., on the Tuesday prior to the Agency
meeting and give their name, the agenda item to be discussed and, where known, the agenda item number.

Copies of the Agency agenida may be reviewed at the Agency's Secretary Office (City Clerk’s Office) on the
Monday prior to the Agency’s regular meeting.

The complete agenda, with all backup material, is available for inspection on the Monday prior to the
Agency meeting at the Agency Secretary office (City Clerk’s Office).

4, All persons who have been listed by the Agency Secretary to speak on the agenda item in which they are
specifically interested, will be allowed up to three (3) minutes to present their views.

Robert Parcher .
Agency Secretary " March 7, 2001

City Clerk: 3/2001 ' ’
FACLER\CLER\CITYCLER\RDAAGEND.V2 Revision #17



CITY OF MIAMI BEACH

2004 CITY COMMISSION AND
REDEVELOPMENT AGENCY MEETINGS

January 14 (Wednesday)
February 4 (Wednesday) February 25 (Wednesday)
March 17 (Wednesday)

April 14 (Wednesday)

May 5 (Wednesday) May 26 (Wednesday)
June 9 (Wednesday)
July 7 (Wednesday) July 28 (Wednesday)

Auqust City Commission in Recess — NO MEETINGS
September 8 (Wednesday)

October 13 (Wednesday)
November 10 (Wednesday)

December 8 (Wednesday)



REPORT OF THE ITEMIZED
REVENUES AND EXPENDITURES

OF THE

MIAMI BEACH REDEVELOPMENT
AGENCY

FOR THE MONTH OF
JULY 2004

Agenda Item __ 2A
Date_9-8-04
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CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139
www.ci.miami-beach.fl.us

MIAMI BEACH REDEVELOPMENT AGENCY /D_

S
————
~—

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman and Members of Date: September 8, 2004
the Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez
Executive Director

Subject: REPORT OF THE ITEMIZED REVENUES AND EXPENDITURES OF THE
MIAMI BEACH REDEVELOPMENT AGENCY FOR THE TEN MONTHS
ENDED JULY 31, 2004

On July 15, 1998 the Chairman and Members of the Board of the Miami Beach
Redevelopment Agency resolved that an itemized report of the revenues and expenditures
of the Miami Beach Redevelopment Agency, with respect to each redevelopment area,
would be made available to the Chairman and Members of the Board of the Miami Beach
Redevelopment Agency at the end of each month. Further, it was resolved that such
report would be made available no later than five days prior to the second regularly
scheduled Redevelopment Agency meeting in the month immediately following the month
for which such report is prepared and that the report would be placed on the
Redevelopment Agency Agenda for the second meeting of each month as a discussion
item. Because the distribution date for the second Commission meeting of some months
falls prior to our receipt of bank statements for the month, we advised on October 21, 1998,
that beginning with the report for the month ending October 31, 1998 all monthly
Redevelopment Agency reports would henceforth be included as part of the agenda for the
first Commission meeting of each month.

The attached material includes the following:

Section A - South Pointe Redevelopment District

e Summary of Cash Basis Transactions by Project and by Expenditure Type for the
Fiscal Years Ended September 30, 1988 through 2003 and the Ten Months Ended
July 31, 2004

» Check and Wire Transfer Register sorted by Project and Type of Expenditure for the
Ten Months Ended July 31, 2004

» Narrative of Major Projects Planned and/or Underway

Section B - City Center Redevelopment District

e Summary of Cash Basis Transactions by Project and by Expenditure Type for the
Fiscal Years Ended September 30, 1988 through 2003 and the Ten Months Ended
July 31, 2004
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e Check and Wire Transfer Register sorted by Project and Type of Expenditure for the
Nine Months Ended July 31, 2004

¢ Narrative of Major Projects Planned and/or Underway

616



SOUTH POINTE

REDEVELOPMENT DISTRICT

FINANCIAL INFORMATION

FOR THE MONTH ENDED

JULY 31, 2004
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Miami Beach

Redevelopment Agency

1700 Convention Center Drive
Miami Beach, Florida 33139
Telephone: (305) 673- 7295
Fax: (305) 673- 7772

September 8, 2004

TO: Jorge M. Gonzalez, Executive Director
FROM: Patricia D. Walker, Chief Financial Officer
City of Miami Beach .
| "N

SUBJECT: South Pointe Redevelopment District Financial Information
For the Ten Months Ended July 31, 2004

Atthe July 15, 1998 Commission/Redevelopment Agency meeting a request was made for
monthly financial information for the South Pointe Redevelopment District. The information
has been compiled and is attached.

Historical Cash Basis Financial Information

The summary report included in the attached material, reflects that during the period from
October 1, 1987 through July 31, 2004 approximately $101,519,000 of revenues were
received in the South Pointe District of the Redevelopment Agency (“RDA”).

The primary sources of these revenues included approximately:

$ 81,505,000 - Incremental Ad Valorem tax;

$ 6,860,000 - Bond proceeds;

$ 5,188,000 - Land sale;

$ 2,965,000 - Rental income;

$ 2,907,000 - Interest income;

$ 1,000,000 - Loan from the City of Miami Beach;
$ 350,000 - State Grant; and

$ 744,000 - From various sources.

The opening cash balance for October 1, 1987 was approximately $1,042,000; therefore,
the total amount of funds available for the period was $102,561,000.

On the expenditure side, approximately $67,209,000 has been expended from October 1,
1987 through July 31, 2004.

SOUTH DOINTE CITY CENTEDR
Redevelopment District LRedevelcpment District
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These approximate expenditures were primarily made in the following areas:

$ 15,608,000 - Cobb/Courts Project;

$ 13,192,000 - Debt Service Payments;

9,133,000 - Portofino Project;

9,234,000 - South Pointe Streetscape/Park

5,725,000 - Marina Project;

5,260,000 - Administrative Costs;

6,447,000 - SSDI Project

1,045,000 - Carner-Mason Settlement and Other Reimbursements,
200,000 - Community Policing

1,365,000 - Other Project Costs.

AP PBAAANAH

The cash balance as of July 31, 2004 is approximately $35,352,000. This balance
consisted of the following amounts:

$ 33,806,000 — Cash and Investment balance,
$ 36,000 — 1989 Bonds Sinking Fund Interest Account,

$ 708,000 — 1989 Bonds Sinking Debt Service Reserve Account,
$ 802,000 — 1989 Bonds Sinking Fund Principal Account.

JMG:PDW:M%
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SUMMARY OF

CASH BASIS TRANSACTIONS

FOR THE MONTH ENDED

JULY 31, 2004
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Redevelopment Agency - South Pointe District

Summary of Cash Basis Transactions by Project
Fiscal Years 1988 - 2004 (through July 31, 2004)

Total
Prior Years FY 2004 Rev./Expend.

OPENING CASH/INVSTMT BALANCE $ 1,041,730 24,468,150
REVENUE
- Tax increment - City 35,587,488 8,158,214 43,745,702
- Tax increment - County 30,126,612 7,013,077 37,139,689
- Tax increment (Interest) - County 26,627 - 26,627
- Tax increment - Children's Trust - 592,809 592,809
- Bond proceeds 6,860,000 - 6,860,000
- Cobb Partners - Closing Parcel 1, 2 5,187,944 - 5,187,944
- Marina rental income 2,812,907 151,888 2,964,795
- Interest income 2,668,675 238,822 2,907,497
- Loan from City 1,000,000 - 1,000,000
- Grants (Fla. Inland Navig.; shoreline restore.) 350,000 - 350,000
- Other Grants - 5,000 5,000
- St. sales tax (receipt - income for pmt. to St) 174,653 14,492 189,145
- Daughters of Israel contrib.-reloc. Mikvah 28,000 - 28,000
- Consulting fee refund-Rahn S. Beach 27,026 - 27,026
- Olympus Hidg.-reimb. Portofino advertsg. 24,405 - 24,405
- Mendelson environ. reimb./refund 10,000 - 10,000
- Regosa Engineering refund - Marina 8,500 - 8,500
- Portofino DRI Payment from Greenberg T. 18,056 - 18,056
- Payment received from Greenberg T. for CMB 23,500 - 23,500
- Payment received from Olympus Holdings, Inc. 96,276 - 96,276
- Payment received from Marquesa, Inc. 2,000 - 2,000
- Cost of asbestos remediation reimb.-Cobb 5,800 - 5,800
- Miscellaneous income 4,719 - 4,719
- Galbut & Galbut contrib.-reloc. Mikvah 3,500 - 3,500
- Murano Two, Ltd-Cash Bond per Agreement 242,000 - 242,000
- Other (void ck; IRS refund; Am. Bonding) 41,666 14,242 55,908

Total Revenues 85,330,354 16,188,544 101,518,898
EXPENDITURES
PROJECTS
Cobb/Courts (15,608,223) - (15,608,223)
Marina (5,573,542) (151,554) (5,725,096)
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Redevelopment Agency - South Pointe District

Summary of Cash Basis Transactions by Project
Fiscal Years 1988 - 2004 (through July 31, 2004)

Portofino

South Pointe Streetscape

SSDI

Fifth St. Beautification

Beach Colony (I'scape/stscape/site imprvmt)
Marriott

Washington Ave.

Design guidelines

MBTMA/Mobility

S. Pointe Zoning

Alaska Baywalk

Victory/Community Gardens
Washington Park

Water/Sewer Pump Station Upgrade
Flamingo S. Bid A R.O.W.
Miscellaneous

Total Projects

ADMINISTRATIVE

DEBT SERVICE/LOAN REPAYMENT

MISCELLANEOQUS
Carner Mason settlement

City of Miami Beach (reimburse water main)

Miscellaneous

COMMUNITY POLICING

TOTAL EXPENDITURES

ENDING CASH/INVSTMT. BALANCE 1

Total
Prior Years FY 2004 Rev./Expend.
(6,808,294) (2,324,362) (9,132,656)
(8,325,661) (908,191) (9,233,852)
(5,954,550) (492,391) (6,446,941)
(300,000) - (300,000)
(80,912) - (80,912)
(53,061) - (53,061)
(468,669) (463) (469,132)
(43,708) - (43,708)
(32,225) - (32,225)
(20,819) - (20,819)
(38,876) (34,284) (73,160)
(27,083) (128,878) (155,961)
- (625) (625)
- (47,583) (47,583)
- (31,479) (31,479)
(56,159) - (56,159)
(43,391,782) (4,119,810) (47,511,592)
(5,117,012) (143,174) (5,260,186)
(12,350,407) (841,534) (13,191,941)
(946,163) - (946,163)
(74,067) - (74,067)
(24,503) - (24,503)
(1,044,733) - (1,044,733)
- (199,906) (199,906)
(61,903,934) (5,304,424)  § (67,208,358)
$ 24,468,150 $ 35,352,270
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Redevelopment Agency - South Pointe District

Summary of Cash Basis Transactions by Expenditure Type
Fiscal Years 1988 - 2004 (through July 31, 2004)

OPENING CASH/INVSTMT BALANCE $

REVENUE

Tax increment - City

Tax increment - County

Tax increment (Interest) - County

Tax increment - Children's Trust

Bond proceeds

Cobb Partners - Closing Parcel 1, 2

Marina rental income

Interest income

Loan from City

Grants (Fla. Inland Navig.; shoreline restore.)
Other Grants

St. sales tax (receipt - income for pmt. to St)
Daughters of Israel contrib.-reloc. Mikvah
Consulting fee refund-Rahn S. Beach
Olympus Hldg.-reimb. Portofino advertsg.
Mendelson environ. reimb./refund

Regosa Engineering refund - Marina
Portofino DRI Payment from Greenberg T.
Payment received from Greenberg T. for CMB

Payment received from Olympus Holdings, Inc.

Payment received from Marquesa, Inc.

Cost of asbestos remediation reimb.-Cobb
Miscellaneous income

Galbut & Galbut contrib.-reloc. Mikvah
Murano Two, Ltd-Cash Bond per Agreement
Other (void ck; IRS refund; Am. Bonding)

Total Revenues

Expenditures

Land acquisition
Legal fees/costs
Professional services
Construction
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Total
Prior Years FY 2004 Rev./Expend.
1,041,730 24,468,150

35,587,488 8,158,214 $ 43,745,702
30,126,612 7,013,077 37,139,689
26,627 - 26,627

- 592,809 592,809
6,860,000 - 6,860,000
5,187,944 - 5,187,944
2,812,907 151,888 2,964,795
2,668,675 238,822 2,907,497
1,000,000 - 1,000,000
350,000 - 350,000

- 5,000 5,000
174,653 14,492 189,145
28,000 - 28,000
27,026 - 27,026
24,405 - 24,405
10,000 - 10,000
8,500 - 8,500
18,056 - 18,056
23,500 - 23,500
96,276 - 96,276
2,000 - 2,000
5,800 - 5,800
4,719 - 4,719
3,500 - 3,500
242,000 - 242,000
41,666 14,242 55,908
85,330,354 16,188,544 $ 101,518,898
(9,444,065) - $ (9,444,065)
(6,724,780) (277,561) (7,002,341)
(3,732,276) (1,061,710) (4,793,986)
(13,636,259) (492,391) (14,128,650)



Redevelopment Agency - South Pointe District

Summary of Cash Basis Transactions by Expenditure Type
Fiscal Years 1988 - 2004 (through July 31, 2004)

Utilities relocation
Environmental

Submerged land lease
Lease agreements
Miscellaneous

Property Taxes
Administration

Debt Service/loan repayment
Refund of Cash Bond
Miscellaneous Project Costs
Community Policing

ENDING CASH/INVSTMT. BALANCE |

Total
Prior Years FY 2004 Rev./Expend.
(1,873,213) - (1,873,213)
(397,344) - (397,344)
(1,719,239) (147,512) (1,866,751)
(2,433,437) (1,844,458) (4,277,895)
(2,148,965) (5,531) (2,154,496)
(226,942) (48,647) (275,589)
(5,117,012) ' (143,174) (5,260,186)
(12,350,407) (841,534) (13,191,941)
- (242,000) (242,000)
(2,099,995) - (2,099,995)
- (199,906) (199,906)
(61,903,934) (5,304,424) $ (67,208,358)
$ 24,468,150 $ 35,352,270
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CHECK & WIRE TRANSFER
REGISTER

SORTED BY

PROJECT & TYPE OF
EXPENDITURE

FOR THE MONTH ENDED
JULY 31, 2004
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6162 01/15/04  ***Void*™** 0.00 Administration
6245 05/03/04  ***Void*** 0.00 Administration
6262 06/03/04 ***Void*** 0.00 Administration
6296 07/12/04  ***Void*** 0.00 Administration
0.00
6104 10/16/03 Anna Parekh 91.65 Miscellaneous-telephone Administration
6116 10/27/03 International Councit Of Shopping Centers 135.00 Registration Fee Administration
6125 11/12/03 International Council Of Shopping Centers 260.00 Registration Fee Administration
6132 11/21/03 International Council Of Shopping Centers 30.00 Registration Fee Administration
6158 01/12/04 Department of Community Affairs 200.00 Annual Special District Fee Administration
6159 01/12/04 Anna Parekh 81.76 Miscellaneous-telephone Administration
6175 01/30/04 Iron Mountain 83.18 Miscellaneous-storage Administration
6180 02/03/04 Federal Express 16.67 Miscellaneous-courier Administration
6183 02/10/04 City of Miami Beach 288.00 Miscellaneous-trip Administration
6185 02/12/04 Iron Mountain 41.59 Miscellaneous-storage Administration
6193 02/27/04 Toshiba Business Solution 192.88 Miscellaneous-copier usage Administration
6206 03/11/04 Toshiba Business Solution 192.88 Miscellaneous-copier usage Administration
6210 03/15/04 Rockhurst Continuing Ed 69.50 Miscellaneous-Training Administration
6215 03/23/04 Toshiba Business Solution 192.89 Miscellaneous-copier usage Administration
6242 04/29/04 Juan Rodriguez 117.50 Miscellaneous-Training Administration
6246 05/03/04 Berkowitz Development Group, Inc. 1,616.80 Miscellaneous-Travel Expenses/Potamkin Administration
6257 05/26/04 T-Square Express 103.82 Miscellaneous-Maps Administration
6269 06/09/04 Iron Mountain 43.06 Miscellaneous-storage Administration
6287 06/23/04 Kevin Crowder 219.14 Miscellaneous-Travel Expenses/FL RDA Administration
6295 07/12/04 City of Miami Beach 89.67  Reimb CMB-MBIA Investment Svcs Administration
4,065.99
6110 10/23/03 Corporate Express 60.00 Office Supplies Administration
6126 11/14/03 Corporate Express 66.21 Office Supplies Administration
6128 11/14/03 Corporate Express 20.04 Office Supplies Administration
6165 01/15/04 Corporate Express 27.15 Office Supplies Administration
6182 02/10/04 Corporate Express 168.59 Office Supplies Administration
6191 02/25/04 Corporate Express 13.98 Office Supplies Administration
6200 03/09/04 Tampa Envelope Mfg. & Paper Co., Inc. 53.75 Office Supplies Administration
6209 03/15/04 Corporate Express 241.07 Office Supplies Administration
6211 03/23/04  Corporate Express 10.48 Office Supplies Administration
6218 03/29/04 Corporate Express 23.42 Office Supplies Administration
6228 04/02/04  Corporate Express 116.77 Office Supplies Administration
6241 04/22/04 Corporate Express 17.22  Office Supplies Administration
6243 04/30/04 Corporate Express 52.64 Office Supplies Administration
6250 05/10/04 Corporate Express 38.40 Office Supplies Administration
6261 06/03/04 Corporate Express 81.01 Office Supplies Administration
6268 06/07/04 Corporate Express 80.24 Office Supplies Administration
6285 06/17/04 Corporate Express 188.21 Office Supplies Administration
6297 07/12/04 Corporate Express 66.36 Office Supplies Administration
6301 07/16/04 Corporate Express 60.77 Office Supplies Administration
6306 07/26/04 Corporate Express 25.36 Office Supplies Administration
6312 07/30/04 Corporate Express 77.05  Office Supplies Administration
1,488.72
Wire 10/15/03 Florida Department of Revenue 299.79 Sales Tax Administration
Wire 11/18/03 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 12/18/03 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 01/20/04 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 03/03/04 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 03/18/04 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 04/19/04 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 04/28/04 Florida Department of Revenue 34.13 Sales Tax Administration
Wire 05/19/04 Florida Department of Revenue 8,126.89 Sales Tax Administration
Wire 06/18/04 Florida Department of Revenue 716.56 Sales Tax Administration
Wire 07/16/04 Florida Department of Revenue 682.50 Sales Tax Administration
13,954.87
6139 12/11/03  City of Miami Beach 131.37 Mailing Administration
6201 03/09/04  City of Miami Beach 197.91 Mailing Administration
6239 04/21/04 City of Miami Beach 85.15 Mailing Administration
6270 06/09/04  City of Miami Beach 9.78 Mailing Administration

Redevelopment Agency - South Pointe District

Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through July 31, 2004)
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6282 06/15/04 City of Miami Beach 81.88  Mailing Administration
506.09
6139 12/11/03  City of Miami Beach 200.91 Printing Administration
6201 03/09/04  City of Miami Beach 160.06 Printing Administration
6282 06/15/04 City of Miami Beach 20.00  Printing Administration
380.97
6095 10/10/03 David Wood Temporaries 137.56 Prof. Services/Temp. Labor Administration
6102 10/16/03 David Wood Temporaries 152.65 Prof. Services/Temp. Labor Administration
6108 10/23/03  KPMG, LLP 5,000.00 Prof. Services/Audit Administration
6117 10/27/03 David Wood Temporaries 159.75 Prof. Services/Temp. Labor Administration
6121 11/06/03 David Wood Temporaries 196.43 Prof. Services/Temp. Labor Administration
6122 11/06/03 David Wood Temporaries 196.43 Prof. Services/Temp. Labor Administration
6129 11/14/03 David Wood Temporaries 137.27 Prof. Services/Temp. Labor Administration
6130 11/19/03 David Wood Temporaries 188.15 Prof. Services/Temp. Labor Administration
6133 11/26/03 David Wood Temporaries 157.39  Prof. Services/Temp. Labor Administration
6137 12/04/03 David Wood Temporaries 157.38 Prof. Services/Temp. Labor Administration
6141 12/11/03 David Wood Temporaries 157.98 Prof. Services/Temp. Labor Administration
6142 12/11/03 David Wood Temporaries 640.17 Prof. Services/Temp. Labor Administration
6146 12/17/03 David Wood Temporaries 238.63 Prof. Services/Temp. Labor Administration
6150 12/31/03 David Wood Temporaries 246.73 Prof. Services/Temp. Labor Administration
6177 01/30/04 Squire, Sanders & Dempsey, LLP 760.46 Prof. Services - Legal Administration
6187 02/17/04 David Wood Temporaries 124.55 Prof. Services/Temp. Labor Administration
6199 03/09/04  KPMG, LLP 5,000.00 Prof. Services/Audit Administration
6235 04/13/04 KPMG, LLP 3,250.00  Prof. Services/Audit Administration
16,902.53
Wire 10/17/03 Miami Beach Redevelopment Agency 18,393,283.00 Transfer to Fiduciary Trust Int'l for Investment Administration
Wire 04/27/04 Miami Beach Redevelopment Agency 12,707,246.73  Transfer to Fiduciary Trust Int'l for Investment Administration
31,100,529.73 Purposes.
Wire 11/03/03 Fiduciary Trust International 10,729.57 Accrued interest on investment purchase Administration
Wire 11/10/03 Fiduciary Trust International 17,837.05 Accrued interest on investment purchase Administration
Wire 12/02/03 Fiduciary Trust International 163.93 Accrued interest on investment purchase Administration
Wire 01/30/04 Fiduciary Trust International 19,313.86 Accrued interest on investment purchase Administration
Wire 04/30/04  Fiduciary Trust Intemational 56,762.39 Accrued interest on investment purchase Administration
Wire 05/07/04  Fiduciary Trust Intemational 556.38 Accrued interest on investment purchase Administration
Wire 06/10/04 Fiduciary Trust Intemational 512.30  Accrued interest on investment purchase Administration
105,875.48
TOTAL ADMINISTRATION 31,243,704.38
6227 04/02/04 Palmetto Motorsports 11,438.74 Two Kawasaki ATVs Community Policing
6254 05/24/04 Florida Graffiti Control, Inc. 750.00 Graffiti Control Community Policing
6258 05/26/04 Law Enforcement Supply 1,430.42 Equip for ATVs Community Policing
6271 06/09/04 Florida Graffiti Control, Inc. 750.00 Graffiti Control Community Policing
6273 06/09/04 Duval Ford 19,627.00 Ford Crown Victoria Community Policing
6274 06/09/04 Duval Ford 19,527.00 Ford Crown Victoria Community Policing
6275 06/09/04 Duval Ford 19,627.00 Ford Crown Victoria Community Policing
6276 06/09/04 Duval Ford 19,527.00 Ford Crown Victoria Community Policing
6277 06/09/04 Duval Ford 19,527.00 Ford Crown Victoria Community Policing
6278 06/09/04 Duval Ford 19,527.00 Ford Crown Victoria Community Policing
6280 06/15/04 City of Miami Beach 377.46 May 2004 Fleet Mgt Chargebacks Community Policing
6283 06/16/04 City of Miami Beach 39,598.30 Salary Reimbursements Community Policing
6286 06/17/04 Law Enforcement Supply 195.00 Window Tinting Community Policing
6289 06/23/04 Corporate Express 9.43 Office Supplies Community Policing
6300 07/16/04 City of Miami Beach 26,293.65 Salary Reimbursements Community Policing
6302 07/16/04 Florida Graffiti Control, Inc. 750.00 Graffiti Control Community Policing
6303 07/16/04 Miami Beach Bicycle 850.00 Trek Bicycle Community Policing
6304 07/20/04 City of Miami Beach 20.00 Reimb CMB-Comm Pol Petty Cash Community Policing
6305 07/22/04  Nextel Communications 281.33  Cell Phone Community Policing

Redevelopment Agency - South Pointe District

Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through July 31, 2004)

TOTAL COMMUNITY POLICING

199,906.33

199,906.33
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Redevelopment Agency - South Pointe District

Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through July 31, 2004)

Check # Type of Expense Project or N/A

Wire 01/28/04 Wachovia Bank 868,580.31 Tranfer for 6/04 & 12/04 D.S. (from GF) Debt Service Funding
___868,580.31_
Wire 12/01/03 Wachovia Bank 735,000.00 Debt Service Payment-Principal Debt Service Payment
Wire 12/01/03 Wachovia Bank 70,034.38 Debt Service Payment-Interest Debt Service Payment
Wire 06/01/04 Wachovia Bank 36,500.00 Debt Service Payment-interest Debt Service Payment
841,534.38
TOTAL DEBT SERVICE 1,710,114.69
6216 03/26/04 Dept of Environmental Protection 147,511.58 Submerged Land Lease Marina
147,511.58
6147 12/19/03 Florida Power & Light 2,129.72 Utilities - Parking Garage Marina
6156 01/09/04 Florida Power & Light 302.79 Utilities - Parking Garage Marina
6186 02/12/04 Florida Power & Light 365.31  Utilities - Parking Garage Marina
6205 03/11/04 Florida Power & Light 360.50 Utilities - Parking Garage Marina
6248 05/10/04 Florida Power & Light 269.64 Utilities - Parking Garage Marina
6279 06/09/04 Florida Power & Light 289.74 Ultilities - Parking Garage Marina
6298 07/12/04 Florida Power & Light 322.91  Utilities - Parking Garage Marina
4,040.61
TOTAL MARINA 151,552.19
6105 10/23/03 Jorden Burt Boros Cicchetti Berenson & Johnson LLF 702.60 Legal Fees Portofino
6106 10/23/03 Jorden Burt Boros Cicchetti Berenson & Johnson LL# 5,650.09 Legal Fees Portofino
6144 12/17/03 Jorden Burt Boros Cicchetti Berenson & Johnson LLF 1,926.91 Legal Fees Portofino
6145 12/17/03 Jorden Burt Boros Cicchetti Berenson & Johnson LLf 2,944.25 Legal Fees Portofino
6163 01/15/04 Jorden Burt Boros Cicchetti Berenson & Johnson LLF 435.85 Legal Fees Portofino
6164 01/15/04 Jorden Burt Boros Cicchetti Berenson & Johnson LLF 2,164.84 Legal Fees Portofino
6166 01/20/04 Jorden Burt Boros Cicchetti Berenson & Johnson LLF 2,843.34 Legal Fees Portofino
6189 02/25/04 Jorden Burt LLP 6,651.25 Legal Fees Portofino
6190 02/25/04 Akerman Senterfitt 1,364.51 Legal Fees Portofino
6194 02/27/04 Jorden Burt LLP 3,449.18 Legal Fees Portofino
6217 03/29/04 Steel Hector & Davis 150.00 Legal Fees Portofino
6229 04/02/04  Akerman Senterfitt 1,518.86 Legal Fees Portofino
6233 04/08/04 Jorden Burt, LLP 44463 Legal Fees Portofino
6252 05/12/04 Jorden Burt LLP 355.50 Legal Fees Portofino
6264 06/03/04 Jorden Burt, LLP 102,471.67 Legal Fees Portofino
6265 06/03/04 Jorden Burt, LLP 9,185.84 Legal Fees Portofino
6290 06/30/04  Jorden Burt, LLP 623.59 Legal Fees Portofino
6284 06/16/04 City of Miami Beach 25,925.00 Reimb. CMB for lega! fees Portofino
168,807.91
6123 11/06/03 Miami-Dade County Tax Collector 23,559.88 Ad Valorem Prop. Tax - Murano Portofino
6124 11/06/03 Miami-Dade County Tax Collector 25,086.93 Ad Valorem Prop. Tax - Yacht Club Portofino
48,646.81
6091 10/06/03 Hazen & Sawyer, P.C. 5,091.56 Prof. Mgmt. Service - Murano Portofino
6109 10/23/03 Hazen & Sawyer, P.C. 9,491.05 Prof. Mgmt. Service - Murano Portofino
6131 11/21/03 Hazen & Sawyer, P.C. 2,968.73 Prof. Mgmt. Service - Murano Portofino
6160 01/12/04 Hazen & Sawyer, P.C. 843.02 Prof. Mgmt. Service - Murano Portofino
6174 01/03/04 Hazen & Sawyer, P.C. 1,143.14  Prof. Mgmt. Service - Murano Portofino
6222 03/30/04 Hazen & Sawyer, P.C. 910.29  Prof. Mgmt. Service - Murano Portofino
20,447.79
6101 10/15/03 Murano Two, Ltd. 352,405.38 Murano Grande-Phase | (SSDI-North) Portofino
6140 12/11/03 Murano Two, Ltd. 131,343.43 Murano Grande-Phase | (SSDI-North) Portofino
6148 12/19/03 Murano Two, Ltd. 8,642.18 Murano Grande-Phase | (SSDI-North) Portofino
6196 03/04/04 Murano Two, Ltd. 1,844,256.00 Murano Grande (137 Parking Spaces) Portofino
6197 03/04/04 Murano Two, Ltd. 101.00 Murano Grande (101-Year Lease) Portofino
6230 04/05/04 Murano Two, Ltd. 242,000.00 Refund of Cash Bond Portofino
2,578,747.99
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6212 03/23/04 Yacht Club At Portofino 101.00  Yacht Club (101-Year Lease) Portofino
101.00
TOTAL PORTOFINO 2,816,751.50
6087 10/06/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 12,629.50 Legal Fees S. Pointe Streetscape
6088 10/06/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 14,084.69 Legal Fees S. Pointe Streetscape
6089 10/06/03  Siegfried, Rivera, Lerner, De La Torre & Sobel 23,503.66 Legal Fees S. Pointe Streetscape
6090 10/06/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 9,852.25 Legal Fees S. Pointe Streetscape
6093 10/07/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 7,712.54 Legal Fees S. Pointe Streetscape
6118 10/27/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 10,622.12 Legal Fees S. Pointe Streetscape
6135 12/04/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 2,619.20 Legal Fees S. Pointe Streetscape
6151 12/31/03 Siegfried, Rivera, Lemner, De La Torre & Sobel 110.69 Legal Fees S. Pointe Streetscape
6224 04/02/04 Siegfried, Rivera, Lerner, De La Torre & Sobel 9,888.78 Legal Fees S. Pointe Streetscape
6225 04/02/04 Siegfried, Rivera, Lerner, De La Torre & Sobel 14,484.18 Legal Fees S. Pointe Streetscape
6226 04/02/04 Siegfried, Rivera, Lemmer, De La Torre & Sobel 3,005.22 Legal Fees S. Pointe Streetscape
6299 07/12/04 Siegfried, Rivera, Lerner, De La Torre & Sobel 239.30 Legal Fees S. Painte Streetscape
108,752.13
6172 01/28/04 AAA Automated Door Repair, Inc. 1,489.00 Miscellaneous (Installation of Security Gate) ~ S. Pointe Streetscape
1,489.00
6092 10/07/03 City of Miami Beach 100,000.00 Reimb. CMB Art in Public Places (AIPP) S. Pointe Streetscape
6094 10/07/03  Wolfberg Alvarez 7,915.80 Professional Services-SP Street Ph. 2 S. Pointe Streetscape
6096 10/10/03 Wolfberg Alvarez 818.36 Professional Services-SP Street Ph. 2 S. Pointe Streetscape
6111 10/27/03 Hazen & Sawyer, P.C. 1,670.92 Professional Mgmt. Services S. Pointe Streetscape
6112 10/27/03 Hazen & Sawyer, P.C. 1,540.41  Professional Mgmt. Services S. Pointe Streetscape
6113 10/27/03 Hazen & Sawyer, P.C. 2,019.96 Professional Mgmt. Services S. Pointe Streetscape
6114 10/27/03 Hazen & Sawyer, P.C. 634.42 Professional Mgmt. Services S. Painte Streetscape
6115 10/27/03 Hazen & Sawyer, P.C. 241.18 Professional Mgmt. Services S. Pointe Streetscape
6134 11/26/03 Wolfberg Alvarez 3,430.21 Professional Services-SP Street Ph. 2 S. Pointe Streetscape
6157 01/12/04 Hazen & Sawyer, P.C. 3,189.54  Professional Mgmt. Services S. Pointe Streetscape
6181 02/10/04 Hazen & Sawyer, P.C. 1,743.74 Professional Mgmt. Services S. Pointe Streetscape
6202 03/09/04 Hazen & Sawyer, P.C. 2,847.05 Professional Mgmt. Services S. Poainte Streetscape
6219 03/30/04 Wolfberg Alvarez 5,287.93 Professional Services-SP Street Ph. 2 8. Pointe Streetscape
6231 04/05/04  City of Miami Beach 280,728.05 2003 Construction Mgt/CMB CIP S. Pointe Streetscape
6232 04/05/04 City of Miami Beach 125,867.18 Reimb. CMB for Hazen & Sawyer Ph.1-5 S. Pointe Streetscape
6234 04/12/04  City of Miami Beach 65,050.84 Reimb. CMB for Hazen & Sawyer Ph.1-5 S. Pointe Streetscape
6248 05/10/04 Hazen & Sawyer, P.C. 623.75 Professional Mgmt. Services S. Pointe Streetscape
6249 05/10/04 Wolfberg Alvarez 11,196.11  Professional Services-SP Street Ph. 2 S. Pointe Streetscape
6260 06/01/04 Wolfberg Alvarez 9,350.17  Professional Services-SP Street Ph. 2 S. Pointe Streetscape
6267 06/03/04  City of Miami Beach 41,538.01 Reimb. CMB for Hazen & Sawyer Ph.1-5 S. Pointe Streetscape
6291 07/07/04  City of Miami Beach 34,513.45 Reimb. CMB for Hazen & Sawyer Ph.1-5 S. Pointe Streetscape
6292 07/07/04 Wolfberg Alvarez 12,486.97 Professional Services-SP Street Ph. 2 §. Pointe Streetscape
6294 07/12/04  City of Miami Beach 31,683.24 Reimb. CMB for Hazen & Sawyer Ph.1-5 8. Pointe Streetscape
6311 07/30/04 Wolfberg Alvarez 13.858.21  Professional Services-SP Street Ph. 2 S. Pointe Streetscape
758,135.50
TOTAL S. POINTE STREETSCAPE 868,376.63
6231 04/05/04 City of Miami Beach 39,815.00 2003 Construction Mgt/CMB CIP S. Pointe Park
39,815.00
TOTAL S. POINTE PARK 39,815.00
6231 04/05/04 City of Miami Beach 625.00 2003 Construction Mgt/CMB CIP Washington Park
62500
TOTAL WASHINGTON PARK 625.00
6232 04/05/04 City of Miami Beach 460.35 Reimb. CMB for Hazen & Sawyer Washington Avenue
6234 04/12/04 City of Miami Beach 2.65 Reimb. CMB for Hazen & Sawyer Washington Avenue
463.00
TOTAL WASHINGTON AVENUE 463.00
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Check # | Date | Typo of Expense Projector NiA

The Gordian Group, Inc.

Carivon Construction Co.

Andrew Reid

EDAW, Inc.

Carivon Construction Co.

City of Miami Beach

City of Miami Beach

City of Miami Beach

The Gordian Group, Inc.

Coastal Systems International, inc.
Carivon Construction Co.

Carivon Construction Co.

Andrew Reid

Coastal Systems International, Inc.

TOTAL VICTORY GARDENS

Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc,
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.
Armor Security, Inc.

Country Bills Lawn Maintenance
Country Bills Lawn Maintenance
Country Bills Lawn Maintenance
Country Bills Lawn Maintenance
Country Bills Lawn Maintenance
Country Bills Lawn Maintenance
Country Bills Lawn Maintenance

3,421.38
20,749.79
6,385.00
300.00
33,406.46
2,893.38
985.00
2,174.00
145.06
1,020.15
37,444.73
710.67
16,335.00
2,907.89

128,878.51

128,878.51

687.12
687.12
687.12
687.12
687.12
687.12
1,374.24
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
1,374.24
1,374.24
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
687.12
1,374.24
1,374.24
687.12
2,748.48

30,233.28

480.00
384.00
384.00
480.00
384.00
384.00
480.00
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Professional Services
Professional Services
Professional Services
Professional Services
Construction Services

Reimb CMB:Carivon Construction
Reimb CMB:Water Meter

2003 Construction Mgt/CMB CIP
Licensing Fees

Professional Services
Professional Services
Professional Services
Professional Services
Professional Services

Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services
Security Services

Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract
Service Contract

Sixth St. Streetscape

Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens
Victory Gardens

Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk

Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywalk
Alaska Baywaik



Redevelopment Agency - South Pointe District

Check & Wire Transfer Register by Project & Type of Expense

Fiscal Year 2004 (through July 31, 2004)

| Date |
6240 04/21/04 Country Bills Lawn Maintenance 384.00 Service Contract Alaska Baywalk
6310 07/30/04 Country Bills Lawn Maintenance 384.00 Service Contract Alaska Baywalk
3,744.00
6192 02/26/04 Delta Fountains 309.35 Fountain replacements parts Alaska Baywalk
309.35
TOTAL ALASKA BAYWALK 34,286.63
6231 04/05/04 City of Miami Beach 47,583.00 2003 Construction Mgt/CMB CIP Pump Station Upgrade:
47,583.00
TOTAL WATER/SEWER PUMP STATION UPGRADE 47,583.00
6231 04/05/04 City of Miami Beach 28,192.00 2003 Construction Mgt/CMB CIP Flamingo S. Bid A/ROV
6232 04/05/04 City of Miami Beach 3,287.29 Reimb. CMB for Hazen & Sawyer Flamingo S. Bid A/ROV
31,479.29
TOTAL FLAMINGO S. BID A/R.O.W. 31,479.29

REPORT TOTAL

$ 37,273,536.15
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REDEVELOPMENT PROJECTS (Planned and/or Underway)

South Pointe Projects:

Project

Courts and Cosmopolitan Project

(Formerly the Courts of South Beach)

Library Project

Community/Victory Garden

Status - as of 7/31/04

A Mediterranean town-house development located between
First and Second Streets and between Alton Road and
Washington Avenue. The project is the subject of a
Development Agreement, executed by the RDA in 1989.
Phases I, II, IIl and V, made up of residential and commercial
are complete. Phase IV, consisting of 231 residential units
and 10 commercial units is expected to be completed by
Spring 2004.

In conformance with the original Development Agreement,
the developer completed construction of a Piazza/bus station
shelter located on Alton Rd. at 2™ Street which includes
landscaping and pavers. Additionally, the developer has
commenced streetscape improvements to be constructed from
Meridian to Washington on 1% and 2™ Streets. Streetscape
improvements will include new paving, sidewalks, drainage
and landscaping.

Since the execution of the original Development Agreement,
the development rights have transitioned to two additional
developers. Groupe Pacific is currently the Developer of
Record.

Total Project Cost: Est. $100 Million

Total CRA participation: Est. $16.5 Million - Land
acquisition and related administrative and construction
expenses.

As part of the Courts Settlement Agreement, the RDA has
exercised an option to purchase and contribute to the City of
Miami Beach, a 5,000 square foot commercial condominium
space in Phase I of the project, which is to be utilized as a
Library or for other public usage that is mutually agreed to by
the parties. The RDA shall pay $275,000 in 10 yearly
installments commencing on the closing date, which is
scheduled to occur on September 30, 2004.

Total Project Cost: $795,000
Total CRA participation: $275,000

In an effort to provide increased parking in the South Pointe
area, and in an effort to maximize the future use of City assets,
the Community Garden located at 131-139 Washington
Avenue will be moved to 224 Collins Avenue. From March
2001 through S eptember 2001, several C ommunity meetings
were held to discuss this issue with residents and City Staff.
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Project

Community/Victory (con’t

Portofino

Temporary Alaska Parcel Baywalk

Status - as of 7/31/04

In January 2002, an Architectural and Engineering Firm
(Coastal Engineering) was selected and an agreement in the
amount of $16,120 was executed, and on March 19, 2003, the
Board ratified the selection of Andrew Reid as the artist for
the project as recommended by the Art in Public Places
Commiittee for a fee of $33,800. The Garden project, which
was constructed through a JOC Contractor, has been
completed and final certificate of Occupancy is being
processed. The fence, already designed and permitted, is
currently under fabrication. Installation is scheduled for
November 2004.

Total Project Cost: Est. $168,800
Total CRA participation: Est. $168,800

Development of the Miami Beach Marina (SSDI North &
South) and several other properties owned by the Portofino
Group in the South Pointe Area. Portofino’s properties west of
Washington Ave. are subject to a DRI and their development
is conditioned by a Settlement Agreement with the RDA
(1998). The first phase involving Portofino Tower, a 228-unit
luxury condominium was completed in 1997. The second
phase is the Yacht Club at Portofino a 36!-unit luxury
condominium, on the south part of the Marina (SSDI South),
and the adjacent Murano Tower, a 189-unit luxury
condominium, which was completed in 2002. The RDA's
responsibilities relative to these developments include the
reimbursement to the Developer for utility relocations, the
completion and repair of the seawall and baywalk, public
parking for the Marina (located in the first floor of each of the
projects' parking garages) and certain streetscape
improvements. The third phase, involving the construction of
two luxury condominium towers, Murano Grande and Icon,
which will house approximately 555 units, is underway.
Murano Grande is in the process of obtaining a final CO. The
construction of the ICON project is expected to take 12
months to complete.

Total CRA participation: Est. $14 Million - utility
relocations, completion and repair of the seawall and baywalk,
public parking for the Marina and certain streetscape
improvements.

In connection with parking lots constructed south of South
Pointe Drive, and pursuant to a Planning Board Order issued
on August 22, 2001, the property owner of the Alaska Parcel
agreed to grant the City/RDA a temporary non-exclusive
baywalk access easement over and upon the setback area
solely for the purposes of public access and to allow the
City/RDA to construct, operate and maintain a temporary
baywalk for the duration of the period of time that the Alaska
Bayfront Assemblage is utilized for temporary parking
purposes. C onsequently, on May 29, 2002, R esolution 4 21-
2002 was passed appropriating $171,000 from South Pointe
Tax Increment Funds for the construction costs of a temporary
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Project

Status - as of 7/31/04

Temporary Alaska Parcel Baywalk (con’t)

Streetscape Improvements

Relocation of 72” Drain Pipe

South Pointe Park

pedestrian baywalk. On March 19, 2003, Resolution 447-
2003 accepted a grant of a temporary baywalk easement, and
further appropriated an amount not to exceed $60,000 for the
operation and maintenance of the baywalk. Construction of
the temporary baywalk was completed in August, 2003.

Total CRA participation:  $231,000 for construction,
operation and maintenance of baywalk.

A $27 million streetscape improvement project for the South
Pointe Area, based on a Master Plan and preliminary design
by Duany Plater-Zyberk and endorsed by South Pointe
Advisory Board; Phase I of the streetscape improvements,
comprising Third Street and Washington Avenue, including its
two-block extension in South Pointe Park, was completed in
October 2002. On September 25, 2002, the Commission
approved an A/E services contract with Wolfberg Alvarez in
the amount of $469,634 for the planning and design of Phase
1I of the project. On February 4, 2004, the Commission
approved the Basis of Design Report for Phase II and
construction design is underway. Phase II construction is
expected to begin in mid-2005 and requires 16 months to
complete. In November 2003, the City issued an RFQ for
planning and design services required for Phase 3, 4, and 5 of
the project. A selection process was undertaken resulting in a
committee recommendation to authorize negotiations with the
top-ranked firm subject to Commission approval on
September 8, 2004.

The relocation of a 72" drainage pipe and corresponding
outfall, along the south side of the MacArthur Causeway, from
Alton Rd. to the water commenced in May 2003, and was
completed in July, 2003.

Total Project Cost: Est. $30 Million
Total CRA participation: $30 Million

Preparation and implementation of Master Plan for South
Pointe Park, funded by a combination of tax increment and
GO Bond funds. The project will include landscaping,
lighting, pedestrian paths, parking and maintenance facilities.
An RFQ for required design services was issued in early 2003
but responses were subsequently rejected when it was
determined that the size and shape of the park property was
likely to change as a result of the Portofino settlement
agreement. A settlement agreement was approved on July 28,
2004. On September 8, 2004 the City Commission will
discuss procuring a project A/E consultant.

Total Project Cost: $5.2 Million
Total CRA participation: $3.2 Million
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Project

Status - as of 7/31/04

Waste Water Master Booster Pump Station

Art in Public Places

In order to address the City’s need for a waste water master
booster pump station, a design consultant is in the process of
designing the facility on the city-owned triangular property
which fronts Alton Road, between First Street and Commerce
Street.  Construction documents are approximately 30%
complete. However, the City is in the process of negotiating
an Amendment to the Architectural and Engineering
Agreement to revise the existing design to consolidate the size
of the building and its location on one site versus two, while
maintaining a fagade that adapts to the neighborhood. The
Amendment has been negotiated, and is scheduled to be
presented at the September 8, 2004 Commission Meeting.
The Design is scheduled to be completed within ten (10)
months of the execution of the Amended Agreement, and Bid
shortly thereafter. This project is being fully funded through
funds from the RDA.

Total Project Cost: TBD
Total CRA participation: TBD

The required Art in Public Places component of the Public
Plaza on Washington Avenue and Third Street, has been
designed and is being constructed.

Total Project Cost: $100,000
Total CRA participation: $100,000

636



CITY CENTER

REDEVELOPMENT DISTRICT

FINANCIAL INFORMATION

FOR THE MONTH ENDED

JULY 31, 2004

637



Miami Beach

Redevelopment Agency

1700 Convention Center Drive
Miami Beach, Florida 33139
Telephone: (305) 673- 7295
Fax: (305) 673- 7772

|

September 8, 2004
TO: Jorge M. Gonzalez, Executive Director

FROM: Patricia D. Walker, Chief Financial Officer

City of Miami Beach -
T —
SUBJECT: City Center Redevelopment District Financial Information

For the Ten Months Ended July 31, 2004

At the July 15, 1998 Commission/Redevelopment Agency meeting a request was made for
monthly financial information for the City Center Redevelopment District. The information
has been compiled and is attached.

Historical Cash Basis Financial Information

The summary report included in the attached material, reflects that during the period from
October 1, 1993 through July 31, 2004 approximately $254,469,000 of revenues were
received in the City Center District of the Redevelopment Agency (“RDA”).

The primary sources of these revenues included approximately:

$ 108,779,000 - Bond proceeds;
71,516,000 - Incremental Ad Valorem tax;
19,190,000 - Draws from the line of credit from the City of Miami Beach;
15,824,000 - Resort tax contributions;
9,701,000 - Anchor Garage receipts;
7,416,000 - Interest income;
8,068,000 - Loews Ground Lease receipts;
3,000,000 - Loan from the City of Miami Beach;
2,700,000 - Contributions from GMCVB toward debt service payments;
1,976,000 - Reimbursements from other state and local agencies;
2,350,000 - Anchor Shops receipts;
700,000 - Contribution from CMB Parking Department;
397,000 - RDP Royal Palm Ground Lease receipts; and
2,852,000 - From various sources.

RERPRRLARPLDRDNAANL

On the expenditure side, approximately $227,686,000 has been expended from

SOUTE POINTE CITY CENTEDR
Redevelopment District Redevelopment District
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October 1, 1993 through July 31, 2004. These approximate expenditures were primarily
made in the following areas:

$ 90,669,000 - Debt Service Payments;

$ 61,516,000 - Convention Center Hotel Project (Loews Hotel);
$ 18,248,000 - Hotel Garage Project;

$ 12,916,000 - African-American Hotel Project;

$ 10,218,000 - Lincoln Road/Bass Museum Loan Repayment to CMB;
$ 9,162,000 - Collins Park Cultural Center;

$ 5,751,000 - Administrative Costs;

$ 5,939,000 - Anchor Garage Operations;

$ 2,385,000 - Secondary Pledge Repayments (Resort Tax);

$ 4,699,000 - Colony Theater;

$ 2,224,000 - Beachwalk Project;

$ 1,323,000 - Lincoln Road Project;

$ 519,000 - Anchor Shops Operations;

$ 182,000 - Movie Theater Project;

$ 113,000 - Community Policing, and

$ 1,822,000 - Other Project Costs.

The cash balance as of July 31, 2004 is approximately $26,783,000. This balance
consisted of the following amounts:

$ 14,756,000 - Cash and Investments Balance
$ 4,387,000 - Construction Accounts

$ 5,839,000 - Fully Funded Debt Service Reserve Accounts
$ 1,801,000 - Portion of Debt Service Payments, Held in Trust.

JMG:PDW:M%
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Summary of Cash Basis Transactions by Project

OPENING CASH/INVESTMENT BALANCE $

REVENUE

- Tax increment - County

- Tax increment - City

- Tax increment (Interest) - County

- Tax increment - Children's Trust

- Bond proceeds

- Rental income

- Anchor Garage receipts

- Anchor Garage deposit card receipts

- Anchor Shops rental income

- Anchor Shops rental deposits

- Loews Facility Use/Usage Fee

- Loews Ground Lease Receipts

- RDP Royal Palm Ground Lease Receipts
- Interest income

- Resort tax contributions

- Bid deposits - hotels

- Bid deposits - cinema

- Loan from City

- Line of credit from City

- Cuiltural Campus

- St. Moritz Hotel - refund/reimbursement

- Reimbursements (GMCVB/RE taxes/Grants)
- St. sales tax (receipt - income for pmt. to St)
- Miami City Ballet environmental clean-up
- Anchor Garage insurance reimbursement
- Real Estate taxes refund

- Miscellaneous

TOTAL REVENUE
EXPENDITURES

PROJECTS

African-American Hotel
Convention Hotel

Hotel Garage - Construction
Movie Theater Project
Lincoln Road

Beachwalk

Collins Park Cultural Center
Bus Prop. Ctr.

Fiscal Years 1994 - 2004 (through July 31, 2004)

Redevelopment Agency - City Center/Historic Convention Village

641

Total
Prior Years FY 2004 Rev./Expend.
21,455,581
26,068,412 6,574994 $ 32,643,406
30,669,084 7,611,555 38,280,639
19,057 - 19,057
- 572,876 572,876
108,779,453 - 108,779,453
9,300 - 9,300
8,082,531 1,473,026 9,555,557
16,376 2,350 18,726
1,755,238 542,748 2,297,986
52,230 - 52,230
126,504 - 126,504
5,338,198 2,729,919 8,068,117
293,502 103,387 396,889
7,316,814 99,320 7,416,134
13,743,015 2,080,732 15,823,747
375,000 - 375,000
100,000 - 100,000
3,000,000 - 3,000,000
19,190,000 - 19,190,000
1,975,762 - 1,975,762
925,450 - 925,450
3,864,530 - 3,864,530
634,787 143,700 778,487
31,698 - 31,698
26,170 - 26,170
- 56,585 56,585
84,194 514 84,708
232,477,305 21,991,706 $ 254,469,011
(12,869,748) (46,104) (12,915,852)
(61,516,007) - (61,516,007)
(18,247,976) - (18,247,976)
(182,200) - (182,200)
(892,440) (430,397) (1,322,837)
(918,460) (1,305,282) (2,223,742)
(8,457,186) (705,390) (9,162,576)
(159) - (159)



Summary of Cash Basis Transactions by Project

Fiscal Years 1994 - 2004 (through July 31, 2004)

Redevelopment Agency - City Center/Historic Convention Village

Total
Prior Years FY 2004 Rev./Expend.
Chamber of Commerce Relocation Study (2,000) - (2,000)
Colony Theater (1,698,653) (3,000,657) (4,699,310)
Cultural Campus (36) - (36)
East/West Corridor (88) - (88)
Electrowave (3,161) - (3,161)
Garden Center (93) - (93)
Guidelines (12,450) - (12,450)
Old City Hall (499) - (499)
17th Street Surface Lot (251,563) - (251,563)
Streetscapes (324,849) - (324,849)
6th Street Streetscape (577) - (577)
Botanical Gardens (30,302) - (30,302)
Transportation Mobility Study (32,225) - (32,225)
Convention Center Storm Water Improve. (16,595) (12,733) (29,328)
New World Symphony (10,404) (11,187) (21,591)
Washington Avenue Streetscape (7,251) (512,380) (519,631)
Rotunda (15,000) (86,122) (101,122)
R.O.W. Improvements - (35,068) (35,068)
Flamingo (16 St. Corridor) - (4,721) (4,721)
Bass Museum (311,377) (140,953) (452,330)
Total Projects (105,801,299) (6,290,994) (112,092,293)
ADMINISTRATION (5,686,007) (64,689) (5,750,696)
DEBT SERVICE/LOAN REPAYMENT (83,977,243) (9,076,490) (93,053,733)
CITY OF MIAMI BEACH/LOAN REPAYMENT (10,217,727) - (10,217,727)
ANCHOR GARAGE OPERATIONS (4,903,380) {(1,035,590) (5,938,970)
ANCHOR SHOPS OPERATIONS (436,067) (83,533) (519,600)
COMMUNITY POLICING - (112,791) (112,791)
TOTAL EXPENDITURES (211,021,723) (16,664,087) $ (227,685,810)
ENDING CASH/INVSTMT. BALANCE 21,455,581 $ 26,783,200
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Redevelopment Agency - City Center/Historic Convention Village

Summary of Cash Basis Transactions by Expenditure Type

Fiscal Years 1994 - 2004 (through July 31, 2004)

OPENING CASH/INVESTMENT BALANCE §

REVENUE

- Tax increment - County

- Tax increment - City

- Tax increment (Interest) - County

- Tax increment - Children's Trust

- Bond proceeds

- Rental income

- Anchor Garage receipts

- Anchor Garage deposit card receipts

- Anchor Shops rental income

- Anchor Shops rental deposits

- Loews Facility Use/Usage Fee

- Loews Ground Lease Receipts

- RDP Royal Palm Ground Lease Receipts
- Interest income

- Resort tax contributions

- Bid deposits - hotels

- Bid deposits - cinema

- Loan from City

- Line of credit from City

- Cultural Campus

- St. Moritz Hotel - refund/reimbursement

- Reimbursements (GMCVB/RE taxes/Grants)
- St. sales tax (receipt - income for pmt. to St)
- Miami City Ballet environmental clean-up
- Anchor Garage insurance reimbursement
- Real estate taxes refund

- Miscellaneous

TOTAL REVENUE
EXPENDITURES

Administrative fees
Appraisal fees

Bid refund

Board up

Bond costs

Building permit fees
Construction
Delivery

Demolition

Electric service
Environmental
Equipment rental
Hotel negotiation consultant

643

Total
Prior Years FY 2004 Rev./Expend.
21,455,581
26,068,412 6,574,994 32,643,406
30,669,084 7,611,555 38,280,639
19,057 - 19,057
- 572,876 572,876
108,779,453 - 108,779,453
9,300 - 9,300
8,082,531 1,473,026 9,555,557
16,376 2,350 18,726
1,755,238 542,748 2,297,986
52,230 - 52,230
126,504 - 126,504
5,338,198 2,729,919 8,068,117
293,502 103,387 396,889
7,316,814 99,320 7,416,134
13,743,015 2,080,732 15,823,747
375,000 - 375,000
100,000 - 100,000
3,000,000 - 3,000,000
19,190,000 - 19,190,000
1,975,762 - 1,975,762
925,450 - 925,450
3,864,530 - 3,864,530
634,787 143,700 778,487
31,698 - 31,698
26,170 - 26,170
- 56,585 56,585
84,194 514 84,708
232,477,305 21,991,706 254,469,011
(31,684) - (31,684)
(125,368) - (125,368)
{(230,000) - (230,000)
(60,758) - (60,758)
(211,440) - (211,440)
(173,269) - (173,269)
(47,517,407) (571,498) (48,088,905)
(2,995) - (2,995)
(203,195) - (203,195)
(1,976) - (1,976)
(354,908) - (354,908)
(53,465) (1,911) (55,376)
(849,243) - (849,243)



Redevelopment Agency - City Center/Historic Convention Village

Summary of Cash Basis Transactions by Expenditure Type
Fiscal Years 1994 - 2004 (through July 31, 2004)

Total
Prior Years FY 2004 Rev./Expend.
Hotel selection/study (263,357) - (263,357)
Land acquisition (41,240,564) - (41,240,564)
Legal fees/costs (2,672,921) (44,604) (2,717,525)
Lighting - (45,479) (45,479)
Lot clearing (34,771) - (34,771)
Maintenance (245,288) - (245,288)
Miscellaneous (416,998) (7,631) (424,629)
Owner's representative fee & expenses (1,823,466) - (1,823,466)
Postage, printing & mailing (27,855) - (27,855)
Professional services (1,532,434) (1,427,773) (2,960,207)
Public notice/advertisement (26,472) - (26,472)
Refund of deposits (185,000) - (185,000)
Reimburse closing costs to C.M.B. (3,000,000) - (3,000,000)
Reimbursements (78,041) - (78,041)
Relocation (131,784) - (131,784)
Revitalization (534,793) (326,890) (861,683)
Security guard service (277,825) - (277,825)
Streetscape (401,312) - (401,312)
Temporary staffing (7,119) (56,098) (63,217)
Title insurance (25,271} - (25,271)
Traffic parking study (8,600) - (8,600)
Training, conferences & meetings (3,268) - (3,268)
Travel & related expenses (28,730) - (28,730)
Utilities (323,116) (5,289) (328,405)
Water/Sewer (impact fees) {(25,240) - (25,240)
Total (103,129,933) (2,487,173) (105,617,106)
- _Miscellaneous Projects (2,671,366) (3,803,821) (6,475,187)
Total Projects (105,801,299) (6,290,994) (112,092,293)
ADMINISTRATION (5,686,007) (64,689) (5,750,696)
DEBT SERVICE/LOAN REPAYMENT (83,977,243) (9,076,490) (83,053,733)
CITY OF MIAMI BEACH/LOAN REPAYMENT (10,217,727) - (10,217,727)
ANCHOR GARAGE OPERATIONS (4,903,380) {1,035,590) (5,938,970)
ANCHOR SHOPS OPERATIONS (436,067) (83,533) (519,600)
COMMUNITY POLICING - (112,791) (112,791)
TOTAL EXPENDITURES (211,021,724) (16,664,087) (227,685,810)
ENDING CASH/INVSTMT. BALANCE $ 21,455,581 26,783,200
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Redevelopment Agency - City Center District

Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through July 31, 2004)

3760 10/14/03  ***Void*™* 0.00 Administration
3768  10/17/03  ***Void*™ 0.00 Administration
3890 01/28/04 ***Void*™ 0.00 Administration
3904 (02/06/04 ***Void*™™ 0.00 Administration
3907 02/10/04 ***Void™™* 0.00 Administration
3929 02/23/04 *“*Void*™** 0.00 Administration
3937 02/27/04 ***Void*** 0.00 Administration
3998  03/23/04 “Void*** 0.00 Administration
3999 03/23/04 ™*Void™* 0.00 Administration
4039  04/16/04  ***Void*** 0.00 Administration
4042  04/19/04  ™*Void™" 0.00 Administration
4071  04/30/04  ***Void™ 0.00 Administration
4075 05/06/04  ***Void*** 0.00 Administration
4137 06/08/04 ***Void™* 0.00 Administration
4149  06/14/04  ***Void*** 0.00 Administration
4151 06/14/04  ***Void*** 0.00 Administration
4192 06/30/04 ***Void™™* 0.00 Administration
4223 07/16/04 ***Void"™** 0.00 Administration
0.00
4190 06/30/04 Wachovia Bank 5,687.50 Annual Admin. Fees for Bond Series Administration

5,687.50

3831 12/11/03  City of Miami Beach 306.52 Mailing Administration
3955 03/09/04 City of Miami Beach 97.40 Mailing Administration
4046  04/21/04  City of Miami Beach 36.61 Mailing Administration
4139  06/09/04  City of Miami Beach 98.61 Mailing Administration
4156  06/15/04  City of Miami Beach 97.49 Mailing Administration
636.63
3770 10/23/03  Department of Community Affairs 175.00 Miscellaneous (fee) Administration
3773 10/27/@3  Christina Cuervo 634.79 Miscellaneous Administration
3776 10/27/03  Comet Courier Corp. 30.90 Miscellaneous Administration
3780 11/04/03  Christina Cuervo 128.81 Miscellaneous Administration
3793 11/12/03  International Council of Shopping Centers 260.00 Miscellaneous-Registration Fee Administration
3816 11/21/03  International Council of Shopping Centers 30.00 Miscellaneous-Registration Fee Administration
3831 12/11/03  City of Miami Beach 9.50 Miscellaneous-Carpool Administration
3842 12/11/03  Iron Mountain Records Management 41.59 Miscellaneous-Storage Administration
3861 12/31/03  Federal Express 17.10  Misceilaneous-Delivery to ICSC Administration
3882 01/20/04 Iron Mountain Records Management 4159 Miscellaneous-Storage Administration
3934 02/25/04 First America Real Estate Solutions 119.01 Miscellaneous-Data Service Administration
3935 02/25/04 Comet Courier Corp. 11.43  Miscellaneous-Courier Administration
3938 02/27/04 Kent Bonde 10.00 Miscellaneous-Parking Administration
3939 02/27/04 Toshiba Business Solutions 192.89 Miscellaneous-Copier Rental Administration
3956 03/09/04 Iron Mountain Records Management 48.48 Miscellaneous-Storage Administration
3958 03/09/04 Toshiba Business Solutions 192.89 Miscellaneous-Copier Rental Administration
3959 03/09/04 Kenneth Patterson 50.47 Miscellaneous Administration
3967 03/16/04  Rockhurst University Continuing 208.50 Miscellaneous - Employee Wkshop Administration
3992 03/23/04 City of Miami Beach 338.00 Reimb CMB for K. Crowder Airfare Administration
3994  03/23/04 Miami Beach Redevelopment Agency-SOPT 288.00 Reimb RDA SOPT for K. Crowder Lodging Administration
3995 03/23/04  First America Real Estate Solutions 119.01 Miscellaneous-Data Service Administration
3996 03/23/04 Toshiba Business Solutions 192.88 Miscellaneous-Copier Rental Administration
4008 04/02/04 Integra Business Forms & Solutions 291.66 Miscellaneous - Checks Administration
4017 04/13/04 Casino's Carpet 3,025.00 Miscellaneous - Carpet Installation Administration
4018 04/13/04  First America Real Estate Solutions 119.01  Miscellaneous-Data Service Administration
4024 04/13/04  Iron Mountain Records Management 4253 Miscellaneous-Storage Administration
4059  04/29/04  Juan Rodriguez 117.50 Misceilaneous-Training Administration
4092 05/13/04  Iron Mountain Records Management 42.53 Miscellaneous-Storage Administration
4093 05/13/04  First America Real Estate Solutions 119.01  Miscellaneous-Data Service Administration
4129 06/03/04  Dell, Inc. 2,253.92 Miscellaneous - Laptop Purchase. Administration
4131 06/07/04  Southern Business Communications 1,598.00 Miscellaneous - Projector Purchase Administration
4138 06/09/04 Federal Express 14,15 Miscellaneous - Shipping Administration
4202 07/13/04  Comet Courier Corp. 16.44  Miscellaneous-Courier Administration
4220 07/16/04  Iron Mountain Records Management 43.06 Miscellaneous-Storage Administration
4238 07/26/04 Comet Courier Corp. 12.06  Miscellaneous-Courier Administration
10,835.71
3754 10/08/03  Corporate Express 96.01  Office Supplies Administration
3772 10/23/03  Corporate Express 60.00 Office Supplies Administration
3792 11/12/03  Corporate Express 66.21 Office Supplies Administration
3796 11/14/03  Corporate Express 20.04 Office Supplies Administration
3810 11/19/03  Corporate Express 82.00 Office Supplies Administration
3812 11/19/03  Corporate Express 23.25 Office Supplies Administration
3823 12/04/03  Corporate Express 59.03 Office Supplies Administration
3874 01/12/04 Corporate Express 27.15 Office Supplies Administration
3911 02/10/04  Corporate Express 168.59  Office Supplies Administration
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Redevelopment Agency - City Center District

Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through July 31, 2004)

Check # Type of Expense Project or NIA

3949 03/09/04 Tampa Envelope Mfg. & Paper Co., Inc. 53.75 Office Supplies Administration
3966 03/16/04 Corporate Express 241.07 Office Supplies Administration
3984 03/22/04 Corporate Express 10.49  Office Supplies Administration
3997 03/23/04 Corporate Express 23.42 Office Supplies Administration
4012  04/07/04  Corporate Express 116.77  Office Supplies Administration
4049 04/21/04  Corporate Express 17.22  Office Supplies Administration
4069 04/30/04 Corporate Express 52.64 Office Supplies Administration
4088 05/10/04 Corporate Express 38.40 Office Supplies Administration
4124 06/03/04 Corporate Express 81.02 Office Supplies Administration
4130 06/03/04 Corporate Express 1,427.98 Office Supplies Administration

4165 06/17/04  Corporate Express 188.20 Office Supplies Administration
4203 07/13/04  Corporate Express 66.36  Office Supplies Administration
4218 07/16/04  Corporate Express 60.77 Office Supplies Administration
4239 07/26/04 Corporate Express 25.36 Office Supplies Administration
4251  07/30/04  Corporate Express 77.05  Office Supplies Administration
3,082.78
3831 12/14/03  City of Miami Beach 19591 Printing Administration
3955 03/09/04  City of Miami Beach 60.06 Printing Administration
4139 06/09/04  City of Miami Beach 5.20 Printing Administration
4156  06/15/04  City of Miami Beach 20.00  Printing Administration
281.17

3769 10/17/03  Squire, Sanders & Dempsey, LLP 4,049.75 Prof. Services/Legal Administration

3756  10/10/03  David Wood Temporaries 137.56  Prof. Services/Temp. Staff Administration
3765 10/16/03 David Wood Temporaries 152.65 Prof. Services/Temp. Staff Administration
3771 10/23/03 KPMG, LLP 5,000.00 Prof. Services/Audit. Administration

3775 10/27/03  David Wood Temporaries 159.75  Prof. Services/Temp. Staff Administration
3781 11/04/03  David Wood Temporaries 196.43  Prof. Services/Temp. Staff Administration
3782 11/04/03  First Southwest Asset Management, Inc. 6,315.00  Prof. Services/Arbitrage Administration

3787 11/06/03  David Wood Temporaries 196.44  Prof. Services/Temp. Staff Administration
3795 11/14/03  David Wood Temporaries 137.26  Prof. Services/Temp. Staff Administration
3811 11/19/03  David Wood Temporaries 188.15 Prof. Services/Temp. Staff Administration
3819 11/26/03 David Wood Temporaries 157.38  Prof. Services/Temp. Staff Administration
3825 12/04/03 David Wood Temporaries 157.39  Prof. Services/Temp. Staff Administration
3843 12/11/03  David Wood Temporaries 157.97  Prof. Services/Temp. Staff Administration
3844 12/11/03  David Wood Temporaries 646.39  Prof. Services/Temp. Staff Administration
3848 12/17/03  David Wood Temporaries 239.62  Prof. Services/Temp. Staff Administration
3858 12/29/03 David Wood Temporaries 246.73  Prof. Services/Temp. Staff Administration
3894 01/30/04 Squire, Sanders & Dempsey, LLP 760.45 Prof. Services/l.egal Administration
3925 02/17/04 David Wood Temporaries 124.55 Prof. Services/Temp. Staff Administration

Administration
Administration

3947 03/09/04 KPMG, LLP
4031  04/13/04 KPMG, LLP

5,000.00 Prof. Services/Audit
3,250.00 Prof. Services/Audit

4052 04/26/04  Squire, Sanders & Dempsey, LLP 477.54  Prof. Services/Legal Administration
4109 05/26/04  Squire, Sanders & Dempsey, LLP 425.72  Prof. Services/Legal Administration
4172  06/18/04  City of Miami Beach 508.75 Reimb CMB for Squire, Sanders, & Dempsey, LLP Administration

4253 07/30/04  Squire, Sanders & Dempsey, LLP 4,813.75  Prof. Services/Legal Administration

33,499.23

Administration
Administration

Wire  10/17/03  Miami Beach Redevelopment Agency
Wire  04/27/04 Miami Beach Redevelopment Agency

2,161,917.00 Transfer to Fiduciary Trust Int'l for Investment
9,326,480.50  Transfer to Fiduciary Trust Int'l for Investment
11,488,397.50 Purposes.

Administration
Administration
Administration

Wire  01/26/04  Fiduciary Trust International 3,647.54 Accrued interest on investments purchased

Wire  04/30/04  Fiduciary Trust International 6,195.20  Accrued interest on investments purchased

Wire  05/07/04  Fiduciary Trust International 821.38  Accrued interest on investments purchased
10,664.12

TOTAL ADMINISTRATION 11,553,084.64

4010 04/02/04 Palmetto Motorsports 11,438.74 Two Kawasaki ATV's Community Policing

4077 05/06/04  Armor Security, Inc. 9,914.16  Security Services Community Policing
4095 05/13/04  Armor Security, Inc. 7,950.96  Security Services Community Policing
4104 05/24/04 Florida Graffiti Control, Inc. 1,850.00  Graffiti Controt Community Policing
4112  05/26/04 Law Enforcement Supply 1,430.42 Equipment for ATVs Community Policing
4118 06/01/04  Armor Security, Inc. 2,944.80 Security Services Community Policing
4140 06/09/04 Corporate Express 185.50 Office Supplies Community Policing
4141  06/09/04  Florida Graffiti Control, Inc. 1,850.00  Graffiti Control Community Policing
4157 06/15/04  City of Miami Beach 377.46  Fleet Management Chargebacks May 2004 Community Policing
4164 06/16/04  City of Miami Beach 34,854.28  Salary Reimbursements Community Policing
4167 06/17/04 Law Enforcement Supply 325.00 Window Tinting Community Policing
4179 06/23/04 Corporate Express 9.43 Office Supplies Community Policing
4199 07/13/04  City of Miami Beach 883.44 Reimb CMB: Armor Security Community Policing
4201 07/13/04  City of Miami Beach 24,821.31 Salary Reimbursements Community Policing
4215 07/16/04  Armor Security, inc. 7,184.09 Security Services Community Policing
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Redevelopment Agency - City Center District

Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through July 31, 2004)

Gheck # Type of Expense Project or N/A

1,850.00  Graffiti Control

4219 07/16/04  Florida Graffiti Control, Inc. Community Policing

4221  07/16/04  Miami Beach Bicycle 850.00 Trek Bicycle Community Policing
4226 07/22/04 Nextel Communications 677.46 Cell Phone Community Policing
4228 07/26/04  Armor Security, Inc. 981.60 Security Services Community Policing
4233 07/26/04  City of Miami Beach 409.97 Reimb CMB: Staples Printer & Contract Community Policing
4234 07/26/04 City of Miami Beach 39.79 Reimb CMB: Staples Toner Community Policing
4244  07/30/04  Armor Security, Inc. 1,963.20  Security Services Community Policing

112,791.61

TOTAL COMMUNITY POLICING 112,791.61

Wire  01/28/04 Miami Beach Redevelopment Agency 9,114,310.45  Tranfer for 6/04 & 12/04 D.S. (from GF) Debt Service Funding
9,114,310.45
Wire  12/01/03  Wachovia Bank 650,000.00 Debt Service Payment-Principal Debt Service Payment
Wire  12/01/03  Wachovia Bank 585,000.00 Debt Service Payment-Principal Debt Service Payment
Wire  12/01/03 Wachovia Bank 175,000.00 Debt Service Payment-Principal Debt Service Payment
Wire  12/01/03  Wachovia Bank 670,000.00 Debt Service Payment-Principal Debt Service Payment
Wire  12/01/03  Wachovia Bank 255,000.00 Debt Service Payment-Principal Debt Service Payment
Wire  12/01/03  Wachovia Bank 595,506.88 Debt Service Payment-Interest Debt Service Payment
Wire  12/01/03 Wachovia Bank 201,935.00 Debt Service Payment-Interest Debt Service Payment
Wire  12/01/03 Wachovia Bank 908,147.50 Debt Service Payment-Interest Debt Service Payment
Wire  12/01/03 Wachovia Bank 204,457.50 Debt Service Payment-Interest Debt Service Payment
Wire  12/01/03 Wachovia Bank 1,497,096.00 Debt Service Payment-Interest Debt Service Payment
Wire 06/01/04 Wachovia Bank 199,732.50 Debt Service Payment-interest Debt Service Payment
Wire  06/01/04 Wachovia Bank 886,372.50 Debt Service Payment-Interest Debt Service Payment
Wire  06/01/04 Wachovia Bank 196,707.50 Debt Service Payment-interest Debt Service Payment
Wire  06/01/04 Wachovia Bank 1,470,765.00 Debt Service Payment-Interest Debt Service Payment
Wire  06/01/04 Wachovia Bank 580,679.38  Debt Service Payment-Interest Debt Service Payment
9,076,489.76
TOTAL DEBT SERVICE 18,190,800.21
3845 12/17/03  City of Miami Beach 1,500.00  Miscellaneous (TCO's) African-American Hotel
1,500.00
3757 10/10/03  Bioom & Minsker 9,714.05 Professional fees/legal African-American Hotel
3818 11/26/03 Bloom & Minsker 3,506.10 Professional fees/legal African-American Hotel
3862 12/31/03  Bloom & Minsker 2,473.45 Professional fees/legal African-American Hotel
3930 02/23/04 Bloom & Minsker 2,262.00 Professional fees/legal African-American Hotel
3931 02/23/04 Bloom & Minsker 1,693.80 Professional fees/legal African-American Hotel
4021 04/13/04 Bloom & Minsker 7,744.95 Professional fees/legal African-American Hotel
4041  04/19/04 Bloom & Minsker 5,349.45 Professional fees/legal African-American Hotel
4108 05/26/04 Bloom & Minsker 5,266.20 Professional fees/legal African-American Hotel
4153 06/14/04 Bloom & Minsker 4,643.70 Professional fees/legal African-American Hotel
4216  07/16/04 Bloom & Minsker 1,949.85 Professional fees/legal African-American Hotel
44,603.55
TOTAL AFRICAN-AMERICAN 46,103.55
3745 10/06/03  Armor Security, Inc. 3,427.01  Security Services Anchor Garage Operations
3747  10/06/03  Armor Security, Inc. 3,229.87 Security Services Anchor Garage Operations
3799 11/19/03  Armor Security, Inc. 3,361.98  Security Services Anchor Garage Operations
3800 11/19/03  Armor Security, Inc. 3,085.91  Security Services Anchor Garage Operations
3801 11/19/083  Armor Security, Inc. 3,042.96 Security Services Anchor Garage Operations
3802 11/19/03  Armor Security, Inc. 3,199.40 Security Services Anchor Garage Operations
3803 11/19/03  Armor Security, Inc. 3,061.37  Security Services Anchor Garage Operations
3814  11/20/03  Armor Security, Inc. 3,128.85 Security Services Anchor Garage Operations
3854 12/29/03  Armor Security, Inc. 3,812.90  Security Services Anchor Garage Operations
3863 12/31/03  Armor Security, Inc. 3,128.85 Security Services Anchor Garage Operations
3864 12/31/03  Armor Security, Inc. 3,141.12  Security Services Anchor Garage Operations
3878 01/15/04  Armor Security, Inc. 6,441.75 Security Services Anchor Garage Operations
3903 02/06/04 Armor Security, Inc. 3,855.85 Security Services Anchor Garage Operations
3905 02/06/04 Armor Security, Inc. 2,093.88 Security Services Anchor Garage Operations
3915 02/10/04  Armor Security, Inc. 3,355.85 Security Services Anchor Garage Operations
3943 03/04/04 Armor Security, Inc. 3,257.69 Security Services Anchor Garage Operations
3945 03/04/04 Armor Security, Inc. 2,760.75 Security Services Anchor Garage Operations
3969 03/16/04  Armor Security, inc. 2,743.37  Security Services Anchor Garage Operations
3970 03/16/04  Armor Security, Inc. 6,555.256 Security Services Anchor Garage Operations
3974 03/22/04 City Of Miami Beach 7,042.98 Reimb. CMB for Armor Security Anchor Garage Operations
3989 03/22/04 Armor Security, Inc. 6,257.70  Security Services Anchor Garage Operations
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4032 04/13/04  Armor Security, Inc. 3,211.67  Security Services Anchor Garage Operations
4033  04/13/04  Armor Security, Inc. 3,542.96 Security Services Anchor Garage Operations
4063 04/29/04  Armor Security, Inc. 3,315.97  Security Services Anchor Garage Operations
4064  04/29/04  Armor Security, Inc. 3,423.33  Security Services Anchor Garage Operations
4065 04/29/04  Armor Security, Inc. 3,337.44  Security Services Anchor Garage Operations
4159 06/15/04  Armor Security, Inc. 9,825.21  Security Services Anchor Garage Operations
4160 06/15/04  Armor Security, Inc. 3,138.05 Security Services Anchor Garage Operations
4177 06/23/04  Armor Security, Inc. 3,429.47 Security Services Anchor Garage Operations
4194 07/07/04  Armor Security, Inc. 9,450.96  Security Services Anchor Garage Operations
4197 07/13/04  Armor Security, Inc. 7,036.85 Security Services Anchor Garage Operations
4250 07/30/04  Armor Security, Inc. 12,404.97  Security Services Anchor Garage Operations
143,002.17
3746 10/06/03 Best's Maintenance & Janitorial Services, Inc. 2,924.00 Janitorial Service Anchor Garage Operations
3804 11/19/03 Best's Maintenance & Janitorial Services, Inc. 2,924.40 Janitorial Service Anchor Garage Operations
3853 12/19/03  Best's Maintenance & Janitorial Services, Inc. 2,924.40 Janitorial Service Anchor Garage Operations
3879 01/15/04 Best's Maintenance & Janitorial Services, Inc. 2,924.40 Janitorial Service Anchor Garage Operations
3921 02/12/04 Best's Maintenance & Janitorial Services, Inc. 2,924.40 Janitorial Service Anchor Garage Operations
4036 04/13/04 Best's Maintenance & Janitorial Services, Inc. 2,924.40 Janitorial Service Anchor Garage Operations
4107 05/26/04 Best's Maintenance & Janitorial Services, Inc. 17,456.40 Janitorial Service Anchor Garage Operations
4111 05/26/04 Best's Maintenance & Janitorial Services, Inc. 4,869.00 Janitorial Service Anchor Garage Operations
4154 06/14/04 Best's Maintenance & Janitorial Services, Inc. 4,864.00 Janitorial Service Anchor Garage Operations
4231 07/26/04 Best's Maintenance & Janitorial Services, Inc. 4,864.00  Janitorial Service Anchor Garage Operations
49,599.40
3766 10/17/03  City of Miami Beach 1,919.36  Property Management Work Anchor Garage Operations
3809 11/19/03  City of Miami Beach 3,374.00  Property Management Work Anchor Garage Operations
3833 12/11/03  City of Miami Beach 4,332.63 Property Management Work Anchor Garage Operations
3885 01/20/04  City of Miami Beach 2,487.50 Property Managemeant Work Anchor Garage Operations
3906 02/10/04  City of Miami Beach 2,035.03 Property Management Work Anchor Garage Operations
3948 03/09/04  City of Miami Beach 5,090.68 Property Management Work Anchor Garage Operations
4026 04/13/04 City of Miami Beach 3,411.35 Property Management Work Anchor Garage Operations
4083 05/10/04  City of Miami Beach 807.51 Property Management Work Anchor Garage Operations
4143  06/09/04  City of Miami Beach 2,216.59 Property Management Work Anchor Garage Operations
4235 07/26/04  City of Miami Beach 5,814.73  Property Management Work Anchor Garage Operations
31,489.38
3790 11/06/03  City of Miami Beach 895.28  Utilities Anchor Garage Operations
3827 12/08/03  City of Miami Beach 961.58 Waste & Storm Water Impact Fee Nov. 2003 Anchor Garage Operations
3869 01/08/04  City of Miami Beach 1,177.78 Waste & Storm Water Impact Fee Dec. 2003 Anchor Garage Operations
3920 02/12/04  City of Miami Beach 1,315.59 Waste & Storm Water impact Fee Jan. 2004 Anchor Garage Operations
3944 03/04/04 City of Miami Beach 1,705.59 Waste & Storm Water impact Fee Feb. 2004 Anchor Garage Operations
4007 03/29/04 City of Miami Beach 1,424.33 Waste & Storm Water impact Fee Mar. 2004 Anchor Garage Operations
4030 04/13/04  City of Miami Beach 585.20 Sewer Charges Anchor Garage Operations
4047 04/21/04  City of Miami Beach 1,430.23 Waste & Storm Water Impact Fee Apr. 2004 Anchor Garage Operations
4122 06/03/04  City of Miami Beach 1,955.98 Waste & Storm Water Impact Fee May 2004 Anchor Garage Operations
4195 07/07/04  City of Miami Beach 1,806.16 Waste & Storm Water Impact Fee June 2004 Anchor Garage Operations
4236 07/26/04  City of Miami Beach 2,076.97 Waste & Storm Water Impact Fee July 2004 Anchor Garage Operations
15,334.69
3786 11/06/03  City of Miami Beach 171.64 Reimb. CMB for Waste Mgmt Anchor Garage Operations
3870 01/09/04 Waste Management of Dade County 342,53 Waste Management for Nov. & Dec.2003 Anchor Garage Operations
3876 01/15/04 Waste Management of Dade County 181.96 Waste Management for January 2004 Anchor Garage Operations
3923 02/12/04 Waste Management of Dade County 182.51 Waste Management for February 2004 Anchor Garage Operations
3965 03/16/04 Waste Management of Dade County 182.87 Waste Management for March 2004 Anchor Garage Operations
3975 03/22/04 City of Miami Beach 171.64 Reimb. CMB for Waste Mgmt Anchor Garage Operations
4027 04/13/04 Waste Management of Dade County 183.86 Waste Management for April 2004 Anchor Garage Operations
4094 05/13/04 Waste Management of Dade County 179.01  Waste Management for May 2004 Anchor Garage Operations
4152 06/14/04 Waste Management of Dade County 179.01 Waste Management for June 2004 Anchor Garage Operations
4212  07/13/04 Waste Management of Dade County 179.01 Waste Management for July 2004 Anchor Garage Operations
1,954.04
3840 12/11/03  Richard Rhodes 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3841  12/11/03  Abderrahim Halmi 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3850 12/17/03 Thomas Connell 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3851 12/17/03  Janine Fischer 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3856 12/29/03 Angela Urena Roman 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3857 12/29/03 Charles Berk 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3871 01/12/04 Ned Johns 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3872 01/12/04 Hugo Gutierrez 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3886 01/20/04 Tropics Hotel 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3901 02/03/04 Locomotion 50.00 Return Parking Access Card Deposit Anchor Garage Operations
3902 02/03/04 J&P Tiles 20.00 Return Parking Access Card Deposit Anchor Garage Operations
3908 02/10/04 Ralph Peterson 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3909 02/10/04 Rodney Bailey 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3910 02/10/04 Zsolt Moinar 10.00 Return Parking Access Card Deposit Anchor Garage Operations
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3917 02/12/04 The Wachenhut Corp 220.00 Return Parking Access Card Deposit Anchor Garage Operations
3918 02/12/04 Peter Logsdon 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3952 03/09/04 Juiian Greenspan 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3953 03/09/04 Maria Gurdian 10.00 Return Parking Access Card Deposit Anchor Garage Operations
3954 03/09/04 Sheldon McGregor 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4009 04/02/04 Thomas Lazzaro 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4019  04/13/04  Vicente Scarpitta 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4020 04/13/04  Lucia Siguas 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4081 05/10/04  William Kimball 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4082 05/10/04 Yves Sagaille 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4090 05/12/04  Silvia Huete 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4091 05/12/04 Coastal/Hoar at South Beach 40.00 Return Parking Access Card Deposit Anchor Garage Operations
4121 06/03/04 Edward Johns 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4155 06/15/04 Michael Healey 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4180 06/23/04 Ira De Ford 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4181 06/23/04 Carlos Figueroa 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4182 06/23/04 Daniel Troch 10.00  Return Parking Access Card Deposit Anchor Garage Operations
4225 07/21/04  Shirley Castillo 10.00 Return Parking Access Card Deposit Anchor Garage Operations
4246  07/30/04  Christophe Baraton 10.00  Return Parking Access Card Deposit Anchor Garage Operations
620.00
3785 11/06/03  BellSouth 277.39 Miscellaneous-Telephone Service Anchor Garage Operations
3815 11/21/03  BellSouth 136.13 Miscellaneous-Telephone Service Anchor Garage Operations
3852 12/19/03  BellSouth 123.98 Miscellaneous-Telephone Service Anchor Garage Operations
3891 01/28/04  BellSouth 126.10 Miscellaneous-Telephone Service Anchor Garage Operations
3940 02/27/04 BellSouth 125.36  Miscellaneous-Telephone Service Anchor Garage Operations
3988 03/22/04 BellSouth 127.68 Miscellaneous-Telephone Service Anchor Garage Operations
4055 04/26/04 BellSouth 127.54 Miscellaneous-Telephone Service Anchor Garage Operations
4123 06/03/04 BellSouth 126.60 Miscellaneous-Telephone Service Anchor Garage Operations
4184 06/30/04 BellSouth 126.20 Miscellaneous-Telephone Service Anchor Garage Operations
4230 07/26/04 BellSouth 137.68  Miscellaneous-Telephone Service Anchor Garage Operations
1,434.66
3749 10/06/03 Royce Parking Control System, Inc. 775.00 Miscellaneous-Service Contract. Anchor Garage Operations
3807 11/19/03  Royce Parking Control System, inc. 775.00 Miscellaneous-Service Contract Anchor Garage Operations
3808 11/19/03 Royce Parking Control System, Inc. 775.00 Miscellaneous-Service Contract Anchor Garage Operations
3868 12/31/03  Royce Parking Control System, Inc. 645.00 Miscellaneous-Service Contract Anchor Garage Operations
3887 01/20/04 Royce Parking Control System, Inc. 775.00 Miscellaneous-Service Contract Anchor Garage Operations
3933 02/23/04 Royce Parking Control System, Inc. 667.50 Miscellaneous-Gate Cards Anchor Garage Operations
3941  03/04/04 Royce Parking Control System, Inc. 775.00 Miscellaneous-Service Contract Anchor Garage Operations
4000 03/26/04 City of Miami Beach 775.00 Reimb CMB for Royce Parking Anchor Garage Operations
4057 04/26/04 Royce Parking Control System, Inc. 775.00 Miscellaneous-Service Contract Anchor Garage Operations
4099 05/14/04 Royce Parking Control System, Inc. 775.00 Miscellaneous-Service Contract Anchor Garage Operations
4198 07/13/04 Royce Parking Control System, Inc. 775.00 Miscellaneous-Service Contract Anchor Garage Operations
4209 07/13/04 Royce Parking Control System, Inc. 675.00 Miscellaneous-Gate Cards Anchor Garage Operations
4242 07/26/04 Royce Parking Control System, Inc. 775.00  Miscellaneous-Service Contract Anchor Garage Operations
9,737.50
3759 10/14/03  City of Miami Beach 806.00 Miscellaneous-Elevator maint. Anchor Garage Operations
3764  10/15/03  City of Miami Beach 527.42 Reimb. CMB for Thyssen Miami Elevator Anchor Garage Operations
3805 11/19/03 Thyssen Krupp Elevator 3,045.97 Elevator Service Anchor Garage Operations
3830 12/11/03  Thyssen Krupp Elevator 728.50 Elevator Service Anchor Garage Operations
3847 12/17/03  Thyssen Krupp Elevator 3,410.00 Elevator Service Anchor Garage Operations
3914 02/10/04 Thyssen Krupp Elevator 3,293.91 Elevator Service Anchor Garage Operations
3973 03/22/04  City of Miami Beach 682.42 Reimb. CMB for Thyssen Miami Elevator Anchor Garage Operations
4105 05/24/04 Thyssen Krupp Elevator 3,293.91 Elevator Service Anchor Garage Operations
4178 06/23/04 Thyssen Krupp Elevator 108.50  Elevator Service Anchor Garage Operations
15,896.63
3783 11/04/03 Miami-Dade County Tax Collector 382,637.47 Miscellaneous-Property Taxes Anchor Garage Operations
3791 11/12/03  City of Miami Beach 7.00 United Way Contrib. Collected 10/03 Anchor Garage Operations
3806 11/19/03  Country Bills Lawn Maintenance 228.00 Lawn Maintenance Anchor Garage Operations
3839 12/11/03  Country Bills Lawn Maintenance 76.00 Lawn Maintenance Anchor Garage Operations
3875 01/15/04 Country Bills Lawn Maintenance 152.00 Lawn Maintenance Anchor Garage Operations
3884 01/20/04 Corporate Express 197.10 Office Supplies Anchor Garage Operations
3888 01/20/04 Country Bills Lawn Maintenance 162.00 Lawn Maintenance Anchor Garage Operations
3893 01/30/04 Hi-Rise Safety Systems 1,500.00 Miscellaneous-Fire alarm maint. Anchor Garage Operations
3898 01/30/04 Miami Fire Equipment 184.00 Miscellaneous Anchor Garage Operations
3899 02/03/04 Brink's Incorporated 1,680.00 Brinks services Anchor Garage Operations
3912 02/10/04  City of Miami Beach 4.00 United Way Contrib. Collected 11/03 Anchor Garage Operations
3922 02/12/04 Brink's Incorporated 420.00 Brinks services Anchor Garage Operations
3964 03/16/04 Brink's Incorporated 420.00 Brinks services Anchor Garage Operations
3968 03/16/04 Corporate Express 624.36  Office Supplies Anchor Garage Operations
3976 03/22/04 City of Miami Beach 76.00 Reimb. CMB for Country Bills Lawn Maintenance Anchor Garage Operations
3977 03/22/04  City of Miami Beach 546.86 Reimb. CMB for Corporate Express Anchor Garage Operations
4005 03/26/04 Integra Business Forms 500.84 Deposit slips Anchor Garage Operations
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4011  04/02/04  Country Bills Lawn Maintenance 190.00 Lawn Maintenance Anchor Garage Operations
4013  04/07/04 Hi-Rise Safety Systems 750.00 Miscellaneous-Fire alarm maint. Anchor Garage Operations
4044  04/21/04  Brink's Incorporated 420.00 Brinks services Anchor Garage Operations
4053 04/26/04 Miami Fire Equipment 1,061.00 Miscellaneous-Fire alarm maint. Anchor Garage Operations
4056 04/26/04 Corporate Express 426.20 Office Supplies Anchor Garage Operations
4061 04/29/04 Country Bills Lawn Maintenance 152.00 Lawn Maintenance Anchor Garage Operations
4100 05/14/04  Fiorida Coast Equipment 5,798.59 Miscellaneous - Kawasaki Mule Anchor Garage Operations
4106 05/25/04 Brink's Incorporated 420.00 Brinks services Anchor Garage Operations
4116  06/01/04  Country Bilis Lawn Maintenance 152.00 Lawn Maintenance Anchor Garage Operations
4132 06/07/04 City of Miami Beach 6.00 Reimb. CMB - Parking Refund Anchor Garage Operations
4133 06/07/04  City of Miami Beach 844.98 Reimb. CMB - Corporate Express Anchor Garage Operations
4134 06/07/04 B.E.A. International 2,500.00 Garage Improvements Anchor Garage Operations
4173 06/23/04  Brink's Incorporated 420.00 Brinks services Anchor Garage Operations
4176 06/23/04 Hi-Rise Safety Systems 96.30  Miscellaneous-Fire alarm maint. Anchor Garage Operations
4189 06/30/04 Hi-Rise Safety Systems 750.00 Miscellaneous-Fire alarm maint. Anchor Garage Operations
4204 07/13/04  Country Bills Lawn Maintenance 190.00 Lawn Maintenance Anchor Garage Operations
4208 07/13/04  Miami Fire Equipment 35.45 Miscellaneous-Fire alarm maint. Anchor Garage Operations
4232 07/26/04 Brink's Incorporated 420.00  Brinks services Anchor Garage Operations
404,038.15
3859 12/30/03 Miami Beach Redevelopment, Inc. 10,470.69 Facility Use / Usage Fee Anchor Garage Operations
4043 04/19/04 Miami Beach Redevelopment, Inc. 21,892.01 Facility Use / Usage Fee Anchor Garage Operations
4135 06/07/04 Miami Beach Redevelopment, Inc. 52,430.22 Facility Use / Usage Fee Anchor Garage Operations
84,792.92
3755 10/10/03 APCOA/Standard Parking 7,765.06  Salary Reimbursements Anchor Garage Operations
3797 11/19/03 APCOA/Standard Parking 7,909.01  Salary Reimbursements Anchor Garage Operations
3798 11/19/03 APCOA/Standard Parking 7,977.33  Salary Reimbursements Anchor Garage Operations
3837 12/11/03 APCOA/Standard Parking 8,131.74  Salary Reimbursements Anchor Garage Operations
3838 12/11/03 APCOA/Standard Parking 7,919.80  Salary Reimbursements Anchor Garage Operations
3855 12/28/03 APCOA/Standard Parking 7.864.73  Salary Reimbursements Anchor Garage Operations
3877 01/15/04 APCOA/Standard Parking 7,966.50 Salary Reimbursements Anchor Garage Operations
3919 02/12/04 APCOA/Standard Parking 8,167.35 Salary Reimbursements Anchor Garage Operations
3932 02/23/04 APCOA/Standard Parking 8,018.22 Salary Reimbursements Anchor Garage Operations
3942 03/04/04 APCOA/Standard Parking 8,221.48 Salary Reimbursements Anchor Garage Operations
3950 03/08/04 APCOA/Standard Parking 8,108.26  Salary Reimbursements Anchor Garage Operations
3985 03/22/04 APCOA/Standard Parking 8,476.35 Salary Reimbursements Anchor Garage Operations
4022 04/13/04 APCOA/Standard Parking 8,863.00 Salary Reimbursements Anchor Garage Operations
4023 04/13/04 APCOA/Standard Parking 8,560.33  Salary Reimbursements Anchor Garage Operations
4054 04/26/04 APCOA/Standard Parking 7,955.13 Salary Reimbursements Anchor Garage Operations
4076 05/06/04 APCOA/Standard Parking 8,043.95 Salary Reimbursements Anchor Garage Operations
4120 06/01/04 APCOA/Standard Parking 7,990.80 Salary Reimbursements Anchor Garage Operations
4142 06/09/04 APCOA/Standard Parking 7,938.94 Saiary Reimbursements Anchor Garage Operations
4183 06/30/04 APCOA/Standard Parking 8,491.51 Salary Reimbursements Anchor Garage Operations
4196 07/13/04 APCOA/Standard Parking 8,226.07 Salary Reimbursements Anchor Garage Operations
4227 07/26/04 APCOA/Standard Parking 7.890.33 Salary Reimbursements Anchor Garage Operations
4249 07/30/04 APCOA/Standard Parking 8,223.97  Salary Reimbursements Anchor Garage Operations
178,699.85
Wire  10/15/03  Florida Department of Revenue 7,513.22 Sales Tax Payment Anchor Garage Operations
Wire  11/18/03  Florida Department of Revenue 8,630.80 Sales Tax Payment Anchor Garage Operations
Wire 12/18/03  Florida Department of Revenue 9,426.49 Sales Tax Payment Anchor Garage Operations
Wire  01/20/04  Florida Department of Revenue 9,235.66 Sales Tax Payment Anchor Garage Operations
Wire 03/03/04 Florida Department of Revenue 9,431.78  Sales Tax Payment Anchor Garage Operations
Wire  03/18/04  Florida Department of Revenue 12,320.68 Sales Tax Payment Anchor Garage Operations
Wire  04/19/04  Florida Department of Revenue 14,988.66 Sales Tax Payment Anchor Garage Operations
Wire  04/27/04 Florida Department of Revenue 150.00 Sales Tax Payment Anchor Garage Operations
Wire 05/19/04 Florida Department of Revenue 9,861.68 Sales Tax Payment Anchor Garage Operations
Wire 06/18/04 Florida Department of Revenue 10,175.71  Sales Tax Payment Anchor Garage Operations
Wire  07/16/04  Florida Department of Revenue 7,954.75 Sales Tax Payment Anchor Garage Operations
99,689.43
TOTAL ANCHOR GARAGE OPER. 1,036,288.82
3783  11/04/03  Miami-Dade County Tax Collector 11,834.15  Miscellaneous-Property Taxes Anchor Shops Oper.
11,834.15
3846 12/17/03  Miami Beach Community Development Corp 4,102.57 Reimb. - operating exp. Anchor Shops Oper.
3873 01/12/04 Miami Beach Community Development Corp 3,947.84 Reimb. - operating exp. Anchor Shops Oper.
3881 01/20/04 Miami Beach Community Development Corp 2,969.82 Reimb. - operating exp. Anchor Shops Oper.
3913 02/10/04  Miami Beach Community Development Corp 2,969.82 Reimb. - operating exp. Anchor Shops Oper.
3957 03/09/04 Miami Beach Community Development Corp 3,022.32 Reimb. - operating exp. Anchor Shops Oper.
4015 04/07/04  Miami Beach Community Development Corp 3,284.59 Reimb. - operating exp. Anchor Shops Oper.
4080 05/10/04 Miami Beach Community Development Corp 2,969.82 Reimb. - operating exp. Anchor Shops Oper.
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4136 06/07/04  Miami Beach Community Development Corp 3,000.99 Reimb. - operating exp. Anchor Shops Oper.
4206 07/13/04 Miami Beach Community Development Corp 4,325.77 _ Reimb. - operating exp. Anchor Shops Oper.
30,593.54
Wire 10/15/03 Florida Department of Revenue 4,472.97 Sales Tax Anchor Shops Oper.
3774 10/27/03  Florida Department of Revenue 90.03 Sales Tax Anchor Shops Oper.
Wire 11/18/03  Florida Department of Revenue 2,831.72 Sales Tax Anchor Shops Oper.
Wire 12/18/03 Florida Department of Revenue 7,300.71  Sales Tax Anchor Shops Oper.
Wire  01/20/04  Florida Department of Revenue 4,059.62 Sales Tax Anchor Shops Oper.
Wire 03/03/04 Florida Department of Revenue 4,059.57 Sales Tax Anchor Shops Oper.
Wire 03/18/04 Florida Department of Revenue 3,881.99 Sales Tax Anchor Shops Oper.
Wire 04/19/04 Florida Department of Revenue 3,694.31 Sales Tax Anchor Shops Oper.
Wire  04/27/04 Florida Department of Revenue 150.00 Sales Tax Anchor Shops Oper.
Wire 05/19/04 Florida Department of Revenue 3,415.46 Sales Tax Anchor Shops Oper.
Wire 06/18/04 Florida Department of Revenue 3,528.24 Sales Tax Anchor Shops Oper.
Wire  07/16/04 Florida Department of Revenue 3,621.11  Sales Tax Anchor Shops Oper.
41,105.73
TOTAL ANCHOR SHOPS OPER. 83,533.42
3822 12/04/03  URS Corporation 108,761.00 Construction work-library Collins Park Cultural Center
3896 01/30/04 URS Corporation 102,662.03  Construction work-library Collins Park Cultural Center
3963 03/12/04 The Tower Group 259,051.85 Construction work-library Collins Park Cultural Center
3927 02/23/04  City of Miami Beach 5,473.00 CMB Construction Management-Cultural Campus Collins Park Cultural Center
3927 02/23/04  City of Miami Beach 82,650.00 CMB Construction Management-Library Collins Park Cultural Center
4074 05/06/04 Edward Lewis Architect 9,600.00 Professional Services - Library Collins Park Cultural Center
4078 05/06/04 Edward Lewis Architect 8,000.00 Professional Services - Library Coliins Park Cultural Center
4079  05/10/04  URS Corporation 101,023.14  Construction work-library Coliins Park Cuitural Center
4188 06/30/04 Edward Lewis Architect 1,440.00 Professional Services - Library Collins Park Cultural Center
4213 07/13/04 Robert A.M. Stern Architects 20,000.00 Professional Services - Library Collins Park Cultural Center
4240 07/26/04 Edward Lewis Architect 1,440.00  Professional Services - Library Collins Park Cultural Center
700,101.02
3865 12/31/03  City of Miami Beach 534.40 Waste & Storm Water Impact Fee Collins Park Cultural Center
3866 12/31/03  City of Miami Beach 165.20 Waste & Storm Water Impact Fee Collins Park Cultural Center
3867 12/31/03  City of Miami Beach 619.60 Waste & Storm Water Impact Fee Collins Park Cuiltural Center
4114  06/01/04  City of Miami Beach 3,317.01 Waste & Storm Water impact Fee Collins Park Cuttural Center
4115 06/01/04  City of Miami Beach 544.00 Waste & Storm Water impact Fee Collins Park Cultural Center
4237 07/26/04 City of Miami Beach 108.80  Waste & Storm Water Impact Fee Collins Park Cultural Center
5,289.01
TOTAL COLLINS PARK CULTURAL CENTER 705,390.03
3834 12/11/03  City of Miami Beach 3,318.59 Salary Reimbursement Colony Theater Restoration
3835 12/11/03  City of Miami Beach 3,318.59 Salary Reimbursement Colony Theater Restoration
3946 03/04/04 City of Miami Beach 8,296.48  Salary Reimbursement Colony Theater Restoration
4158 06/15/04 City of Miami Beach 13,274.37  Salary Reimbursement Colony Theater Restoration
4200 07/13/04  City of Miami Beach 3,318.59  Salary Reimbursement Colony Theater Restoration
31,526.62
3752 10/07/03  City of Miami Beach 66,849.25 Transfer to CMB (Art in Public Places) Colony Theater Restoration
3778 11/04/03  BellSouth 153.48 Miscellaneous-Telephone Colony Theater Restoration
3824 12/04/03 BellSouth 161.75 Miscellaneous-Telephone Colony Theater Restoration
3849 12/17/03 AT&T 16.49 Miscellaneous-Telephone Colony Theater Restoration
3860 12/31/03 BeliSouth 144.38 Miscellaneous-Telephone Colony Theater Restoration
3883 01/20/04 AT&T 49.27 Miscellaneous-Telephone Colony Theater Restoration
3916 02/12/04 BellSouth 145.13 Miscellaneous-Telephone Colony Theater Restoration
3926 02/17/04 AT&T 31.61 Miscellaneous-Telephone Colony Theater Restoration
3936 02/26/04 BelliSouth 148.95 Miscellaneous-Telephone Colony Theater Restoration
3927 02/23/04 City of Miami Beach 90,701.00 CMB Construction Management Colony Theater Restoration
3993 03/23/04 AT&T 57.45 Miscellaneous-Telephone Colony Theater Restoration
4004 03/26/04 BellSouth 144.56  Miscellaneous-Telephone Colony Theater Restoration
4038 04/15/04 AT&T 42.78 Miscellaneous-Telephone Colony Theater Restoration
4060 04/29/04 BellSouth 142.55 Miscellaneous-Telephone Colony Theater Restoration
4073 05/03/04 Federal Express 21.63 Miscellaneous-Courier Colony Theater Restoration
4101 05/19/04 AT&T 29.75 Miscellaneous-Telephone Colony Theater Restoration
4113 05/26/04 BellSouth 142.65 Miscellaneous-Telephone Colony Theater Restoration
4145 06/14/04 Miami-Dade County DERM 2,625.00 Miscellaneous-Permit Fees Colony Theater Restoration
4147 06/14/04  City of Miami Beach 5,900.00 Miscellaneous-Water Connection Colony Theater Restoration
4148 06/14/04  City of Miami Beach 985.00 Miscellaneous-Water Connection Colony Theater Restoration
4150 06/14/04  City of Miami Beach 8,840.00 Miscellaneous-Water Connection Colony Theater Restoration
4166 06/17/04 AT&T 29.75 Miscellaneous-Telephone Colony Theater Restoration
4184 06/30/04 BellSouth 14253 Miscellaneous-Telephone Colony Theater Restoration
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4229 07/26/04 AT&T 29.70 Miscellaneous-Telephone Colony Theater Restoration
4243  07/28/04  City of Miami Beach 2,500.00 Miscellaneous-Water Connection Colony Theater Restoration
4245 07/30/04 BeliSouth 142.57  Miscellaneous-Telephone Colony Theater Restoration

180,177.23
3744 10/06/03  McCartney Construction Company 215,941.30  Construction Costs Colony Theater Restoration
3758 10/10/03  McCartney Construction Company 207,365.10  Construction Costs Colony Theater Restoration
3820 12/04/03 McCartney Construction Company 239,071.66  Construction Costs Colony Theater Restoration
3829 12/11/03  McCartney Construction Company 251,078.89  Construction Costs Colony Theater Restoration
3895 01/30/04 McCartney Construction Company 300,737.59  Construction Costs Colony Theater Restoration
3928 02/23/04 McCartney Construction Company 165,524.93  Construction Costs Colony Theater Restoration
3972 03/16/04 McCartney Construction Company 179,000.11  Construction Costs Colony Theater Restoration
4016  04/07/04  McCartney Construction Company 256,969.90 Construction Costs Colony Theater Restoration
4097 05/13/04 McCartney Construction Company 305,585.76  Construction Costs Colony Theater Restoration
4191  06/30/04 McCartney Construction Company 250,219.35 Construction Costs Colony Theater Restoration
4252 07/30/04 McCartney Construction Company 285,277.90  Construction Costs Colony Theater Restoration
2,656,772.49 Colony Theater Restoration
3743 10/06/03 R.J. Heisenbottle Architects 13,477.53  Professional Services Colony Theater Restoration
3821  12/04/03 R.J. Heisenbottle Architects 2,508.47 Professional Services Colony Theater Restoration
3828 12/11/03 R.J. Heisenbottlie Architects 5,406.54 Professional Services Colony Theater Restoration
3892 01/30/04 R.J. Heisenbottle Architects 6,152.50 Professional Services Colony Theater Restoration
3951 03/09/04 R.J. Heisenbottie Architects 3,199.55 Professional Services Colony Theater Restoration
4002 03/26/04 R.J. Heisenbottle Architects 1,049.27 Professional Services Colony Theater Restoration
4048 04/21/04 R.J. Heisenbottle Architects 3,410.27 Professional Services Colony Theater Restoration
4067 04/29/04  State of Florida Dept. of Mgmt. Services 60,241.00 Project Management Fees Colony Theater Restoration
4068 04/29/04 R.J. Heisenbottle Architects 1,500.00 Professional Services Colony Theater Restoration
4210 07/13/04 R.J. Heisenbottle Architects 3,141.93 Professional Services Colony Theater Restoration
4214 07/13/04 R.J. Heisenbottle Architects 30,170.00 Professional Services Colony Theater Restoration
4247 07/30/04 R.J. Heisenbottle Architects 1,922.92 Professional Services Colony Theater Restoration
132,179.98
TOTAL COLONY THEATER RESTORATION 3,000,656.32
3777 10/29/03  City of Miami Beach 16,057.18 Reimb. CMB payment R.L. Saum Const. Beachwalk Project
3779 11/04/03  Coastal Systems International, Inc. 13,390.07 Professional Services Beachwalk Project
3813 11/20/03 R.L. Saum Construction Co. 180,880.99 Professional Services Beachwalk Project
3826 12/04/03 Coastal Systems International, Inc. 13,157.73 Professional Services Beachwalk Project
3836 12/11/03  City of Miami Beach 5,450.00 Water Impact & Tap Fee for New 3" Irrigation Beachwalk Project
3880 01/20/04 Coastal Systems International, Inc. 21,010.02 Professional Services Beachwalk Project
3889 01/20/04 R.L. Saum Construction Co. 191,878.80 Professional Services Beachwalk Project
3900 02/03/04 Coastal Systems Intemational, Inc. 20,288.27 Professional Services Beachwalk Project
3924 02/12/04 R.L. Saum Construction Co. 249,998.75 Professional Services Beachwalk Project
3983 03/22/04  City of Miami Beach 661.50 Reimb. CMB payment Miami Herald Beachwalk Project
4006 03/26/04 R.L. Saum Construction Co. 139,218.36  Professional Services Beachwalk Project
4050 04/26/04 R.L. Saum Construction Co. 433,655.10  Professional Services Beachwalk Project
4168 06/18/04  City of Miami Beach 275.00 Reimb. CMB payment Naigin Gallop Figueredo Beachwalk Project
4169 06/18/04 Nagin Gallop Figueredo 9,785.94 Legal Fees Beachwalk Project
4170 06/18/04 Nagin Gallop Figueredo 7,186.07 Legal Fees Beachwalk Project
4171 06/18/04 Nagin Gallop Figueredo 1,720.00 Legal Fees Beachwalk Project
4222 07/16/04 Nagin Gallop Figueredo 668.03 Legal Fees Beachwalk Project
1,305,281.81
TOTAL BEACHWALK PROJECT 1,305,281.81
3750 10/06/03 Mercedes Electric Supply, Inc. 96.94 Lighting Lincoln Road Improv. Project
3753 10/07/03  Mercedes Electric Supply, Inc. 19,326.36  Lighting Lincoln Road Improv. Project
3817 11/26/03  Mercedes Electric Supply, Inc. 946.26 Lighting Lincoln Road improv. Project
3961 03/11/04 Mercedes Electric Supply, Inc. 486.82 Lighting Lincoln Road improv. Project
3962 03/11/04 Mercedes Electric Supply, Inc. 1,005.22  Lighting Lincoln Road improv. Project
3979 03/22/04 City of Miami Beach 4,824.54 Reimb. CMB for Mercedes Electric Lincoln Road Improv. Project
3986 03/22/04 Mercedes Electric Supply, Inc. 1,153.46 Lighting Lincoln Road Improv. Project
3987 03/22/04 Mercedes Electric Supply, Inc. 1,171.53 Lighting Lincoln Road Improv. Project
4001 03/26/04 Mercedes Electric Supply, Inc. 5,011.20 Lighting Lincoln Road Improv. Project
4025 04/13/04 Mercedes Electric Supply, Inc. 4,290.00 Lighting Lincoln Road Improv. Project
4040 04/19/04 Mercedes Electric Supply, Inc. 18.12 Lighting Lincoln Road Improv. Project
4045 04/21/04 Mercedes Electric Supply, Inc. 349.75 Lighting Lincoln Road Improv. Project
4058 04/26/04 Mercedes Electric Supply, Inc. 306.45 Lighting Lincoln Road Improv. Project
4062 04/29/04 Mercedes Electric Supply, Inc. 1,061.75 Lighting Lincoin Road Improv. Project
4066 04/29/04 Mercedes Electric Supply, Inc. 44.86 Lighting Lincoln Road Improv. Project
4084 05/10/04 Mercedes Electric Supply, Inc. 190.83 Lighting Lincoln Road Improv. Project
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4085 05/10/04 Mercedes Electric Supply, Inc. 721.16  Lighting Lincoln Road Improv. Project
4089 05/12/04 Mercedes Electric Supply, Inc. 220.43 Lighting Lincoln Road improv. Project
4098 05/14/04 Mercedes Electric Supply, Inc. 366.53 Lighting Lincoln Road improv. Project
4103 05/21/04 Mercedes Electric Supply, Inc. 352.33 Lighting Lincoln Road Improv. Project
4117  06/01/04  Mercedes Electric Supply, Inc. 641.68 Lighting Lincoln Road Improv. Project
4126  06/03/04 Mercedes Electric Supply, inc. 428.68 Lighting Lincoln Road Improv. Project
4163  06/15/04 Mercedes Electric Supply, Inc. 698.55 Lighting Lincoln Road Improv. Project
4207 07/13/04 Mercedes Electric Supply, Inc. 375.14  Lighting Lincoln Road Improv. Project
4241  07/26/04 Mercedes Electric Supply, Inc. 1,389.45 Lighting Lincoln Road Improv. Project

45,479.04
3788  11/06/03  City of Miami Beach 21,675.60  Property Mgmt Work Lincoln Road Improv. Project
3789 11/06/03  City of Miami Beach 11,749.00 Property Mgmt Work Lincoln Road Improv. Project
3832  12/11/03  City of Miami Beach 12,166.47  Property Mgmt Work Lincoln Road Improv. Project
4144  06/09/04  City of Miami Beach 22,092.91  Property Mgmt Work Lincoin Road Improv. Project
4146  06/14/04  City of Miami Beach 94,637.11  Property Mgmt Work Lincoln Road Improv. Project
4187 06/30/04  City of Miami Beach 984.21  Property Mgmt Work Linceln Road Improv. Project

163,305.30
3762 10/14/03  City of Miami Beach 1,474.56 Reimb. CMB for Wells Fargo Business Lincoln Road Improv. Project
3763 10/14/03  City of Miami Beach 3,038.40 Reimb. CMB for Wells Fargo Business Lincoln Road Improv. Project
3978 03/22/04  City of Miami Beach 10,782.72 Reimb. CMB for Wells Fargo Business Lincoln Road Improv. Project
4034 04/13/04  Wells Fargo Business Credit, Inc. 1,751.04 Temporary Labor Lincoln Road Improv. Project
4035 04/13/04 Wells Fargo Business Credit, Inc. 3,669.12 Temporary Labor Lincoln Road Improv. Project
4037 04/15/04  Wells Fargo Business Credit, Inc. 1,621.44 Temporary Labor Lincoln Road Improv. Project
4072 04/30/04 Wells Fargo Business Credit, Inc. 3,594.24 Temporary Labor Lincoin Road Improv. Project
4086 05/10/04 Wells Fargo Business Credit, Inc. 1,860.48 Temporary Labor Lincoln Road Improv. Project
4087 05/10/04 Wells Fargo Business Credit, inc. 276.48 Temporary Labor Lincoln Road Improv. Project
4096 05/13/04 Union Temporary Labor Services 19,015.79 Temporary Labor Lincoln Road Improv. Project
4118 06/01/04 Wells Fargo Business Credit, Inc. 6,511.68 Temporary Labor Lincoln Road Improv. Project
4125 06/03/04 Wells Fargo Business Credit, Inc. 115.20 Temporary Labor Lincoln Road Improv. Project
4161 06/15/04  Wells Fargo Business Credit, Inc. 2,295.36 Temporary Labor Lincoln Road Improv. Project
4174 06/23/04 Wells Fargo Business Credit, Inc. 1,566.72 Temporary Labor Lincoln Road Improv. Project
4211 07/13/04 Wells Fargo Business Credit, Inc. 1,563.84 Temporary Labor Lincoln Road Improv. Project

59,137.07
3761 10/14/03  City of Miami Beach 140.00 Reimb. CMB for Mobile Storage Group Lincoln Road Improv. Project
3784 11/06/03  City of Miami Beach 140.00 Reimb. CMB for Mobile Storage Group Lincoln Road Improv. Project
3960 03/11/04 The Mobile Storage Group 140.00 Lease of Storage Container Lincoln Road Improv. Project
3980 03/22/04 City of Miami Beach 650.00 Reimb. CMB for Mobile Storage Group Lincoln Road Improv. Project
4028 04/13/04 The Mobile Storage Group 140.00 Lease of Storage Container Lincoln Road Improv. Project
4029 04/13/04 The Mobile Storage Group 140.00 Lease of Storage Container Lincoln Road Improv. Project
4070 04/30/04 The Mobile Storage Group 140.00 Lease of Storage Container Lincoin Road Improv. Project
4162 06/15/04 The Mobile Storage Group 140.00 Lease of Storage Container Lincoln Road Improv. Project
4224 07/16/04 The Mobile Storage Group 140.00 Lease of Storage Container Lincoln Road Improv. Project
4248 07/30/04 The Mobile Storage Group 140.00 Lease of Storage Container Lincoln Road Improv. Project

1,910.00
3981 03/22/04 City of Miami Beach 19.37 Reimb. CMB for Clerk of Court Lincoin Road Improv. Project
3990 03/22/04 City of Miami Beach 50,775.00 Reimb. CMB for The Veazy Group, Inc. Lincoln Road Improv. Project
3991 03/22/04 City of Miami Beach 43,392.78 Reimb. CMB for Branching Out, Inc. Lincoln Road Improv. Project
4175 06/23/04 Legacy Pools of South Florida, Inc. 43,550.00 Fountain Upgrades Lincoln Road Improv. Project
4217 07/16/04 Branching Out, Inc. 25,867.22 Light Poles Installation Lincoln Road Improv. Project

163,604.37

TOTAL LINCOLN ROAD IMPROVE. PROJECT 433,435.78

3748 10/06/03 F & L Construction
3751  10/07/03  City of Miami Beach

15,950.00 Co-Payment w/CMB (Humidifiers)
31,770.00 Transfer to CMB {Art in Public Places)
3794 11/14/03  The Gordian Group, Inc. 7,561.32 Contracting Services - Humidifiers
3897 01/30/04 F &L Construction 68,986.36 Co-Payment w/CMB (Humidifiers)
4003 03/26/04 The Gordian Group, Inc. 175.69 Contracting Services - Humidifiers
4205 07/13/04  Fortress-Miami Corp 16,510.00 Storage Charges

140,953.37

Bass Museum
Bass Museum
Bass Museum
Bass Museum
Bass Museum
Bass Museum

TOTAL BASS MUSEUM PROJECT 140,953.37

3767 10/17/03  Squire, Sanders & Dempsey, LLP
3971 03/16/04 Squire, Sanders & Dempsey, LLLP

4,872.06 Legal Fees
1,446.17 Legal Fees

New World Symphony
New World Symphony
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4051 04/26/04 Squire, Sanders & Dempsey, LLP 2,449.75 Legal Fees New World Symphony
4110 05/26/04  Squire, Sanders & Dempsey, LLP 2,418.93  Legal Fees New World Symphony
11,186.91
TOTAL NEW WORLD SYMPHONY 11,186.91
4128 06/03/04 City of Miami Beach 4,909.30 CMB Construction Mgmt. Conv. Ctr. Storm Water Impr
4185 06/30/04  City of Miami Beach 4,079.08 Reimb CMB: Hazen & Sawyer Conv. Ctr. Storm Water impn
4186 06/30/04  City of Miami Beach 3,744.58 Reimb CMB: Hazen & Sawyer Conv. Ctr. Storm Water iImpn
12,732.96
TOTAL CONV. CTR. STORM WATER IMPROV 12,732.96
3927 02/23/04 City of Miami Beach 19,650.00 CMB Construction Management Washington Ave. Streetscapt
4193 06/30/04 Ric-Man International, Inc. 492,730.21 ROW Infrastructure Improvements Washington Ave. Streetscape
512,380.21
TOTAL WASHINGTON AVE. STREETSCAPE 512,380.21
4102 05/20/04 AM. Stern Architects 81,802.19 Professional Architectual Services Rotunda
4127 06/03/04 Edward Lewis Architects 4,320.00 Professional Architectual Services Rotunda
86,122.19
TOTAL ROTUNDA 86,122.19
3927 02/23/04  City of Miami Beach 4,721.00 CMB Construction Management Flamingo
4,721.00
TOTAL FLAMINGO BID C 4,721.00
3927 02/23/04  City of Miami Beach 16,389.00 CMB Construction Management R.O.W.
3983 03/22/04  City of Miami Beach 15,014.25 Reimb. CMB for Hazen & Sawyer R.OW.
4014  04/07/04  City of Miami Beach 3,665.23  Reimb. CMB for Hazen & Sawyer R.O.W.
35,068.48
TOTAL R.O.W. - CONV. CENTER STSCPE 35,068.48

REPORT TOTAL

$

37,270,531.31
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REDEVELOPMENT PROJECTS (Planned and/or Underway)

City Center Projects:

Project

Beachwalk Project

17" & 18" Street-end Project

Status - as of 7/31/04

An at-grade, landscaped pedestrian beachwalk, connecting
21st Street to Lummus Park, designed and engineered by
Coastal S ystems I nternational. The Project was permitted by
the State of Florida in March, 1998. The Project was contested
by a property owner and was stalled for almost 5 years in
court. In November, 2001, the City received a Partial Notice
to Proceed from the State of Florida as a result of a favorable
finding for City by the courts. The full permit was issued in
April 2002. Plans and bid specifications for the Beachwalk as
well as the street-end improvements for 17th and 18th Street
street-ends, which are part of the Beachwalk, have been
updated and completed by the Architect. The Project was put
out to bid during the last week of August 2002. Proposals
were received during the last week of October. On November
13, 2002, the RDA awarded a contract to R. L. Saum
Construction Co. to proceed with the project and appropriated
$3.7 million. Construction began during mid-March 2003 and
is being phased as to mitigate adverse impact to area hotels
and businesses fronting the beach. The project is anticipated to
be substantially complete in July/August 2004,

Total Project Cost: $4.5 Million
Total CRA participation: $4.5 Million - Construction

The current layout of the 17™ and 18" Street street-ends poses
severe limitations for traffic circulation and parking,
especially as it relates to the operations of the Delano and Ritz
Plaza Hotels. C oastal S ystems c ontract for the design of the
Beachwalk was amended to include the development of
conceptual plans and cost estimates for the extension of 17th
and 18th Streets, seaward to the ECL. Coastal Systems is
recommending e xtending and r econstructing b oth street-ends
to match the Boardwalk motif. The street-end cul-de-sacs are
proposed to be relocated approximately 50 to 70 feet east,
respectively, to enhance the conditions of the streets and
improve the street-end layout. Extension and reconstruction of
the two street-ends will require demolition and reconstruction
of the public right-of-way with new curbing, paver block side-
walks, asphalt pavement, striping and signage. Construction
Drawings and specifications have been updated to reflect
FDOT improvements and tie-ins on Collins Avenue. The
Street-end Project was originally bid as part of the Beachwalk
Project and was to commence during Summer 2004, however
due to certain event-related conflicts involving area hotels, the
Project will most likely be put off till the next fiscal year and
be awarded to a JOC contractor.

Total Project Cost (est): $750,000
Total CRA participation: $750,000 - Construction

657



Project

Collins Park Cultural Center

Colony Theater Project

Status - as of 7/31/04

Implementation of a Master Plan calling for the development
of a new regional library, streetscape and park improvements
to link cultural activities in the area, including the Bass
Museum and the Miami City Ballet. Land acquisition through
eminent domain was completed in January 2002 and
construction documents for the remaining portions of the
Cultural Campus as identified in the Master Plan have been
completed. On April 10, 2002, the City awarded the
construction contract for the Library to the Tower Group.
Construction began in May 2002 and achieved substantial
completion in November 2003. A temporary certificate of
occupancy (TCO) remains pending subject to the resolution of
certain code requirements. Negotiations with Stern Architects
failed to reach an agreement for the design of Collins Park. As
such, the scope of work for the Park was included in the
Request for Qualifications for the Rotunda, which is part of
the old library that will be preserved and converted into a
public venue for performing arts and public functions. An
RFQ process has resulted in the selection MC Harry &
Associates to undertake the design process. Contract
negotiations were finalized and award of A/E Agreement was
approved on July 28, 2004.

Total Project Cost: $11.6 Million — includes land acquisition,
streetscape and surrounding infrastructure improvements.

Total CRA participation: $8.5 Million.

The City has engaged the State of Florida’s Department of
Management Services to manage the restoration and
renovation of the Colony Theater. Preliminary plans called for
the removal of the rear 45 feet of existing building,
construction of a new stage house, small second and third
floor service areas behind the stage, a fourth floor “Backstage”
area, elevator, stairs, and the addition of a new vestibule and
exterior access ramp to provide ADA access to the stage. The
historic preservation scope involves removing the existing
marquee and storefront on Lincoln Road and restoring it to its
original historic appearance and modifying the interior lobby,
office and concession area to be more consistent with the
building’s original design. Construction drawings were
completed on April 29, 2002. Due to delays with structural
reviews and permitting, the Project start-up was delayed by
approximately 6 months, beginning in late N ovember, 2 002,
and is anticipated to be substantially complete by early 2005.
To date, demolition of the main stage house, as well as, non-
historic portions of the lobby are completed. Vertical
construction on the site of the new stage house is well
underway. On March 17, 2004, the RDA had to appropriate
an additional $1.6 Million towards the project to compensate
for the loss o f $ 500,000 in S tate grant funds and to address
certain unforeseen project costs, which is not untypical of
historic renovation projects.

Total Project Cost: $6.3 Million
Total CRA participation: $4.5 Million - Construction
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Project

New World Symphony

City Center Right-of-Way Improvement
Project

Status - as of 7/31/04

The Administration has successfully negotiated a Lease and
Development Agreement with the New World Symphony
(NWS) regarding its proposed lease of a portion of the 17th
Street Surface Parking Lot to accommodate its Sound Space
design concept (the Project). As envisioned, the proposed
50,000 square foot facility will provide state-of-the-art
communication and media capabilities with performance,
classroom, rehearsal and broadcast space. In addition to
providing a world-renowned, s tate-of-the-art facility, a nother
focal point for the community, and the basis for considering
the facility’s location on this site, is that it will incorporate
giant video screen(s) on one or more facades of the building,
allowing the public to view live and recorded broadcasts from
around the world. The Master Plan contemplates situating the
facility on the west surface lot, just to the north of the exiting
NWS Theater on Lincoln Road. On July 30, 2003, the
Development Agreement between the City of Miami Beach
and the New World Symphony, following a duly noticed
public hearing, was approved on first reading. A second and
final reading of the Development Agreement was held on
September 10, 2003, together with a Resolution approving a
Lease Agreement, following a separate public hearing. The
NWS engaged world-renowned Architect, Frank Gehry to
spearhead the design of the project.

Conceptual design alternatives for the proposed project have
been submitted for review by the City Manager were
subsequently reviewed by the Planning Board on May 25,
2004. O nJuly 28,2004, the plans will be submitted to the
City Commission, to consider the recommendations of the
Planning Board and to select one of three proposed
alternatives.

Separately, but related to the implementation of the 17™ Street
Master Plan and the realization of NWS’ plans, proposals have
been received in response to an RFQ for architectural and
planning services for the programming and design of the City
Hall Expansion Lot parking facility. On February 4, 2004, the
City Commission authorized negations to proceed with the
firm of Perkins and Will.

Total Project Cost: Soundspace - Min. $40 million; Parking
component - $5 million; Park component - $10 million
Total CRA participation: TBD

The City Center Right of Way (ROW) Infrastructure
Improvement Project is a $19 million infrastructure project
which includes the restoration and enhancement of right-of-
ways/streetscapes  throughout City Center, including
roadway, sidewalk, curb and gutter, landscape, streetscape
irrigation, lighting, potable water, and storm drainage
infrastructure as needed. The estimated budget for the project
is $19,000,000. The estimated construction budget for the
project is approximately $17,000,000 which includes
$9,000,000 for streetscape; $7,000,000 for stormwater
improvements; and $1,000,000 for water improvements.
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Project

City Center Right of Way Improvement
Project (con’t)

Botanical Garden Improvements

Status - as of 7/31/04

Proposals were received in response to an RFQ for
architectural and engineering services for the planning and
design of the project. The selection process resulted in
awarding negotiations to Chen and Associates. Negotiation
sessions have been held and a contract award is scheduled for
approval on September 8§, 2004.

Total Project Cost: $19 million
Total CRA participation: $19 million

The Miami Beach Garden Conservancy has initiated efforts
to achieve accreditation of the Botanical Garden through the
American Association of Museums. To this end, the
Conservancy has been working with the City of Miami Beach
and the RDA to define the scope of capital improvements
required to achieve this goal. The City identified
approximately $1.5 Million from Series 2000 General
Obligation Bonds to undertake the improvements, In July,
2003, following an RFQ selection process, EDAW was
selected to undertake the planning and design of the facility.
The estimated cost to plan the improvements will be
approximately $86,000. A first design workshop was held in
May 2004 and a second is planned for September 2004. A
Final Concept Plan is expected in January 2005.

Total Project Cost: $1.5 million
Total CRA participation: None - TBD
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CITY OF MIAMI BEACH m
REDEVELOPMENT AGENCY ITEM SUMMARY —

Condensed Title:

A Resolution of the Chairman and Members of the Miami Beach Redevelopment Agency ratifying the
award of a professional services agreement to Chen and Associates in the not to exceed amount of
$2,144,773 to provide urban design, architecture, landscape architecture, engineering, and construction
administration services necessary to complete the planning, design, and construction of the City Center
Right of Way Improvement Project and appropriating $2,144,773 of this amount from City Center RDA
funds.

Issue:

Should the Redevelopment Agency ratify the award of a professional services agreement to Chen and
Associates in the not to exceed amount of $2,144,733 to provide urban design, architecture, landscape
architecture, engineering, and construction administration services necessary to complete the planning,
design, and construction of the City Center ROW Improvement Project and appropriate the required City
Center RDA funding for this effort?

Item Summary/Recommendation:

Through the City’s Planned Progress Capital improvements Program, a comprehensive Right-of-Way
(ROW) Improvement Project is being undertaken in each of 13 neighborhoods, including the City Center
neighborhood. The City currently has a need to obtain the urban design, architecture, landscape
architecture, engineering, and construction administration services necessary to complete the planning,
construction design, and construction of the City Center ROW Improvement Project. On September 10,
2003, the City Commission authorized the issuance of an RFQ for these services. RFQ No. 68-02/03 was
issued on September 18, 2003 with an opening date of October 24, 2003 and seven responses were
received. An Evaluation Committee appointed by the City Manager met twice and ranked the firm Chen
and Associates as the most qualified firm. On April 14th, the City Commission through Resolution 2004-
25551 authorized the Administration to negotiate with the firm of Chen and Associates. Three negotiation
sessions were held and agreement reached on a required scope of services (Attachment A) to be provided
for a not to exceed fee of $2,144,733 (Attachment B). Project funding in the amount of $2,144,773 is
available from the City Center RDA. The total fee is approximately 11.2% of the estimated project
construction budget which is appropriate given the complexity of developlng optimal designs for some of
the City’s most prominent and highly-traveled corridors including 17" Street and Convention Center Drive.
The Administration recommends ratification of the award and appropriation of the required funding.

Advisory Board Recommendation:
[ NA |
Financial Information:

Source of
Funds:

$2.144.773

City Center RDA TIF

Finance Dept. $2,144,773

City Clerk’s Office Legislative Tracking:
I Donald Shockey, Senior Capital Projects Planner ]

Sign-Offs:
Department Director

' City Manager

U

TAAGEN DA\2004\Sep0804\Regular\citycenterR

AGENDA ITEM %
DATE 2~Zrﬂ£
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CITY OF MIAMI BEACH
CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139

MIAMI BEACH REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman David Dermer and Date: September 8, 2004
Members of the Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez
Executive Director

Subject: A RESOLUTION OF THE CHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY RATIFYING THE AWARD OF A
PROFESSIONAL SERVICES AGREEMENT TO CHEN AND ASSOCIATES
IN THE NOT TO EXCEED AMOUNT OF $2,144,773 TO PROVIDE URBAN
DESIGN, ARCHITECTURE, LANDSCAPE ARCHITECTURE,
ENGINEERING, AND CONSTRUCTION ADMINISTRATION SERVICES
NECESSARY TO COMPLETE THE PLANNING, DESIGN, AND
CONSTRUCTION OF THE CITY CENTER RIGHT OF WAY
IMPROVEMENT PROJECT, AND APPROPRIATING $2,144,773 FOR THIS
PURPOSE FROM CITY CENTER RDA FUNDS.

ADMINISTRATIVE RECOMMENDATION:

Adopt the Resolution.

ANALYSIS:

Through the City’s Planned Progress Capital Improvements Program, a comprehensive
Right-of-Way (ROW) Improvement Project is being undertaken in each of the City’s 13
nelghborhoods including the City Center nelghborhood which is bounded by Dade Bivd.

and 23" Street on the north, Alton Road on the west, 16" Street on the South, and Collins
Avenue on the east. The City Center neighborhood functions as the urban core of the City
and includes many landmark civic and cultural facilities, including the Miami Beach
Convention Center, Miami Beach City Hall, the Jackie Gleason Theatre, the New World
Symphony and the site of its planned expansion, and the Miami Beach Botanical Garden.

The nelghborhood includes some of the City’'s most prominent and highly-traveled corridors
including 17" Street and Convention Center Drive, and also encompasses Lincoln Road,

the City’s most popular retail and restaurant district, and the exclusive historic hotel district
on Collins Avenue.

Through the City Center Right of Way Improvement Project, approximately $19 million
dollars of comprehensive streetscape, water and, stormwater improvements will be
implemented within the neighborhood. The level and design of the improvements will be
reflective of the City Center neighborhood’s special character and significance.
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Improvements contemplated include the following:

. Upgrading of the stormwater drainage collection and disposal system to meet City
Stormwater Master Plan recommendations.

. Repair or replacement of existing water mains to meet City Water Master Plan
recommendations.

. Street resurfacing and new pavement markings.

. Replacement of sidewalk, curb and gutter.

. Repair, extension, or widening of sidewalks and crossing ramps to provide

continuous, ADA-Title Ill compatible separated pedestrian ways and to enhance
overall pedestrian connectivity between key neighborhood destinations.

. Installation of new pedestrian-scale street lighting and/or upgrade of existing lighting
to correct deficiencies where needed.

o Installation of street trees and landscaping to enhance the character of the
neighborhood and provide visual and pedestrian links between the numerous civic
and cultural facilities within the neighborhood.

o Implementation of physical and/or operational improvements to local streets for the
purposes of beautification, traffic calming and congestion mitigation.

At this time, the City has a need to obtain the urban design, architecture, landscape
architecture, engineering, and construction administration services necessary to complete
the planning, design, and construction of the City Center Right of Way Improvement
Project. To this end, the City Commission on September 10, 2003 authorized the issuance
of RFQ No. 68-02/03 for the required professional services. The RFQ was issued on
September 18, 2003 with an opening date of October 24, 2003, and seven responses
were received by that date. An Evaluation Committee appointed by the City Manager met
twice and ranked the firm Chen and Associates as the most qualified firm.

On April 14, 2004, the City Commission through Resolution 2004-25551 authorized the
Administration to negotiate with the firm of Chen and Associates. Three negotiation
sessions were held and agreement reached on the required Project scope of services
(Attachment A) to be provided for a not to exceed fee of $2,144,773 (Attachment B). This
fee is approximately 11.2% of the estimated Project construction budget of approximately
$19,000,000, a ratio which is appropriate given the challenge of developing optimal
infrastructure designs that are reflective of the special prominence and character of the
City Center neighborhood. Project funding in the amount of $2,144,773 is available from
the City Center RDA. ‘
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Construction Administration services, in the amount of $177,490 for Bid package 9A and
$186,695, for Bid package 9B, are included in the negotiated fee. These amounts
represent a per month cost of approximately $7,400 for Bid Package 9A and $7,800 for Bid
Package 9B for the Construction Administration services provided during an estimated
construction period of 24 months for each Bid Package. Chen & Associates has agreed to
include two months of additional Construction Administration services at no additional cost
to the City if the Project exceeds the estimated schedule of twenty-four (24) months for
each Bid Package. Atthe end of the additional two months, if they are required, Chen and
Associates will provide additional services at a not to exceed cost of eighty percent (80%)
of the monthly cost of Construction Administration services established in the negotiated
fee. This would result in additional services at a not to exceed maximum estimated cost of
approximately $12,140 for both Bid Packages per month if the construction schedule were
to be delayed on both Bid Packages.

ADMINISTRATION RECOMMENDATION

The Administration recommends ratification of the agreement and appropriation of the
required City Center RDA funding so that work on the planning and design of
improvements to this highly visible and critically important neighborhood can begin.

JMG:RCM:TH:DPS

TAAGENDA\2004\Sep0804\RegulanCity CenterRDA RFQ Memo.doc
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RESOLUTION NO.

A RESOLUTION OF THE CHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY RATIFYING THE AWARD OF A
PROFESSIONAL SERVICES AGREEMENT TO CHEN AND ASSOCIATES
IN THE NOT TO EXCEED AMOUNT OF $2,144,773 TO PROVIDE URBAN
DESIGN, ARCHITECTURE, LANDSCAPE ARCHITECTURE,
ENGINEERING, AND CONSTRUCTION ADMINISTRATION SERVICES
NECESSARY TO COMPLETE THE PLANNING, DESIGN, AND
CONSTRUCTION OF THE CITY CENTER RIGHT OF WAY
IMPROVEMENT PROJECT AND APPROPRIATING $2,144,773 FOR THIS
PURPOSE FROM CITY CENTER RDA FUNDS.

WHEREAS, through the City’s Planned Progress Capital Improvements Program, a
comprehensive Right-of-Way (ROW) Improvement Project is being undertaken in each of
the City’s 13 neighborhoods, including the City Center neighborhood, which is bounded by
Dade Blvd. and 23™ Street on the north, Alton Road on the west, 16" Street on the South,
and Collins Avenue on the east and which includes many landmark civic and cultural
facilities, including the Miami Beach Convention Center, Miami Beach City Hall, the Jackie
Gleason Theatre, the New World Symphony and the site of its planned expansion, and the
Miami Beach Botanical Garden; and

WHEREAS, through the City Center Right of Way Improvement Project, approximately
$19 million dollars of comprehensive streetscape, water and, stormwater improvements will
be implemented within the neighborhood in a manner that is reflective of the City Center
neighborhood’s special character and significance; and

WHEREAS, the City has a need to obtain the urban design, architecture, landscape
architecture, engineering, and construction administration services necessary to complete
the planning, design, and construction of the City Center Right of Way Improvement
Project;

WHEREAS, to this end, the City Commission on September 10, 2003 authorized the
issuance of RFQ No. 68-02/03 for the required professional services; and

WHEREAS, RFQ No. 68-02/03 was issued on September 18, 2003 with an opening
date of October 24, 2003, and seven responses were received by that date; and

WHEREAS, an Evaluation Committee appointed by the City Manager met twice and
ranked the firm Chen and Associates as the most qualified of the firms which responded to
the RFQ; and

WHEREAS, on April 14, 2004, the City Commission through Resolution 2004-25551
authorized the Administration to negotiate with the firm of Chen and Associates; and
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WHEREAS, three negotiation sessions were held and agreement reached on the
required Project scope of services to be provided for a not to exceed fee of $2,144,733;
and

WHEREAS, Project funding in the amount of $2,144,773 is available from the City
Center RDA.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE CHAIRMAN AND
MEMBERS OF THE MIAMI BEACH REDEVELOPMENT AGENCY, that the Chairman
and Members of the Redevelopment Agency ratify the award of a professional services
agreement to Chen and Associates in the not to exceed amount of $2,144,773 for the
provision of urban design, architecture, landscape architecture, engineering, and
construction administration services necessary to complete the planning, design, and
construction of the City Center Right of Way Improvement Project, and further appropriate
$2,144,773 in City Center RDA funds for this purpose.

PASSED and ADOPTED this day of , 2004.
ATTEST:
CITY CLERK MAYOR
TNAGENDAV2004\Sep0804\Regular\citycenterrdareso.doc F&M%DGAS ATGOE
& FOR EXECUTION

dgg% - 3[-04
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RESOLUTION NO.

ARESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY

OF MIAMI BEACH, FLORIDA, AWARDING A PROFESSIONAL SERVICES
AGREEMENT TO CHEN AND ASSOCIATES IN THE NOT TO EXCEED
AMOUNT OF $2,144,773 TO PROVIDE URBAN DESIGN,
ARCHITECTURE, LANDSCAPE ARCHITECTURE, ENGINEERING, AND
CONSTRUCTION ADMINISTRATION SERVICES NECESSARY TO
COMPLETE THE PLANNING, DESIGN, AND CONSTRUCTION OF THE
CITY CENTER RIGHT OF WAY IMPROVEMENT PROJECT.

WHEREAS, through the City’s Planned Progress Capital Improvements Program, a
comprehensive Right-of-Way (ROW) Improvement Project is being undertaken in each of
the City's 13 neighborhoods, including the City Center neighborhood, which is bounded by
Dade Bivd. and 23" Street on the north, Alton Road on the west, 16" Street on the South,
and Collins Avenue on the east and which includes many landmark civic and cultural
facilities, including the Miami Beach Convention Center, Miami Beach City Hall, the Jackie
Gleason Theatre, the New World Symphony and the site of its planned expansion, and the
Miami Beach Botanical Garden; and

WHEREAS, through the City Center Right of Way Improvement Project, approximately
$19 million dollars of comprehensive streetscape, water and, stormwater improvements will
be implemented within the neighborhood in a manner that is reflective of the City Center
neighborhood’s special character and significance; and

WHEREAS, the City has a need to obtain the urban design, architecture, landscape
architecture, engineering, and construction administration services necessary to complete
the planning, design, and construction of the City Center Right of Way Improvement
Project;

WHEREAS, to this end, the City Commission on September 10, 2003 authorized the
issuance of RFQ No. 68-02/03 for the required professional services; and

WHEREAS, RFQ No. 68-02/03 was issued on September 18, 2003 with an opening
date of October 24, 2003, and seven responses were received by that date; and

WHEREAS, an Evaluation Committee appointed by the City Manager met twice and
ranked the firm Chen and Associates as the most qualified of the firms which responded to
the RFQ; and

WHEREAS, on April 14, 2004, the City Commission through Resolution 2004-25551
authorized the Administration to negotiate with the firm of Chen and Associates; and
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WHEREAS, three negotiation sessions were held and agreement reached on the
required Project scope of services to be provided for a not to exceed fee of $2,144,733;
and

WHEREAS, Project funding in the amount of $2,144,773 is available from the City
Center RDA.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE MAYOR AND CITY
COMMISSION OF THE CITY OF THE MIAMI BEACH, that the Mayor and City
Commission authorize the Administration to execute a professional services agreement
with Chen and Associates in the not to exceed amount of $2,144,773 for the provision of
urban design, architecture, landscape architecture, engineering, and construction
administration services necessary to complete the planning, design, and construction of the
City Center Right of Way Improvement Project.

PASSED and ADOPTED this day of , 2004.

ATTEST:

CITY CLERK MAYOR

TAAGENDA\2004\Sep0804\Regulancitycenterrfqreso.doc
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ATTACHMENT A
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SCHEDULE A
CITY CENTER NEIGHBORHOOD RIGHT OF WAY IMPROVEMENT PROJECT
SCOPE OF A/JE CONSULTANT SERVICES

CONSULTANT: Chen and Associates, Inc.

BACKGROUND

The City of Miami Beach (CITY) has developed its multi-million dollar, multi-year “Planned
Progress” Capital Improvement Program to rebuild the City’s existing roads, infrastructure,
utilities, parks and facilities, and to build new capital projects where they are needed. The
Program will dramatically improve the quality of life of the City’s residents and complement the

enormous amount of private reinvestment that has taken place in the City.

As part of the “Planned Progress” Program, comprehensive right of way improvement projects
are being undertaken in each of 13 City neighborhoods including the City Center neighborhood.
The City Center neighborhood is bounded on the east by Collins Avenue, on the north by 23"
Street and Dade Boulevard, on the west by Alton Road, and on the south by 16" Street. The
City Center neighborhood contains the Convention Center, CITY Hall, Lincoln Road, the Collins
Avenue hotel district, the Jackie Gleason Theatre, the site of planned expansion of the New
World Symphony, the Miami Beach Botanical Garden, and other significant municipal and
private developments. The neighborhood also contains portions of the National Register Art
Deco Architectural District (Exhibit “B”.)

The City Center Neighborhood ROW Improvement Project will encompass comprehensive
streetscape, drainage, and water supply improvements. Streetscape improvements appropriate
to the high-density, downtown character of the neighborhood will be identified during the Project
planning process. Anticipated drainage and water improvements are described in the attached
“Stormwater Priority Basin No. 23" (Exhibit “C”) and CITY Water Line Replacement Master Plan
(Exhibit “D). The primary source of funding for the Project will be the City Center RDA, a tax
increment financing district officially created in 1993 by the CITY to fund redevelopment efforts
in the district.
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The CITY has contracted the services of Hazen and Sawyer, P.C. to function as PROGRAM
MANAGER (PROGRAM MANAGER), and act as the CITY’s agent with regard to all aspects of
this scope of services. Hence, the PROGRAM MANAGER will serve as the focal point of
contact with the Architectural / Engineering firm (the CONSULTANT). However, the CITY will
retain contractual agreement responsibilities with the CONSULTANT firm.

Due to the large number of projects that will be ongoing concurrently during the Program, the
CITY and PROGRAM MANAGER have developed a Program Work Plan (PWP) detailing
procedures and policies for the overall ROW Program. This PWP dictates the respective
responsibilities and levels of authority for all program team members. Organizational structure
flowcharts and team member duties are included to establish a working understanding
regarding reporting and communication relationships on the Program. The PWP includes a
listing of design and construction phase deliverables from the various A/Es and Contractors,
along with proposed CITY and PROGRAM MANAGER duties during the planning, design, bid,
award and construction phases of the Program. One copy of the PWP will be given to the
CONSULTANT, who agrees to comply with procedures set forth therein.

The CITY plans to / has initiated the planning and/or design of various improvements within the
City Center Project Area. Hence, the CONSULTANT shall coordinate its work efforts as
necessary with the following, as a minimum:

MIAMI BEACH BOTANICAL GARDEN

e 17TH ST. SITE DEVELOPMENT (NEW WORLD SYMPHONY PROJECT)
e CITY HALL PARKING GARAGE
e P-LOT DEVELOPMENT

e COLLINS-LINCOLN MEDIAN/STREETSCAPE PROJECT(BID PACKAGE 10D -
WASHINGTON AVENUE PROJECT)

It is anticipated that this project shall be prepared and bid / constructed as two separate bid
package; as follows:

e Bid Package 9A: City Center ROW Improvements — Historic Districts
o Bid Package 9B: City Center ROW Improvements — Commercial Districts

Reference attached Exhibit “B” for the proposed boundaries of each project area.
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SCOPE OF SERVICES

The purpose of the City Center ROW Infrastructure Project is to provide for the restoration and

enhancement of streetscapes and infrastructure, consistent with existing available master plans,

qualified decisions of applicable CITY Departments and community preferences. The proposed

project shall include potable water and storm drainage infrastructure upgrades, and restoration

and enhancement of the neighborhood’s hardscape, landscape, streetscape, irrigation, and

lighting. Sanitary sewer upgrades are not anticipated as part of the Project.

Improvements may include restoration and enhancement to the function and aesthetics of the

following:

Upgrading the stormwater drainage collection and disposal system to meet The
CITY Stormwater Master Plan recommendations. This effort shall include all
modeling efforts necessary to verify compliance with noted model requirements,
and as may be required by the PWD and jurisdictional agencies to achieve a

permittable design.

Replacement of existing water mains to meet The CITY Water Master Plan
recommendations. This effort includes pipe replacement designs and requisite
jurisdictional permit procurement. However, hydraulic modeling efforts in support
of permit applications will be provided by the PWD.

Street resurfacing and new pavement markings.
Swale restoration, and/or curb and gutter restoration or upgrades.

Repair, extension, or widening of sidewalks and crossing ramps to provide
continuous, ADA-Title Ill compatible separated pedestrian ways.

Installation of new pedestrian-scale street lighting and/or upgrade of existing
lighting to correct deficiencies where needed.

Providing enhanced landscaping, development of additional areas for planting
opportunities, and new / enhanced irrigation to support such plantings within the
street right-of-way, as consistent with community and CITY staff preferences.
This shall include consideration of street furnishings and appurtenances.
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Improving of lighting, landscaping, fencing, and/or parking, where appropriate.

Physical and/or operational improvements to project streets for the purposes of

beautification and pedestrian access.

When traffic calming is the desired effect, improvements must be able to be
permitted in Miami-Dade County and coordinated with the CITY’s Public Works
Department as well as the Transportation and Concurrency Management
Division. Within muiti-family areas, streets shall be designed to provide
additional, organized, on-street parking to the extent allowed within each
geographic areas in consideration of historic or environmental designations and

community preference.

The work effort shall require that all existing and proposed aboveground improvements be

coordinated with existing and proposed below underground infrastructure improvements, which

may include the following tasks:

Upgrading the drainage collection system
Repair or replacement of water mains.

Coordination with other entities, including but not limited to, Florida Power and
Light Company, BellSouth, Atlantic Broadband, and others as may exist within
the public right of way

Coordination with Public and Private Developments that are, or will be
implementing improvements adjacent to the City Right of Way.

Underground water and drainage infrastructure improvements are generally identified in: the

CITY of Miami Beach Comprehensive Stormwater Management Program Master Plan, (March
1997), and the CITY of Miami Beach Water System Master Plan, (November, 1994), and in
subsequent amendments to the plans and decisions of the CITY’s Public Works Department.

Total estimated construction costs budgeted for this Bid Package approximates $19,000,000,

which includes a 10% construction change order contingency that is to be held in reserve by the

CITY for construction phase usage. Hence, the CONSULTANT shall be tasked with planning

and designing a project to a total target construction budget of $17,000,000. This target
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construction budget is funded from the CITY Center RDA and consists of the approximately
$9,000,000 for streetscape, $1,000,000 for water, and $7,000,000 for stormwater.

TASK 1 — PLANNING SERVICES

The purpose of this Task is to develop a concept plan that meets the City’s functional
requirements, incorporates community input, and stays within established schedule and cost
parameters. The CITY has previously met with neighborhood representatives to review
improvements and has identified certain items that are to be considered. These items were
discussed in the previous sections of this scope of services. Please note that descriptions
provided therein are not considered all encompassing, but are only intended to provide the
CONSULTANT with a starting point from which to base its conceptual plan upon. For this
purpose, a series of Community Design Workshops are specified in Task 1.5 to present the
CONSULTANTS plan and solicit input from the community. Solicited input shall be reviewed by
the CONSULTANT and incorporated, with the CITY approval, into the CONSULTANT's work
product. It is anticipated that a total of two Community Design Workshops (CDWs) shall be held
per bid package to present the plan and its subsequent revisions to gain the consensus of the
community. Based on the results of these CDWs, a draft Basis of Design Report (BODR) shall
be developed as noted in Task 1.6. Subsequent interdepartmental and Historic Preservation
Board design reviews / presentations and approvals shall be as noted in Task 1.7. A final BODR
shall then be prepared summarizing the accepted design concept, budget level cost estimate
and implementation schedule as noted in Task 1.8.

In addition, please note that to facilitate the implementation of the CITY’s Public Information
Program, the CONSULTANT shall provide electronic files of all project documents upon request
by the CITY and / or the PROGRAM MANAGER.

Task 1.1 — Project Kick-Off Meeting: The CONSULTANT shall meet with the CITY and
PROGRAM MANAGER to review existing planning documents, discuss results of previous

scoping sessions held with affected neighborhood representatives, and receive / review copies
of available reference documents. In addition, the CITY and PROGRAM MANAGER will present
general discussions as to Program procedures, timelines, and budgets. The CONSULTANT
shall prepare draft meeting minutes and forward them to PROGRAM MANAGER for review and
comments. The CONSULTANT shall finalize and distribute, accordingly. During this meeting,
the CONSULTANT shall schedule a reconnaissance visit of the Project site, to be attended by
critical CONSULTANT personnel, as well as key CITY and PROGRAM MANAGER staff.
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Deliverables: - Attend Project kick-off meeting.

Schedule: - Within 5 working days of Task 1 - Planning Phase Notice-to-
Proceed.

Task 1.2 — Project Site Reconnaissance Visit: The CONSULTANT shall attend a Site
Reconnaissance Visit. This site visit shall also be attended by applicable the CITY and
PROGRAM MANAGER staff. The site visit is intended to facilitate the CONSULTANT’s
understanding of the project area needs. The CONSULTANT shall prepare draft meeting
minutes and forward them to PROGRAM MANAGER for review and comments. The
CONSULTANT shall finalize and distribute, accordingly.

Based on the results of the site visit and materials presented at the Kickoff Meeting, the
CONSULTANT shall develop reference images for a variety of recommended streetscape
treatments that they propose for the CITY consideration. As a minimum, alternative plan view
treatments shall be developed for each type of different ROW width encountered within the
project area. In addition, individual alternative treatments shall be developed for each similar
width ROW that exhibits different characteristics (multi-family, commercial, single family, civic,
etc.). Alternative treatments shall illustrate proposed improvements including, as a minimum,
parking, sidewalks curbs, gutters, plantings, bulbouts, traffic calming features, lighting
enhancements and similar features to allow the CITY a full understanding of proposed
improvement alternatives. All such alternative treatments shall also take into account adjacent
improvements as applicable. The CONSULTANT is advised that the CITY’s previous reference
work products may be utilized and these work products may require revisions by the
CONSULTANT. In addition, the CONSULTANT shall prepare preliminary “budget” level cost
estimates (+30%, -15% as defined by the American Association of Cost Engineers) for each
work component / alternative treatment, indicating opinions of probable cost. Estimates shall
present costs by category types (i.e. underground utility construction, paving, lighting,
landscaping, etc.) and shall be prepared in a Microsoft Excel Spreadsheet format. PROGRAM
MANAGER will provide a template for the requisite cost estimate format to the CONSULTANT.

Deliverables: - Attend Site Reconnaissance Project Site Visit
- Develop alternative reference images as noted above

- Develop “budget” level cost estimates
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Schedule: - Within 60 working days of completion of Task 1.1 services.

Task 1.3 — Attend “Visioning” Session: After conducting the Site Reconnaissance Project
Site Visit, developing alternative treatment / reference images and cost estimates, the
CONSULTANT shall attend a “Visioning” session to be scheduled with representatives of the
CITY, the CONSULTANT and PROGRAM MANAGER. The purpose of the “Visioning” session
shall be to clarify project goals to prepare for Community Design Workshops. Issues to be
discussed shall include the proposed project elements (i.e. stormwater, streetscape,
landscaping, electrical, etc.) budget and schedule. At this meeting, the CONSULTANT shall
present its Project concepts and document input from the various the CITY attendees. In this
effort, the CONSULTANT shall make revisions to its proposed / selected treatments as
necessary to develop a Recommended Approach as approved by the CITY. This is the
approach that will be presented at the Community Design Workshops. The CONSULTANT shall
prepare draft meeting minutes and forward them to PROGRAM MANAGER for review and
comments. The CONSULTANT shall finalize and distribute, accordingly.

Deliverables: - Attend “Visioning” session with representatives from the CITY
and PROGRAM MANAGER.
Revise proposed treatments and develop final materials for a
Recommended Approach as approved by the CITY

Schedule - Within 10 working days of Task 1.2 completion.

Task 1.4 — Review Meeting Prior to Community Design Workshops: After conducting the
project site visit, developing reference images and cost estimates, attending the Visioning
Session, addressing all the CITY comments and developing the Recommended Approach, the
CONSULTANT shall meet with applicable CITY and PROGRAM MANAGER staff in a Pre-CDW
meeting format to ensure that any and all concerns regarding project scope, schedule and cost
parameters are addressed prior to scheduling the first of two Community Design Workshops for
each Bid Package. Note that one Pre-CDW will be held prior to each CDW for each Bid
Package (total of four). The CONSULTANT and its key Sub-Consultants shall attend all
meetings.
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Deliverables: - Meet with representatives of the CITY and PROGRAM
MANAGER during work performed for Task 1.1 through 1.3.

Schedule: - Through completion of Task 1.1 through 1.3.

Task 1.5 - Community Design Workshops: The intent of Community Design Workshops

(CDWs) is to provide the CONSULTANT the opportunity to present the proposed improvements
(hardscape, landscape, water and stormwater components) to the community for the purpose of
achieving general consensus with residents. To this end, it is anticipated that a total of two
CDWs shall be conducted for each of the two Bid Packages being developed under the scope
of this contract. The CITY will schedule, find locations for, and notify residents of, all such
meetings. The CONSULTANT shall prepare all materials for presentation at the workshop. At a
minimum, these shall include presentation materials, “full size” specialty graphics which depict
the proposed improvements, a summary of cost estimates, workshop agendas, resident
comment cards and requisite copies of each. It is anticipated that the CONSULTANT will utilize
a “PowerPoint” type format for its presentation, with support from standalone graphics and
handout materials. In addition, the CONSULTANT shall prepare draft meeting minutes and
forward them to PROGRAM MANAGER for review and comment. The CONSULTANT shall
finalize and distribute the final minutes accordingly. Each workshop is intended to address

specific design issues as discussed in the following:

Task 1.5.1 Community Design Workshop No. 1 — This workshop is intended to
provide community residents with a review of the proposed project scope and budget.
The CONSULTANT shall also present the proposed schedule and create a consensus
plan with community concurrence. The CONSULTANT shall prepare full size
presentation graphics illustrating existing conditions proposed project components
developed under Tasks 1.2 and 1.3. In addition, graphics shall be prepared presenting a
summary of probable costs for the various improvements and the workshop agenda.
“Budget” level cost estimates shall be +30%, -15% as defined by the American
Association of Cost Engineers. Based on this data, the CONSULTANT shall present the
plan for proposed improvements to attendees. Applicable CITY and PROGRAM
MANAGER staff shall also attend these meetings, and assist the CONSULTANT with
responses to resident questions, as they pertain to the CITY related issues. The
CONSULTANT shall note reasonable design / concept revision requests from residents
for review and incorporation into the proposed plan. Due to the fixed nature of funding on
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the various projects within the Program, budget limits must be adhered to. Hence, the
CONSULTANT shall be prepared to discuss budgets and the various impacts of resident
requested revisions on such, accordingly. The CONSULTANT shall prepare draft
meeting minutes and forward them to PROGRAM MANAGER for review and comment.
The CONSULTANT shall then finalize and distribute the final minutes, accordingly.

Deliverables: - Prepare materials, attend and conduct Community
Design Workshop No. 1

Schedule: - Within 45 working days after completion of Task 1.4

Task 1.5.2 Community Design Workshop No. 2 — The CONSULTANT shall prepare
for and attend a second workshop to present community residents with the revised plan
of proposed improvements, budget and schedule based on the input received during
CDW No. 1. The CONSULTANT shall meet with applicable CITY and PROGRAM
MANAGER staff, as noted in Task 1.4 above, to ensure that any and all concerns
regarding residents input, project scope, schedule and cost parameters are addressed
prior to scheduling the second Community Design Workshop. The CONSULTANT shall
prepare full size presentation graphics illustrating the proposed plan of improvements,
along with a summary of probable costs for the improvements and the workshop
agenda. “Budget” level cost estimates shall be +30%, -15% as defined by the American
Association of Cost Engineers. Based on this data, the CONSULTANT shall present the
information to attendees. Applicable CITY and PROGRAM MANAGER staff shall also
attend these meetings, and assist the CONSULTANT with responses to resident
questions. The CONSULTANT shall note that the design concepts presented during this
meeting are considered “near final” and it is the CITY’s intent to consider only minor
design revision requests from residents for review and incorporation into the proposed
plan. The CONSULTANT shall prepare draft meeting minutes and forward them to
PROGRAM MANAGER for review and comments. The CONSULTANT shall finalize and
distribute the final minutes accordingly.

Deliverables: - Prepare materials and attend pre-CDW and CDW No. 2.
Schedule: - Within 60 working days after completion of Task 1.5.1

Task 1.6 — Basis of Design Report (DRAFT): The CONSULTANT shall prepare a draft Basis
of Design Report (BODR) presenting the results of the Community Design Workshop(s) and
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final consensus / funded design plan. The BODR shall include a summary of findings and
exhibit(s) illustrating all proposed improvements under the current phase of the project, inclusive
of water, stormwater, streetscape and landscape. In addition, the BODR shall include sufficient
detail in plans, sections, notes and key descriptions to facilitate review by the various CITY

permitting and planning divisions discussed in Task 1.7.

As a minimum, the draft BODR shall include discussions and graphics illustrating:
¢ Executive Summary summarizing the contents of the BODR
¢ A section reviewing the existing conditions to be improved.

e A section reviewing the planning process and development of the final
recommended funded improvement plan. This section shall included detailed
presentations of all proposed improvements.

e A project implementation plan, inclusive of utility and streetscape construction
phasing and traffic control details with a discussion of expected impacts to the
affected neighborhood.

e Proposed water -and stormwater improvements. A corridor study may be required
if routing is not clearly indicated on existing planning documents, or if proposed
routing is determined to be congested with existing improvements.

e A preliminary discussion of existing right-of-way encroachments, including the
extent and locations of such.

e A section discussing general concepts which are unfunded items, but were
byproducts from the planning process.

e A “budget’ level cost estimate prepared in conformance with format provided by
PROGRAM MANAGER. Estimates shall be provided for both current (funded) and
unfunded improvements. Based upon the CONSULTANT'’s cost estimate, the
CITY will advise the CONSULTANT if portions of the project need to be deleted,
phased and/or bid as alternate bid items to satisfy existing fiscal constraints. The
CONSULTANT shall revise the BODR to reflect such issues accordingly.
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e A schedule for implementing the Project by phases (i.e. design, bid, award,
construction) including critical issues and the time period allowed for resolving

each issue.

o Discussion regarding permitting authorities having jurisdiction over Project and
provide a list of permits typically retained by the Owner and / or Contractor.
Unique and / or special permitting requirements shall be identified as well as

permitting fees.

e Consultant shall provide a tabulation of quantities of each type of improvement
unit item and other information required to allow City to establish life cycle
operating and maintenance requirements and costs.

Five copies of the draft BODR shall be provided to the PROGRAM MANAGER for initial review
and comments and shall contain the following sections, as a minimum: Executive Summary,
Purpose and Scope, Existing Conditions, Funded Improvements and Unfunded Plan, Permitting
and Implementation and Cost Estimates.

Deliverables: - Prepare 35 copies of the draft BODR.

Schedule: - Within 35 working days from completion of Community
Design Workshop No. 2

Task 1.7 — Review of BODR with the CITY Departments: The CONSULTANT shall meet to
receive, present and review the draft BODR with the following CITY Departments / review

entities:

o City of Miami Beach Parks and Recreation Department
o City of Miami Beach Police Department

o City of Miami Beach Planning Department

o City of Miami Beach Public Works Department

o City of Miami Beach Fire Department

o City of Miami Beach Parking Department
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The CITY will forward copies of the draft BODR to the above noted Departments. Comments
shall be solicited and forwarded to the CONSULTANT for review / comment / response /
incorporation into the draft BODR document. It is anticipated that the CONSULTANT shall
attend a total of up to two meetings with the various Department representatives to review the
various Department comments. The CITY and PROGRAM MANAGER will attend the noted
review meeting(s) and assist the CONSULTANT, as practicable, in obtaining approvals from
noted review agencies by participating in negotiations with such authorities. However, the
CONSULTANT retains final responsibility for procuring all necessary approvals, and for
implementing required revisions and resubmissions as necessary. The CONSULTANT and its
key Sub-Consultants shall attend all meetings as deemed necessary. It is recognized by the
CITY and PROGRAM MANAGER that the time period for obtaining approvals from the various
review agencies is beyond the control of the CONSULTANT, except for issues concerning the
acceptability of the proposed design concepts and the CONSULTANT's ability to respond to
review agency comments. Hence, the CONSULTANT shall address and respond to comments
received from the various reviews in writing, and implement requested revisions into the draft
BODR, as agreed with the CITY and PROGRAM MANAGER, within ten (10) working days of
receipt of comments, unless agreed to otherwise with PROGRAM MANAGER.

Upon incorporating the comments received from the various CITY Departments; the
CONSULTANT shall revise its draft BODR and then present the full BODR (with requisite
graphics and PowerPoint presentation materials) to the Historic Preservation Board. This
presentation is intended for informational purposes only, and is not to be confused with the
CONSULTANTS responsibilities regarding full / formal Historic Preservation Board presentation
requirements discussed under the Design Phase Task.

Deliverables: - Attend BODR review meetings.
- Address comments and revise BODR accordingly.
- Present BODR to HPB

Schedule: - Within 60 working days of draft BODR completion.

Task 1.8 - Final Basis of Design Report: The CONSULTANT shall prepare a final BODR

based on comments and revisions implemented during the reviews with the various the CITY
Departments / review entities as noted in Task 1.7. This final BODR serves as the basis for
development of detailed design documents as discussed in Task 2. It shall also be used as the
basis for the CONSULTANT's presentation of the Final BODR to the City Commission for

-12-

682



approval. If the City Commission directs revision to the Final BODR, the CONSULTANT shall
prepare an Addendum, in the CITY provided format, for distribution to all Final BODR holders.

Deliverables: - Prepare 35 copies of a final BODR and Addendum, as
necessary.

- Present the BODR to the City Commission for approval
Schedule: - Within 20 working days after completion Task 1.7.

Task 1.9 — Additional Review Meetings:

In addition, to all required efforts noted above, the CONSULTANT shall attend and participate in
up to five (5) additional meetings with those agencies / committees requesting revisions and / or
other meetings requested by the CITY. The CONSULTANT and its key Sub-Consultants shall

attend all meetings as deemed necessary.

TASK 2 -DESIGN SERVICES

The purpose of this Task is to establish requirements for the preparation of contract documents
for the Project. Note that Task 2.1 requires that the CONSULTANT perform a variety of forensic
tasks to verify, to the extent practicable, existing conditions and the accuracy of base maps to
be used for development of the contract drawings. Task 2.2 discusses requirements for the
preparation of contract documents, inclusive of drawings, specifications and front-end
documents. Task 2.3 establishes requirements with regard to constructability and value
engineering reviews to be performed by others. Task 2.4 establishes requirements for the
preparation of opinions of total probable cost by the CONSULTANT. Task 2.5 specifies
requirements for review of contract documents with jurisdictional permitting agencies prior to
finalization. Task 2.6 establishes requirements for developing final (100%) contract documents.
To facilitate the implementation of a Public Information Program, the CONSULTANT shall
provide electronic files of all project documents, as requested by the CITY and/or PROGRAM
MANAGER for posting on the program website. The CONSULTANT shall provide the electronic
files for the front-end documents, technical specifications, and construction drawings in MS-
Word, AutoCAD and Adobe Acrobat file format.

Due to the large number of projects that will be ongoing coincidentally during the Program, the
CITY and PROGRAM MANAGER have developed a Design Standards Manual (DSM) detailing
procedures, standards and policies regarding design of all Program projects. One copy of the
DSM will be given to the CONSULTANT, who agrees to comply with all procedures set forth

-13-

683



therein. The CONSULTANT retains all responsibilities for providing and ensuring compliance of
all applicable information / requirements in the DSM to all of its sub-consultants and agents.

Task 2.1 - Field Verification of Existing Conditions: The CONSULTANT shall perform a

topographic survey of the existing right of way areas to be impacted by construction activities
under the scope of this project. The topographic survey shall meet the minimum requirements
noted in the attachment to this scope of services entitled “Minimum Design Features to be
Shown on Drawings”. In addition, note that the topographic survey shall include sufficient detail
to allow for the smooth transition from public right of way to adjacent public / private property in
the areas where existing improvements will be refurbished and will require transition to adjacent
improvements. The survey shall be performed by a Professional Land Surveyor in the State of
Florida and shall meet the minimum technical standards identified in Chapter 61G17-6, FAC.
All survey files shall be prepared in AutoCAD Version 2000 format with a layering system as
directed by the CITY in the DSM. As a minimum, the survey shall address the following:

= Topographic survey shall consist of establishing a baseline with 100-foot stations,
and identify right-of-way monuments and sectionalized land corners. Baseline of
survey shall be tied into the right-of-way and sectionalized land monuments. Right-
of-way information shall be obtained from available records by the CONSULTANT.

= The CONSULTANT shall set benchmarks at convenient locations along the corridor
to be used during both the design and construction phases of the project. As a
minimum, permanent benchmarks shall be set at 1,000-foot intervals along the
alignment. In addition, the CONSULTANT shall tie-in at least two existing
government County monuments to vertical circuit and shall take cross sections at
100-foot intervals along all project corridors. The benchmarks shall be derived from
existing government benchmarks and be carried into the proposed system using
Second Order, Class Il procedures A full listing of benchmark locations shall
accompany the survey data.

= Cross section elevations shall define all grade breaks such as intersections, swale,
edge of pavement, pavement centerline, curb and gutter, edges of sidewalk,
driveway connections, right-of-way line, edge of a 5-foot right-of-way offset,
encroachments (both natural and built-in), etc.
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» The CONSULTANT shall locate and identify existing surface improvements /
topographic features that are visible along the corridor , including but not limited to

the following:

Existing valve boxes, water / electrical meter boxes, electrical pull boxes,
telephone / cable risers, fences, hydrants, etc.

Aboveground and underground utilities invert elevations of accessible
underground utilities, wood / concrete utility poles, culverts, guardrails,
pavement limits, headwalls, endwalls, manholes, vaults, mailboxes,
driveways, side streets, trees, landscaping, traffic signage and any other
noted improvements. Survey shall identify fence material / height, and
driveway construction materials. Landscaping materials with a trunk diameter
greater than 6 — inches in diameter shall be identified individually. Materials
with smaller diameters shall be illustrated in groupings.

Corridors to be surveyed will be as defined in Exhibit “A”. Topographic survey
/ base map shall be prepared in AutoCAD Version 2000 and submitted on
recordable Compact Disk with one signed and sealed copy on 22-inch by 34-
inch bond paper. Note that all standards from the DSM shall apply to the
development of the survey document. In addition, the CONSULTANT shall
submit 3 copies of a preliminary Draft Survey for CITY and PROGRAM
MANAGER review and comment. The CONSULTANT shall prepare a final
survey submittal package based on addressing any / all comments submitted
through this review process, to the satisfaction of the CITY. All CAD mapping
shall be performed to a scale of 1:1 in the World Coordinate System. Text
size shall be 100 Leroy for a final product at 1=20 units.

All corridor surveys shall indicate geometry of perimeter private property plats
(inclusive of fences, landscaping and driveways) within the specified 5-ft
setback.

Upon completion and acceptance of the final survey, the CONSULTANT shall forward

same to the following agencies with a request to mark / identify respective utilities on the

survey base map. The CONSULTANT shall coordinate this effort with each agency in
an effort to identify the location of all existing underground utilities. The CONSULTANT

shall incorporate utility owner markups / edits into its survey base map file. The
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CONSULTANT shall contact the following entities and request that they each verify
locations of their existing improvements in the affected areas:

¢ Florida Power and Light Company

e BellSouth

e Miami-Dade Water and Sewer Authority

e Charter Communications (Atlantic Broadband)
¢ Natural Gas provider

¢ City of Miami Beach Public Works Department

Others as deemed necessary by the CONSULTANT

The CONSULTANT shall also request information regarding any future proposed improvements
by each agency. To facilitate tracking of the progress made in this work effort, the
CONSULTANT shall copy the PROGRAM MANAGER on all correspondence with each agency.
In addition, the CONSULTANT shall keep a readily accessible and properly labeled / collated
file of all correspondence and markups provided to it by the various agencies for reference use
by the CITY, PROGRAM MANAGER and/or CONSULTANT, during construction.

Based on the collected data, the CONSULTANT shall develop detailed design base maps for
the project. The maps shall include an overall key map and partial plans scaled at 1-inch equals
20 feet or a scale that better suits the project requirements.

It is important to note that the CONSULTANT shall illustrate proposed water and stormwater
utility improvements on the base maps, with a subsequent review scheduled with CITY and
PROGRAM MANAGER staff to determine locations where additional field verifications, via “Soft-
Dig” underground identification services, shall be implemented.
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Deliverables: - Perform forensic work as noted to develop final survey
maps. Deliver three (3) draft five (5) final signed and
sealed surveys to the PROGRAM MANAGER.

Schedule: - Within 80 working days after Task 2 - Design Phase

Notice to Proceed.

Task 2.2 — Detailed Design: The CONSULTANT shall prepare all contract documents in
compliance with DSM standards.

Technical specifications shall be prepared in conformance with Construction Specifications
Institute (CSI) formats. The PROGRAM MANAGER, through the DSM, shall furnish the
CONSULTANT with standard CITY specification outlines for Divisions 1, 2, 3 and 15 as noted in
the DSM. The CONSULTANT shall refrain from amending FDOT, or other reference standard
specifications, for inclusion in the detail design documents. The CONSULTANT shall provide
additional sections that the CONSULTANT may require, not already provided through the CITY
standards, subject to review and comment by the CITY and/or PROGRAM MANAGER. Any
supplier listings required by specifications shall include a minimum of two named supplier's and
shall meet all applicable CITY and State of Florida procurement codes. Specifications shall be
provided to the CONSULTANT in “Microsoft MS-Word” format. In addition, the CONSULTANT
shall use the same software in all project related work. In addition, the CONSULTANT shall
utiize base front-end documents provided by the CITY. The CONSULTANT shall edit
accordingly to result in a project specific document. Any requirements for Supplementary
General Conditions shall be subject to review and acceptance by the CITY.

The CONSULTANT shall attend monthly Design Progress Meetings with CITY and PROGRAM
MANAGER staff.

The CONSULTANT shall submit monthly invoice requests for its services, accompanied by a
design progress schedule update form as provided by the PROGRAM MANAGER. Invoices
shall be prepared in a format as provided by the CITY, through the PROGRAM MANAGER. As
a part of this effort, the CONSULTANT shall update and submit the schedule update form.

Should the PROGRAM MANAGER determine that the CONSULTANT has fallen behind
schedule; the CONSULTANT shall provide a recovery schedule that shall accelerate work to get
back on schedule.
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For purposes of this Scope of Services, the following will be considered the minimum effort to
be provided by the CONSULTANT for establishing detail design milestone submittals. Note that
CITY review procedures, and CONSULTANT responsibilities associated with such, are

discussed under Task 2.3:

- The 30% design completion stage milestone shall consist of the completed
survey / base map work as identified in Task 2.1 with all proposed improvements
identified in approved BODR illustrated in plan view at a scale of 1-inch equals
20 feet. A key map shall also be provided on all sheets that illustrates the
relationship between the drawings and their respective location within the project
area. A Table of Contents identifying the anticipated technical specifications to
be incorporated into the work shall also be submitted.

It is important to note that as a part of the 30% design completion stage effort,
the CONSULTANT shall prepare detailed tabulation of all encroachments within
the public right-of-way in the project area. The tabulation shall be presented in a
format that identifies those encroachments that exist within the right-of-way and
do not require removal in order to construct the project and those encroachments
required to be removed in order to implement the project components. This
tabulation shall include, at a minimum, description of the encroachment, location
(block / lot number or physical address), a description identifying the
encroachment, and a justification / reason why the encroachment must be
removed (to be provided only for those encroachments required to be removed to
implement the project components). The PROGRAM MANAGER will provide the
CONSULTANT with an “Excel” spreadsheet template for mandatory use in
preparation of the listing. Please note that the CONSULTANT shall be required to
submit a “Draft” listing for review and comment, and make subsequent revisions

as noted by the CITY, prior to submitting a Final Encroachment listing.

= The 60% design completion stage milestone shall consist of plan and profile
views of all proposed improvements, with all applicable sections and construction
details. Note that the respective profile for each plan shall be included on the
same sheet. In addition, a reduced scale key map shall be provided on each
sheet to allow the reviewer a simple means to locate the applicable work. Prior to
the preparation of the 60% design completion stage drawings, the
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CONSULTANT shall incorporate changes to its design based upon its
underground utility verification efforts and review comments received, as noted in
Task 2.3 below. In addition, the CONSULTANT shall include draft technical
specifications and a draft schedule of prices bid (bid form) identifying the items to
be bid by the prospective contractors with the submittal. Also, this submittal shall
include the CONSULTANTS “Budget” level opinion of probable cost as defined by
the American Association of Cost Engineers with the submittal.

It is anticipated that the CITY will be at or near completion of reviewing the
CONSULTANTSs Final encroachment listing. When completed, the listing will be
returned to the CONSULTANT, who will revise its documents to reflect final CITY
direction on the acceptance / rejection of CONSULTANT recommendations
regarding the disposition of encroachments on the project. The CONSULTANT
shall demonstrate compliance with this requirement at the 90% design
completion stage submittal noted below.

The 90% design completion stage milestone shall consist of a near final
construction document set including the front-end documents (general and
supplemental conditions), technical specifications and construction drawings for
all work proposed to be completed. The CONSULTANT shall include detailed
construction sequencing restrictions for the PROGRAM MANAGER's review with
this submittal. Prior to the preparation of the 90% design completion stage
drawings, the CONSULTANT shall incorporate changes to its design based upon
review comments received, as noted in Task 2.3 below In addition, the
CONSULTANT shall provide its “Definitive” level opinion of probable cost as
defined by the American Association of Cost Engineers with this submittal.

The 100% design completion stage milestone shall consist of the 90%
documents updated to include all constructability and design review comments
as may be provided by the CITY, PROGRAM MANAGER and/or jurisdictional
review agency. This set of documents will be used by the CONSULTANT to
implement City of Miami Beach Building Department Permitting Reviews as
noted in the PWP.
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Deliverables: - Furnish fifteen (15) sets each of the 30, 60, 90 and 100
percent design completion stage documents to PROGRAM
MANAGER, as applicable (ten full size and five half size for
each submittal)

- Prepare and update project invoices and schedule tracking

spreadsheets, on a monthly basis.

- Attend monthly design progress meetings with CITY and
PROGRAM MANAGER staff.

Schedule: - Complete 30 percent document submittal within 80 working
days after the Task 2 — Design Phase Notice to Proceed.

- Complete 60 percent document submittal within 160 working
days after Task 2 - Design Phase Notice to Proceed.

-Complete 90 percent document submittal within 240 working
days after Task 2 - Design Phase Notice to Proceed.

-Complete 100 percent document submittal within 300 working
days after Task 2 - Design Phase Notice to Proceed.

Task 2.3 — Design / Constructability Review: To verify that the CONSULTANT is in
compliance with required BODR, DSM and PWP requirements, the CITY will conduct a series of

design submittal reviews on all design project documents, inclusive of cost estimates at the 30,
60 and 90% design completion stage submittals. Note that the 100% design completion stage
submittal will be used by the CONSULTANT to permit the project through all internal CITY
reviews as noted in the PWP.

The purpose of these reviews shall be to verify that the documents are consistent with the
design intent. These documents shall be furnished as bound 8-1/2-inch by 11-inch technical
specifications and full-size (22-inch by 34-inch) and half size (11-inch by 17-inch) drawings as
noted in the Task 2.2 deliverables. The PROGRAM MANAGER and applicable CITY
Departments shall perform reviews on these documents and provide written comments (in
“Excel” spreadsheet format) back to the CONSULTANT.
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Following receipt of comments by the CONSULTANT, a meeting may be scheduled between
the CITY, the CONSULTANT and PROGRAM MANAGER, to discuss the intent and review of
the comments. Subsequently, the CONSULTANT shall address how each comment was
resolved, to the PROGRAM MANAGER, within 10 working days after the review session and/or
receipt of the comments. The responses shall be in the spreadsheet format provided to the
CONSULTANT. In addition, the CONSULTANT shall revise its documents to address all review
comments accordingly, to the satisfaction of the CITY.

In addition, the PROGRAM MANAGER will perform constructability reviews of the design
documents relative to value, construction sequencing and bid format. These reviews shall be
based upon 60 and 90 percent design submittals received from the CONSULTANT and shall be
conducted concurrently but separately from the 30, 60 and 90 percent design reviews noted
above. These constructability review meetings shall be held with the CONSULTANT and the
CITY representatives to discuss the CONSULTANT's proposed construction sequencing
restrictions, and bid formats, and shall be performed by the PROGRAM MANAGER.

The CONSULTANT shall note that the CITY's / PROGRAM MANAGER's review of the contract
documents does not relieve the CONSULTANT from its responsibility to the CITY with regard to
the quality and completeness of its contract documents.

Deliverables: - Attend meetings with the CITY and PROGRAM
MANAGER staff to review and discuss design
constructability and value comments.

- Prepare written responses to comments made during

reviews.

Schedule: -  Complete concurrently with 300 working day Design
Phase schedule.

Task 2.4 - Cost Opinions: The CONSULTANT shall prepare opinions of probable construction

costs for the 60 and 90% design completion stage submittals, as well as the final (100 percent)
completion stage submittal. The accuracy of the cost estimate associated with the 60 percent
completion stage shall be +30% to -15% ‘Budget” Level as defined by the American
Association of Cost Engineers. The accuracy of the cost estimate associated with the 90 and
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100 percent completion stage submittals shall be a +15% to —5% “Definitive” Level Estimates as
defined by the American Association of Cost Engineers. All estimates shall be submitted in
Microsoft “Excel” format in accordance with the template supplied by PROGRAM MANAGER.
All estimates shall be furnished bound in 8-1/2-inch by 11-inch size. Based upon the
CONSULTANT’s cost estimate, the CITY will advise the CONSULTANT if portions of the project
need to be deleted, phased and/or bid as alternate bid items to satisfy existing fiscal constraints.
In this effort, the CONSULTANT may be required to attend a series of meetings and develop
alternative cost savings options for CITY consideration, if the estimates show that the projected
project cost will exceed the target budget. The CONSULTANT shall revise the contract
documents to reflect necessary revisions to meet budget parameters at no additional cost

accordingly.

Deliverables: - Furnish fifteen (15) sets of 60, 90 and 100 percent
completion stage cost estimates to PROGRAM MANAGER
concurrently with the design submittals noted in Task 2.2.

- Attend meetings with the CITY and PROGRAM
MANAGER staff to review and discuss cost estimates. This
Task includes development of any required cost savings
alternatives, and implementation / revision of documents to
address such items, as necessary to meet established
budget parameters.

Schedule: - Complete concurrently with 300 working day Design
Phase schedule.

Task 2.5 — Community Design Review Meetings
The CONSULTANT shall attend and participate in Community Design Review Meetings

(CDRMs) to review the design progress and concept at different progress levels during the
design. The CITY will schedule, find locations for, and notify residents of all such meetings.
The CONSULTANT shall prepare draft meeting minutes and forward them to PROGRAM
MANAGER, who shall review, provide comments and distribute, accordingly. The
CONSULTANT shall prepare for, attend and present its documents at up to two (2) CDRMs per
Bid Package. Meetings shall be scheduled at the 60% and 90% design completion stages.
Note that presentation format shall consist of a brief Power Point presentation to review Project
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status, plus review of actual full size plans for each project. The CONSULTANT shall provide
sufficient staff at the meeting to address concerns by residents at multiple plan stations. It is
anticipated that the CONSULTANT will attend one Pre-CDRM meeting with CITY and
PROGRAM MANAGER staffs to review the proposed format of the presentation for each
planned CDRM.

Task 2.6 - Document Revisions: Based upon the input provided by the residents at the
CDRM, the CONSULTANT shall incorporate necessary contract document revisions, as
approved by the CITY.

Task 2.7 — Permitting Reviews: The CONSULTANT shall prepare applications and such

documents and design data as may be required to procure approvals from all such
governmental authorities that have jurisdiction over the Project(s). The CITY will pay all permit
fees. The CONSULTANT shall participate in meetings, submissions, resubmissions and
negotiations with such authorities. The CONSULTANT shall respond to comments by such
authorities within ten working days of receipt of comments unless a different time is agreed to by
PROGRAM MANAGER. It is the intent of this scope of services that the CONSULTANT be the
responsible party for formally transmitting and receiving permits to and from the respective
jurisdictional authorities. However, since the PROGRAM MANAGER is to track and monitor
progress on the preparation and review of permits and subsequent requests for information, the
CONSULTANT shall copy the PROGRAM MANAGER on all permit related correspondence.
This includes CONSULTANT generated minutes from meetings held with related parties. The
PROGRAM MANAGER will forward copies of such documents to the CITY as appropriate. It is
recognized by CITY that the time period required for obtaining permits is beyond the control of
the CONSULTANT, except with regard to issues concerning the permittability of the proposed
design and the CONSULTANT's ability to respond to permitting agency requests for information
in a timely manner. At the time of scope preparation, the following governmental authorities that
have or may have jurisdiction over Project have been identified:

= United States Environmental Protection Agency
= U.S. Army Corps of Engineers
= Florida Department of Transportation

* Florida Department of Environmental Protection
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= South Florida Water Management District

= Miami-Dade Water and Sewer Authority

= Miami-Dade Department of Public Works

= Miami-Dade Department of Health and Rehabilitative Services

* Miami-Dade Department of Environmental Resource Management
= The City of Miami Beach Building Department

= The City of Miami Beach Planning Department

= The City of Miami Beach Historic Preservation Board

= The City of Miami Beach Public Works Department

Note that the CITY’s failure to identify governmental authorities that have jurisdiction over
Project at this time does not relieve the CONSULTANT from the responsibility to procure all
requisite permits. However, an equitable adjustment to the CONSULTANT’s compensation may
be negotiated if deemed appropriate by the CITY.

Deliverables:

Correspond with noted jurisdictional authorities to
establish permitting requirements.

- Revise documents and respond to permitting inquiries
as required.

- Attend meetings with the CITY, PROGRAM
MANAGER and/or permitting agency staff as required

to review, discuss and finalize permit procurement

Schedule: - Complete concurrently with 300 working day Design
Phase schedule.

Task 2.8 — The CONSULTANTs QA/QC of Design Documents: The CONSULTANT shall
establish and maintain an in-house Quality Assurance / Quality Control (QA/QC) program

designed to verify and ensure the quality, clarity, completeness, constructability and bid ability of
its contract documents. To this end, the CONSULTANT shall provide the CITY and PROGRAM
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MANAGER with a written narrative detailing its QA/QC program tasks and how it is to be
implemented over the course of this project. The CITY and/or PROGRAM MANAGER, at its
discretion may require that the CONSULTANT attend meetings to review the status and present
results of its QA/QC efforts. Items to be addressed may include, but shall not be limited to,
review of specifications by respective technical experts and a “Redi-check” type review of the
documents to identify conflicts and inconsistencies between the various project disciplines.

TASK 3 -BIDDING AND AWARD SERVICES

Please note that the Tasks below address the level of service required for a traditional Advertise
/ Bid / Award process. As an alternative to this traditional bidding process outlined herein, the
City may consider implementing the project via the Job Order Contract (JOC) system. If such
decision is made, it is understood that the Consultant's hours assigned to traditional bidding
tasks would be re-distributed, on a not to exceed basis, to complete tasks related to
procurement of the job through the JOC system, including, but not limited to the following:

o Participation at the Joint Scope Meeting

e Assistance in filling out JOC standard forms, including Brief Request for Proposal and
Notice to Proceed (Suggested Language Only. City to input forms into system)

¢ Review of JOC unit cost proposal

¢ Participation in negotiation meetings with JOC Contractor

Note that all other duties of the CONSULTANT are not affected by the use of the JOC system.

Task 3.1 - Construction Contract Document Review: The CONSULTANT shall assist the
CITY in the bidding and award of each construction contract. The PROGRAM MANAGER,
through the CITY, shall transmit contract documents prepared by the CONSULTANT to the
CITY’s Risk Management, Legal and Procurement Departments for verification of appropriate
insurance, form and bonding requirements. The CONSULTANT shall assist PROGRAM
MANAGER in this effort by providing three copies of each Construction Contract Document and

participating in meetings, submissions, resubmissions and discussions with these departments,
as necessary. The CONSULTANT shall address and re-submit corrections to any CITY
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comments within ten calendar days of receipt of comments unless a different time schedule is
agreed to by the PROGRAM MANAGER. The CONSULTANT's compensation has been based
upon one meeting with these departments for each bid package.

Task 3.2 - Bid Document Delivery: The CONSULTANT shall provide the PROGRAM
MANAGER with reproducible, camera ready, sets of contract documents for each bid package.

These documents shall include responses to all comments obtained during permit reviews and
shall incorporate all corrections required by the permitting agencies. The CITY Procurement
Department shall reproduce documents and handle the advertising, distribution, sale,
maintenance of plan holder lists and other aspects of bid document delivery to prospective
Bidders.

Task 3.3 - Pre-Bid Conference and Bid Opening: The PROGRAM MANAGER will conduct
one pre-bid conference for each bid package. The CONSULTANT shall attend each pre-bid

conference and each bid opening for each bid package.

Task 3.4 - Addenda Issuance: The CONSULTANT shall provide, through the PROGRAM
MANAGER, timely responses to all inquiries received by the CITY from prospective bidders.
These responses shall be prepared as written addenda, with the format for such addenda as
provided to the CONSULTANT by PROGRAM MANAGER. These queries and responses shall
be documented and a record of each shall be transmitted to the PROGRAM MANAGER on a
same day basis. The CONSULTANT shall prepare necessary addenda as requested by
PROGRAM MANAGER. The CITY will distribute addenda to all plan holders of record
accordingly.

Task 3.5 - Bid Evaluation: Within five calendar days of receipt of bids, the CITY will forward
Bids to the CONSULTANT, who in turn shall evaluate bids for completeness, full
responsiveness and price, including alternative prices and unit prices, and shall make a formal
written recommendation to the CITY regarding the award of the contract. Non-technical bid
requirements shall be evaluated by others.

This scope of services includes no allowance for the CONSULTANT's time to assist the CITY in
the event of a bid protest. To the proportionate extent the CONSULTANT's services are
required in the event of a bid protest, due to a direct action or lack thereof by the
CONSULTANT, the CONSULTANT shall participate in such activities at no additional cost to the
CITY.
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Task 3.6 - Contract Award: The CONSULTANT shall provide eight (8) sets of Construction
Contract Documents, inclusive of Addenda, for execution by the CITY and the successful bidder

within five calendar days of request by the CITY.

Task 3.7 — As- Bid Contract Documents: After contract award and prior to the preconstruction
conference, the CONSULTANT shall prepare As-Bid construction contract documents, which
incorporate the following items into the construction contract documents:

. Contractor’s bid submittals, including but not limited to, bid proposal, insurance,
licenses, etc.
. Amend / modify front-end documents and / or technical specifications to

incorporate changes made via contract addenda.

] Revise construction contract drawings to include modifications / revisions
incorporated via contract addenda as well as the previously incorporated permit

review comments.

The CONSULTANT shall prepare As-Bid construction contract documents and reproduce fifteen
(15) sets for distribution to PROGRAM MANAGER within ten (10) calendar days after City
Commission approval / contract execution.

The following apply to Task 3.1 through 3.7:
Deliverables- - Attend and participate in Pre-bid conferences and bid openings.

- Respond to questions from prospective bidders and prepare Addenda
for distribution by others.

- Prepare recommendation of award letter
Provide eight (8) sets of contract documents for contract execution

- Prepare As-Bid contract documents and reproduce fifteen (15) sets
and forward to PROGRAM MANAGER.

Schedule: - Upon receipt of Task 3 Bidding and Award Services Notice to Proceed
and within 120 working days
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TASK 4 ~-CONSTRUCTION ADMINISTRATION SERVICES

The CONSULTANT shall perform the following tasks related to the construction administration
of the Project(s). These tasks shall be performed during the duration of all construction on both
Bid Packages. Due to the extensive amount of detailed procedures required to properly manage
construction projects, the PROGRAM MANAGER has developed a Construction Management
Manual (CMM) for the construction phase of the Infrastructure Improvement Program. This
CMM augments the general program guidelines established in the Project Work Plan (PWP), as
provided to the CONSULTANT by the PROGRAM MANAGER at the commencement of the
Project, and provides uniform procedures and guidelines for managing the interface between
the CITY, Contractor, PROGRAM MANAGER and CONSULTANT staffs.

It is anticipated that the construction timeframes for Bid Package SA will be approximate 24
months and Bid Package 9B will be approximate 24 months. The CONSULTANT'’s
compensation is based upon the administration of separate construction bid packages being

implemented on concurrent timelines. However, separate Contractors are assumed.

Task 4.1 — Pre-Construction Conferences: The CONSULTANT shall attend one pre-
construction conference for each Project. The PROGRAM MANAGER will prepare and
distribute meeting minutes to all attendees and other appropriate parties. At this meeting, it is
anticipated that the PROGRAM MANAGER will issue a Limited Notice to Proceed. A final Notice
to Proceed shall be issued upon receipt of a final schedule and procurement of all applicable
construction permits from the Contractor.

Deliverables: - Attend and participate in one pre-construction conference
for each project

Schedule: - As scheduled by PROGRAM MANAGER after receipt of
Task 4 Notice to Proceed.

Task 4.2 — Weekly Construction Meetings: The CONSULTANT shall attend weekly
construction meetings with the Contractor, PROGRAM MANAGER and applicable CITY
representatives on each Project. The purpose of these meetings shall be to review the status of

construction progress, shop drawing submittals and contract document clarifications and
interpretations. In addition, the Contractor shall furnish a two-week look ahead work schedule to
allow for proper coordination of necessary work efforts. These meetings shall also serve as a
forum for discussion of construction issues, potential changes / conflicts and any other
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applicable matters. The meetings may include site visits to visually observe / address
construction related concerns. The site visits shall be separate and distinct from the “Specialty
Site Visits” discussed under Task 4.6. The PROGRAM MANAGER will prepare and distribute

meeting minutes to all attendees and other appropriate parties.

Deliverables: - Attend and participate in weekly construction progress

meetings for each Bid Package

Schedule: - - Weekly throughout the project duration.

Task 4.3 — Requests for Information / Contract Document Clarification (RFls / CDCs): The

PROGRAM MANAGER will receive, log and process all RFls / CDCs. Whenever an RFI
involves the interpretation of design issues or design intent, the PROGRAM MANAGER will

forward the RFI to the CONSULTANT, who shall prepare a written response in a timely matter
and return it to the PROGRAM MANAGER. In addition, the CONSULTANT may be requested
by the PROGRAM MANAGER to prepare and forward CDCs should certain items within the

contract documents require clarification.

Deliverables: - - Respond to those RFI's that involve design
interpretations and return to PROGRAM MANAGER's
office. Issue CDCs as required.

Schedule: - Ongoing throughout project construction duration for both
Bid Packages.

Task 4.4 — Requests for Changes to Construction Cost and/or Schedule: The PROGRAM

MANAGER will receive, log and evaluate all requests for project cost and/or schedule changes
from the Contractor. Such requests may be the result of unforeseen conditions, interferences
identified by the Contractor during the routine progress of work, inadvertent omissions
(betterment) issues in the contract documents, permitting requirements that arise after the
contract award, and/or additional improvements requested by the CITY. Regardless of the
source, the PROGRAM MANAGER will evaluate the merit of the request, as well as a cursory
review of the potential impact of the change in terms of project cost and schedule. The
PROGRAM MANAGER may also review the request with the CONSULTANT, who shall provide
a written opinion as to the merit / value, upon request. It is understood that no legal claims
assistance or support services are inferred by the work effort noted under this Task.
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Deliverables:- - Perform independent review of request for cost increase

and/or time extension.

- Coordinate and participate in meetings, as required, with
the PROGRAM MANAGER, CITY and Contractor to
resolve and/or negotiate the equitable resolution of
request. Provide written opinion and / or recommendation
upon request.

- Prepare change order documentation in CITY directed
format

Schedule: - Ongoing throughout project construction duration for both
Bid Packages.

Task 4.5 — Processing of Shop Drawings: The PROGRAM MANAGER will receive, log and
distribute shop drawings to the CONSULTANT for its review. The CONSULTANT shall have 14
calendar days from the time of receipt in its office, to review and return shop drawings to the
PROGRAM MANAGER's office.

Deliverables:- - Review Shop Drawings and return them to PROGRAM
MANAGER’s office.
Schedule: - - Ongoing throughout project construction duration.

Task 4.6 — Field Observation Services: The PROGRAM MANAGER will provide field staff to
observe the construction of the work. The CONSULTANT shall provide specialty site visits by

various design disciplines (civil, mechanical, landscaping, etc...) on an as requested basis. For
the purposes of this scope of services, it is assumed that monthly specialty site visits are
included. Specialty site visits are assumed to include one or more of the CONSULTANTs Team
attendance, as may be requested by the CITY, to review, discuss, resolve field conditions and
issues at the job site. Attendance shall be as requested, although a minimum of 24 hour notice
will be provided when possible. In cases where conditions require immediate action, the
CONSULTANT shall make itself available in the field, as soon as possible, to review / respond

to necessary issues.

Deliverables: - Provide monthly specialty site visits for each Bid
Package.
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Schedule: - Ongoing throughout project construction duration for both
Bid Packages.

Task 4.7 — Project Closeout: Upon receiving notice from the PROGRAM MANAGER advising
the CONSULTANT that a Project is substantially complete, the CONSULTANT, in conjunction
with appropriate CITY and PROGRAM MANAGER staff, shall conduct an overview of the
Project. The overview shall include development of a “punch list” of items needing completion or

correction prior to consideration of final acceptance. The PROGRAM MANAGER will develop
the list with assistance from the CITY and the CONSULTANT. The list shall be forwarded to the
Contractor. For the purposes of this Task, please note that substantial completion shall be
deemed to be the stage in construction of the Project where the Project can be utilized for the
purposes for which it was intended, and where minor items may not be fully completed, but all
items that affect the operational integrity and function of the Project are capable of continuous
use.

Upon notification from the PROGRAM MANAGER that all remaining “punch list” items have
been resolved, the CONSULTANT, in conjunction with appropriate CITY and PROGRAM
MANAGER staff, shall perform a final review of the finished Project. Based on successful
completion of all outstanding work items by the Contractor, the CONSULTANT shall assist in
closing out the construction contract. This shall include a final punch list walk throughs for
verification of completion

Deliverables:- Attend field meetings to review substantial and final
completion and assist in development of “punch lists”.
Schedule: - At the Substantial and Final completion of each project

TASK 5 — ADDITIONAL SERVICES

Task 5.1 — Transportation Study
During the planning phase, the CONSULTANT shall have a study conducted of the existing

transportation system within the Project area to incorporate any traffic calming, parking,
pedestrian access, or vehicular flow improvements into the proposed right of way
improvements. The study shall address the following issues:
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CONSULTANT shall assess the existing parking situation within the project area. The
businesses and residences in City Center area rely heavily on on-street parking in
addition to several public and private parking facilities. CONSULTANT shall work with
neighborhood and city representatives to identify the most palatable times and locations
for temporary parking relocation during construction.

CONSULTANT shall analyze urban transportation operations to ensure the local streets
can be improved to operate at optimal levels of service for both vehicles and
pedestrians. CONSULTANT shall analyze conditions and suggest mitigation measures
to keep traffic flowing in the most efficient way. Maintenance of traffic during construction
is also a clear need in the planning process.

CONSULTANT shall analyze high crash intersection locations using data available from
FDOT, Miami-Dade County and City databases. Pedestrian sight distances are known to
contribute to unsafe intersections in the study area. Hazardous locations will be
identified and appropriate streetscape improvements proposed.

CONSULTANT shall consider potential traffic calming treatments for Project areas such
as 17" Street where high vehicular speeds are observed.

CONSULTANT shall identify improvements intended to visually and functionally improve
pedestrian corridors including specifically 18" Street and 19" Street between
Washington and Collins and all connections between the Convention Center/City
Hall/Botanical Garden and Lincoln Road.

A traffic plan for special events is needed to maintain traffic flow within the project area
and to ensure a higher level of mobility for transit vehicles and safety for pedestrians and
cyclists. CONSULTANT shall quantify these events in a number of categories and
develop a plan to address each type in the future in line with the new streetscapes,
traffic calming treatments etc.

CONSULTANT shall evaluate shortcomings in the pedestrian network, and recommend
improvements together with priority and funding strategies. CONSULTANT shall ensure
that the pedestrian improvements incorporated in this plan will serve the safety and
mobility of people on foot in the most efficient way.
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Deliverables: - Prepare 15 copies of a report.

- Present the report to the CITY and PROGRAM
MANAGER for approval
Schedule: - Within 180 working days after Task 1 Notice to Proceed.

TASK 6 - REIMBURSABLES

Task 6.1 — Reproduction Services: The CONSULTANT shall be reimbursed at the usual and

customary rate for reproduction of reports, contract documents and miscellaneous items, as
may be requested by the CITY. Unused amounts in this allowance shall be credited back to the
CITY at the completion of the project.

Task 6.2 — Travel and Subsistence: The CONSULTANT shall be reimbursed at the United
States Internal Revenue Service established rate for travel and subsistence, up to the maximum

not-to-exceed amount as noted. Unused amounts in this allowance shall be credited back to the
CITY at the completion of the project.

Task 6.3 — Surveying: The CONSULTANT shall arrange for and coordinate the efforts of
licensed surveyors to prepare a topographical survey of all CITY public rights-of-way within the
project limits to meet the intent of the approved project Scope. This effort shall meet the
requirements set forth in Task 2.1. Unused amounts in this allowance shall be credited back to
the CITY at the completion of the project.

Task 6.4 - Geotechnical Evaluation: The CONSULTANT shall contract the services of a
professionally licensed geotechnical firm to perform boring / test excavations as necessary to

ascertain soil conditions, in an effort to identify existing conditions for pipe bedding and
stormwater management considerations. The scope of such services shall be subject to review
and acceptance by the CITY. Costs shall be limited to a $15,000 not-to-exceed amount.
Unused amounts shall be credited back to the CITY at the completion of the project.

Task 6.5 — Underground Utility Verification: The CONSULTANT shall contract the services of

an underground utility location service to perform vacuum extraction excavations, in an effort to
better identify existing underground conditions where work is to be performed. Actual locations
shall be as directed by the CONSULTANT, subject to CITY review and acceptance. Costs
shall be limited to a $25,000 not-to-exceed amount. Unused amounts shall be credited back to
the CITY at the completion of the project.
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Minimum Design Features to Be Shown On Drawings

The CONSULTANT shall note that the following criteria indicate the minimum design standards
to be shown on drawings. The CONSULTANT is encouraged to review and recommend
changes as it deems necessary, subject to the review and acceptance of the CITY and the
PROGRAM MANAGER.

Paving, Grading and Drainage Plans

Show existing grade / topography, centerline roadway, edge of pavement, back
of sidewalk, top of curb, gutter flow line

Show proposed grade along the centerline of the road at 50 centers, limits of
road work, inlets, curb and gutter and sidewalk

Show limits of demolition / removal

Show limits of proposed work

Identify all surface features of all existing and proposed work

Identify driveway locations

Identify proposed structures

Identify linear footage of pipe, pipe invert elevation, diameter and material

Paving, Grading and Drainage Details

Show proposed cross sections with topographical information at key locations
Identify the following minimum information on cross sections:
- Existing utilities

- Proposed road slope, lane width, sidewalk width and surface features within
the right-of-way

- Road construction details for the sub-base and base and asphalt
- Proposed utility locations
Conflict manhole detail
Manhole details

Driveway replacement section
Catch basin details
Exfiltration trench details
Drainage pipe trench detail
Restoration Details — All pipes
- Roadway

- Sidewalk

- Curb and gutter
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Water Distribution and Sanitary Sewer Plans

General
. Identify existing utilities
- Show future utilities proposed by others
] Identify trees / landscaping to remain in place
Sanitary Sewer
. Manhole details
] Connection to existing manholes (pre-cast / brick)
- Connection to existing service laterals and mainline
" Show sanitary sewer manhole / flow direction
] Show sanitary sewer (single service)
- Show sanitary sewer (double service)
. Show sanitary sewer pipe diameter, linear feet, material and slope along pipe
length
= Show rim and pipe invert elevations on sanitary sewer manholes
= Indicate sanitary sewer (existing / proposed) clean out locations
] Indigate sanitary sewer service invert elevation at the right-of-way for new
services
Sanitary Sewer Profiles
. Identify sanitary sewer manhole number, rim elevation, invert elevations of
incoming and outgoing pipes
. Show sanitary sewer pipe diameter, linear footage and slope
- Show existing utilities, diameter, type and invert of pipe elevation

Water Distribution System

] Show location of single and double water meter boxes
. Identify fire hydrant assembly
- Identify fitting locations
" Identify limits of restrained joints
] Identify deflection limits
. Identify water sampling points
= Identify dead end blow-offs
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= Identify air release valves

. Identify pipe diameter and material

= Stationing

Pressure Pipe Profiles

. Show top of pipe elevation

] Identify location of air release valve at high points

. Identify vertical / horizontal deflection and/or fittings
] Identify minimum cover requirements

. Provide details of major utility crossings

Jack and bore

Horizontal directional drilling
Subaqueous crossing

Aerial crossing

Culvert crossing
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CITY OF MIAMI BEACH m
REDEVELOPMENT AGENCY SUMMARY —

Condensed Title:

A RESOLUTION OF THE CHAIRMAN AND THE MEMBERS OF THE MIAMI BEACH REDEVELOPMENT
AGENCY APPROPRIATING FUNDS IN AN AMOUNT NOT TO EXCEED $ 54,125 FROM CITY CENTER
REDEVELOPMENT AREA TAX INCREMENT FUNDS TO EXECUTE AN AMENDMENT TO THE CITYS
AGREEMENT WITH URS, CORPORATION-SOUTHERN FOR PROGRAM MANAGEMENT SERVICES
TO PROVIDE ADDITIONAL INSPECTION SERVICES FOR THE COLONY THEATRE CONSTRUCTION
PROJECT.

Issue:

Should the Redevelopment Agency appropriate funds in the amount of $54,125 to execute an amendment
with URS, Corporation to provide additional inspection services at the Colony Theatre?

Item Summary/Recommendation:

The Colony Theatre Renovation project began as a $1.75 million concept project in early 1999. A series of
cultural facilities grants were pieced together during the balance of that year and in October 1999, the City
executed a Professional Services Agreement with the State of Florida Department of Management
Services (DMS) to provide design, preconstruction, and construction management at risk services. At the
current time the project is funded at $6,985,462 which includes 5 amendments valued at $ 5,235,462. It
has been determined that the current GMP will not be sufficient to cover all expected costs associated with
the construction of the project. Due to several issues that City Staff have identified with the quality of the
work by McCartney Construction, The CIP office recommends that the City provide full time inspection
oversight for the construction project. The construction of the project is significantly behind the originally
scheduled construction completion date of June 2003.

Advisory Board Recommendation:
[N/A ]
Financial Information:

Source of Amount Account Approved
Funds: 1 $54,125 RDA City Center
2
3
4
Finance Dept. Total
City Clerk’s Office Legislative Tracking:
, Diana Trettin ) 1
Sign-Offs: '

Wme‘nt_ Director ;Assisﬁfity Manager g o City Manager
@ - Qo —
o kgl ~ y ©

AGENDA ITEM 315
DATE __7-80Y
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www.miamibeachfl.gov :

CITY OF MIAMI BEACH
CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139
e

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman David Dermer and Date: September 8, 2004
Members of Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez N g~ |
City Manager /

Subject: A RESOLUTION OF THE GHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY APPROPRIATING FUNDS IN AN
AMOUNT NOT TO EXCEED $ 54,125 FROM CITY
CENTER REDEVELOPMENT AREA TAX INCREMENT FUNDS TO
EXECUTE AN AMENDMENT TO THE CITY'S AGREEMENT
WITH URS CORPORATION-SOUTHERN FOR PROGRAM MANAGEMENT
SERVICES TO PROVIDE ADDITIONAL INSPECTION SERVICES FOR
THE COLONY THEATRE CONSTRUCTION PROJECT.

ADMINISTRATIVE RECOMMENDATION:

Adopt the Resolution.
FUNDING:

Funding is available from the City Center Redevelopment Agency (RDA) Tax Increment
Financing (TIF) Funds.

ANALYSIS:

The Colony Theatre Renovation project began as a $1.75 million concept project in early
1999. A series of cultural facilities grants were pieced together during the balance of that
year and in October 1999, the City executed a Professional Services Agreement with the
State of Florida Department of Management Services (DMS) to provide design,
preconstruction, and construction management at risk services. A detailed history of the
project was previously provided as a Status Report in September 2003 and appears as
Attachment 1 to this memorandum. At the current time the project is funded at $6,985 462
which includes five (5) amendments valued at $5,235,462.

Through its Agreement with the City, DMS provides a practically full service operation and
many of the normal duties of the City are fully delegated by agreement to DMS as the
City’s Agent. The Agreement calls for DMS to hire both the Architect and the Construction
Manager/Contractor through its own competitive bid process and the respective
agreements with each party are executed and administered by DMS. The City’s
obligations under its Agreement with DMS are primarily to provide funding and to pay
timely upon DMS’ approval of proper payment applications.
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Redevelopment Agency Memorandum
September 8, 2004

Colony Theater Inspection Services
Page 2 of 3

The DMS Agreement calls for a number of deliverables during the design and pre-
construction stages. The deliverables are consistent with a standard construction manager
at risk process where a general contractor is brought into the design process at an early
stage to work with the Architect of Record in both developing the design documents and in
pricing the project. In this project, the Architect of Record hired by DMS is R.J.
Heisenbottle Architects (‘RJHA”) and the Construction Manager/Contractor hired by DMS
is McCartney Construction Company (“McCartney”). The total fee paid by the City to the
DMS/RJHA/McCartney team for pre-construction services was $313,872, which included
the design fee for RIHA, the constructability review by McCartney, and the management
fee by DMS.

A gross price for the City's budgeting purposes was provided by the project team in July
2002 of $6,365,000 which served as the basis for the final appropriation by the City. This
amount was inclusive of DMS, RJHA, and McCartney'’s fees, including project contingency.
In this project, a formal GMP that is essentially in line with this final budget amount was
executed by DMS on behalf of the City in February 2003. It should be noted that contrary
to the language above, City staff was not permitted to review the GMP prior to DMS’
acceptance and execution of the GMP, despite several requests to do so. The City finally
received a copy of the executed GMP in April 2003. McCartney’s GMP for construction
was $5,568,002.

For reasons of apparent expediency (according to DMS correspondence to the City), DMS
authorized construction activities to commence in November 2002, prior to the execution of
the GMP document and over the objections of City staff. City staff objections stemmed
primarily from the fact that the Construction Documents for the project had not yet been
permitted by the Building Department, project specifications were not complete, and a draft
GMP had not been provided for the City to consider.

Six (6) Amendments to the original contract have been presented to date. Five (5) of them
totaling $5,235,462 have been approved. The following is a breakdown of the
Amendments:

In June 2001, an Amendment was approved in the amount of $2,814,711.

In September 2002, an Amendment was approved in the amount of $1,750,000.
In April 2004, an Amendment was approved in the amount of $ 553,409.

In May 2004, an Amendment was approved in the amount of $30,924.

In June 2004, an Amendment was approved in the amount of $86,418.

The current GMP is $6,985,462. Based upon the latest Contractor pay application, the
construction of the project currently stands at approximately 66% completion. DMS has
been paid 100% of their fee up to and including Amendment #6 of which only a portion of
the construction has been completed. The remaining time to substantial completion of the
project is approximately 6-7 months. Two contract change orders are currently in
negotiation totaling $144,768.
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Redevelopment Agency Memorandum
September 8, 2004

Colony Theater Inspection Services
Page 3 of 3

Due to several issues, many arising from the submittal of questionable change orders by
McCartney Construction, the Administration determined that it was in the City’s best interest
to provide full time inspection oversight for the construction project. The construction of the
project is significantly behind the originally scheduled construction completion date of June
2003. During the inspection services which have been provided during August several
issues have been documented which substantiate the reasons for providing the full time
inspection. The inspector has documented problems with construction quality, safety
issues, remedial work issues with cement pours and tie beam installation, problems with
placement of roof vents and drains, and the installation of substandard or damaged
equipment. The result of having an observer onsite daily is to ensure that construction
progresses in a reasonable timeframe and that the City does not get charged for re-work of
rejected construction or the construction of substandard work.

The City's Agreement with DMS provides for inspection services at a frequency of one (1)
visit every two (2) weeks. Additionally, the A/E of Record’s structural engineer also serves
as the threshold inspector pursuant to the Florida Building Code, and conducts regular
inspections on structural items. However, neither of these services are frequent enough to
meet the City's needs vis-a-vis a contractor that has demonstrated Quality Control
problems, as well as a general reluctance to reject non-conforming work of its
subcontractors. The City's experience with daily inspections has shown that this type of
frequency is necessary to document the course of construction. DMS has also indicated
reluctance in increasing the frequency of its field observation/inspection services, as its staff
is located in Tampa, Jacksonville and Tallahassee, respectively.

The City entered into an agreement with URS Corporation-Southern (URS) on June 27,
2001 for Program Management Services to manage construction projects for Facilities and
Parks. The Colony Theater was not one of the projects included in that agreement. URS
has performed inspection services similar to those outlined here for other projects, with a
positive result.

In August 2004, the City amended its agreement with URS to have URS perform inspection
services at the Colony Theater for a short time period to monitor the work of McCartney.
This has resulted in the determination that full time inspection is warranted for the duration
of the project to ensure that construction progresses in a timely manner and that the City
does not get charged for re-work of rejected workmanship. In order for URS to continue
providing these services, additional funding is required.

CONCLUSION:

The Administration recommends that the necessary funding be appropriated to enter into
this Amendment.

TAAGENDAW004\Sep0804\Regular\Colony theatre Inspection RDA.doc
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CITY OF MIAMIBEACH ,D-

www.miamibeachfl.gov

COMMISSION MEMORANDUM
To: Mayor Dermer and Members of Date: September 10, 2003
the Miami Beach Redevelopment Agency
From: Jorge M. Gonzalez Mﬁ/
City Manager

Subject: STATUS REPORT ON THE COLONY THEATER RENOVATION PROJECT

BACKGROUND

The Greater Miami Concert Association, on behalf of the City of Miami Beach, initiated a process
to procure grant funding for the renovation and repair of the Colony Theater. With the efforts of
the Concert Association, in early 1999, Miami-Dade County Cultural Affairs Department engaged,
on a pro-bono basis, the Zeidler Roberts Partnership, Inc., to develop conceptual plans and cost
estimates for the expansion and renovation of the Colony Theater. In September 1999, the City
was awarded a $775,000 Miami-Dade County Cultural Affairs Grant; but the Plan failed to address
many important elements and contained a preliminary cost estimate of $1.5 Million to undertake
the Project.

On July 21, 1999, the City Commission authorized the City Administration to apply to the State of
Florida, Division Of Cultural Affairs (SOF), for a $500,000 Cultural Facilities Grant. The City
pledged $1,000,000 in (2-for-1) matching funds, from the following sources:

Miami-Dade County Cultural Affairs Grant $775,000
ADA Improvements (Bond Fund 351) $ 60,000
Cultural Arts Council Loan $165,000
Total Funding Available: $1,000,000

On October 6, 1999, the Mayor and City Commission adopted Resolution No. 99-23348,
authorizing the City to execute a Professional Services Agreement with the State of Florida,
Department of Management Services (DMS) for construction management of the Colony Theater.
The DMS Program provides construction-management-at-risk and provides municipalities with
project management services from the onset of a project, throughout the design phase, bidding
process (resulting on a guaranteed maximum price), and culminating with construction oversight
and coordination.

On March 6, 2000, DMS authorized R.J. Heisenbottle Architects (RJHA) - the Architect-of-
Records, selected through an RFQ process administered by DMS - to proceed with programming
and conceptual/advanced schematic design phases for the expansion and renovation of the
Colony Theater. The design had to address programmatic requirements, historic preservation
scope, ADA and other code-related deficiencies. It should be noted that the design development
phase was subject to extensive programming with input received from the operator and users of
the Colony Theater, the City’s Historic Preservation Office, Property Management and the

Agenda ltem R D4 - 34

Date 7-/0-03
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September 10, 2003
Commission Memorandum
Colony Theater Status Report
Page 20f7

Planning and Zoning Department.

In September 2000, RJHA presented three alternative design concepts to address expansion of
backstage areas, ADA requirements and other identified improvements. The alternatives involved:

1. expanding the Colony into and over the alley on the south side of the building,
2. expanding below grade (basement), or
3. expanding to the east by incorporating a portion of the adjacent privately owned property.

Given the extent of the improvements/enhancements identified during this process, RJHA
exhausted attempts to design the Colony Theater's renovation within the parameters of the
existing footprint of the building. Because the Colony Theater has never been substantially
altered from its initial use as a cinema, the addition of a fly-space was considered a vital element
to become a true performance theater. The only way to accomplish this was to provide an
"addition” o the structure. At the very least, plans called for demolition of the back of the house,
which was found to have asbestos and other code and fire violations, and to build a vertical
addition, accommodating a fly-space, technical storage and dressing rooms.

.On December 15, 2000, RJHA - represented by Richard Heisenbottle, Terry Siegel and Gregory

Saldano - presented to a committee comprised by Jorge Gomez, William Cary, and Tom Mooney
from the City’s Planning Department, Brad Judd from Property Management, Kent Bonde from the
Redevelopment Agency, and Eric Fliss from the Colony’s Operations Department, a new scheme,
calling for the removal of the rear 45 feet of existing building, construction of a new stage house,
small second and third floor service areas behind the stage, a fourth floor “Backstage” area,
elevator, stairs, and the addition of a new vestibule and exterior access ramp to provide ADA
access to the stage. The historic preservation scope involves removing the existing marquee and
storefront on Lincoln Road and returning this fascia to its original historic appearance and
modifying the interior lobby, office and concession area to be more consistent with the building’s
original design. RJHA presented Options “A” and “B” for this scheme, involving different size
additions to the facility. Option “A” involved the addition of 7,950 square feet at a hard construction
cost estimate of approximately $3.6 Million. Option “B” comprised a 9,520 square foot addition, for
a total construction/hard cost of $4.5 Million. According to RJHA, the design could not undergo
further value engineering without adversely impacting the scope and purpose of the project. The
Administration concurred with this assessment and recommended proceeding with Option “B”.
According to DMS, the total estimated cost of the project, inclusive of soft costs, would be
approximately $4,615,000, significantly exceeding the available budget.

On March 16, 2001, the City was awarded a National Park Service-Save America’'s Treasures
Grant, in the amount of $835,000, of which $700,000 was appropriated for the Colony Theater
project.

Total available funding sources at the time comprised the following:
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September 10, 2003

Commission Memorandum
Colony Theater Status Report
Page 30f7
County Cultural Arts Grant/PACT: $ 775,000
ADA Improvements (Bond Fund 351) $ 60,000 — City Match
Florida Dept of State Cultural Facilities Grant -
Phase I: $ 500,000 — 2 for 1 City Match Required
Cultural Arts Council Loan $ 165,000 - City Match Revised Amount
National Park Service - Save America’s
Treasures Grant: $ 700,000
Total Available Funding: $2,200,000
Estimated Budget: $4,615.000
Estimated Shortfall: ($2,415,000)

On May 14, 2001, the Administration presented to the City’s Finance and Citywide Project
Committee a request for additional funding for the Project, in the amount $1,415,000 from the
Miami Beach Redevelopment Agency (RDA). The Committee voted in favor of recommending the
appropriation. Based on the Committee’s recommendation, the RDA appropriated the funds on
June 27, 2001. The remaining $1,000,000 shortfall was expected to be funded from future
applications to the SOF- Cultural Facilities Grant Program (Phases Il and lil).

On July 10, 2001, Design Development Plans received formal approval by the Design Review and
Historic Preservation Boards. Design and Construction Documents proceeded with anticipated
completion by March, 2002.

In August, 2001, the City applied for a second Cultural Facilities Grant in the amount of $500,000
from the SOF - Division Of Cultural Affairs. The City identified the additional appropriation from the
RDA and the National Parks Service Grant, as fulfilling the matching funds requirements. SOF
Funds from the second application were appropriated by the State in May, 2002.

The revised funding status at the time comprised the following:

Total Available Funding: $2,200,000

Estimated Budget: $4.615,000

Estimated Shortfall: _ ($2,415,000)

RDA Appropriation on June 27, 2001 $1,415,000 - City Match to the SOF Grant
Florida Dept of State Cultural Facilities

Grant — Phase |I: $ 500,000 - 2 for 1 City Match Required

Revised Estimated Shortfall (at the time): ($ 500,000)

A third application in the amount of $500,000 was submitted in August, 2002, which was intended
to bridge the projected shortfall. Due to the recent budgetary issues at the State of Florida, the
funding process has been delayed. The Project has been ranked favorably and is included in a
priority list for the FY2004 application period.

Using RJHA preliminary Design Documents and cost estimates, in October, 2001, following a

bidding and selection process administered by DMS, a Contract was awarded to McCartney

Construction, for the Construction phase of the Project. At the time, the Contractor reviewed the

gxisting Construction Documentation and submitted a total Construction Budget Amount of
3,100,000.
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In January 2002, Florida Power and Light mandated the placement of an 18 sq.ft. transformer
vault within the confines of the Colony Theater property, to handle the facility’s anticipated
electrical load. Since there was virtually no room inside the Colony to place the vault, RJIHA
presented a proposal to pad mount the vault in the public-right-of way, just north of the 9 ft
easement area, on the west side of the Colony. The proposal required the approval of the City’s
Historic Preservation and Design Review staff as well as a right-of-way easement from the City in
order to proceed. The easement was contingent upon certain plans and specifications to be
provided by FP&L.

On February 8, 2002, Design and Construction Documents underwent preliminary review by
building trade, accessibility/ADA and fire inspectors, which triggered the need to apply for certain
regulatory waivers due to hardships encountered in dealing with certain code-related issues,
including, but not limited to:

. Flood plain elevation - in order to preserve the historically significant interior portions of
the building (terrazzo flooring, walls, etc.), a variance application to the City’s Flood
Variance Board was submitted and approved on April 5, 2002.

. Wind-load criteria - the existing elements of the building that do not comply with the
technical requirements of the Code required an application for a waiver. The Project was
set to go before the Board of Rules and Appeals (BORA) for a waiver on April 25, 2002,
however due to changes to the Building Code, jurisdiction over waiving certain technical
codes for historic buildings, including but not limited to, the alteration, repair and restoration
thereof, was shifted from BORA to the local Building Official. As such, the Colony Theater
became the first waiver application to be reviewed by the City’s Building Official and
Structural Plans Examiner. The wind load requirements in the historic portion of the
building, required extensive coordination with the City’s Historic Preservation Office to
determine the impacts to the project. A mutually acceptable solution was reached in
September, 2002.

. Accessibility - Waivers were sought from the State of Florida's Historic Preservation
Office to avoid a required enlargement of the lobby area to meet accessibility requirements.
Ifimplemented, the enlargement would have adversely impacted its historic characteristics

and reduce adjacent circulation space needed to comply with NFPA egress requirements.

A waiver was also sought from the Florida Building Commission because vertical
accessibility is not possible to all levels of the facility. The waivers have been granted,
subject to certain conditions involving the provision of handicapped accessible seating with
specific sight-line requirements, which have since been addressed in the final Documents.

On March 26, 2002, McCartney Construction presented the design development cost estimates,
which exceeded the available construction budget of $3.1 million by $577,140. The most
significant line item differences from the budget approved in March 2001 were concrete work, life-
safety/fire sprinkler systems, HVAC, Equipment and Finishes. Additional cost overruns not
contemplated in the estimate, included certain interior finishes, required for Historic Preservation,
including but not limited to, the creation of a free-standing ticket booth in the entrance lobby.
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On May 31, 2002, Staff met with the Design Team, McCartney Construction (Contractor) and the
State of Florida’s Department of Management Services (DMS), to review the 100% construction
document cost estimates. The total projected cost of the Project stood at $6,335,000 or
$1,720,000 over the Project Budget of $4,615,000. The increase in cost included, but was not
limited to, an estimated $405,000 in requested enhancements that were necessary to make the
Project operational, including rigging, lighting, new seating, acoustical fabric panels and railings in
the auditorium.

On June 2, 2002, the Administration again went before the City’s Finance and Citywide Project
Committee (Committee) to request the additional funding to bridge the shortfall. The Committee
voted in favor of appropriating $1,750,000 towards the Project. The RDA subsequently
appropriated the funding at its meeting on July 10, 2002.

At that time, the total funding dedicated towards the Project was as follows:

Source Funding % of Total
City Center RDA TIF funds _ $ 3,165,000 50%
- ADA Improvements (Bond Fund 351) 60,000 1%
Cultural Arts Council Loan 165,000 3%
Miami-Dade County Cultural Affairs 775,000 12%
National Park Service 700,000 10%
State of Florida — Cultural Facilities Ph | 500,000 08%
State of Florida — Cultural Facilities Ph I 500,000 08%
State of Florida — Cultural Facilities Ph |l __ 500,000 08% (Pending)
Total: $6,365,000 100%

On September 18, 2002, the 100% Construction Drawings were re-submitted to the City for final
review and approval for permitting. The plans reflected changes and comments requested by the
various building trade Plan Reviewers, the Fire Department, Miami-Dade County, and all other
applicable local and state regulatory entities.

On November 5, 2002, the Documents received final approval, allowing the Permit to be issued
for the Project. Contract administration of the DMS Construction Administration Agreement
Project was officially handed over to the Capital Improvements Projects Office.

On February 25, 2003, the Construction Manager contract was amended to reflect a Guaranteed
Maximum Price (GMP) of $5,568,002 for construction. The Total Project Cost, including RJHA's
and DMS’ professional fees, is $6,314,610. The balance of the funding in the amount of $50,390
remains unallocated.

CURRENT PROJECT STATUS

Despite objections from the CIP Office to DMS to release the Project without a completed GMP
amount, ground breaking occurred during the first week of December, 2002, with extensive
asbestos abatement throughout the structure. DMS communicated to the City its authority to start
the construction process, pursuant to the conditions of its Contract with the City. In mid-
December demolition of the main stage house and the non-historic elements of the lobby began.
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During this process, certain alleged unforeseen conditions have come to light, which in turn have
contributed to delays and additional cost requests from the Contractor. Contractor identified
conditions include, but are not limited to, weakened/corroded concrete ceiling support beams over
the lobby area, additional asbestos material uncovered in the marquis, a determination by the
structural engineer that specifications for the structural bracing required extensive modification in
order to adequately shore the remaining structure, unanticipated dewatering, and a complete
replacement of a corroded plumbing system beneath the building.

Additionally, it should be noted that at the time of the last appropriation (July 10, 2002), many of
the line items, particularly for interior furnishings, fixtures and equipment, including certain
mechanical and HVAC components, were identified as allowances in the GMP, based on current
unit pricing. Since then, as RJHA has developed specifications and drafted details and final
designs, many of these items have been priced higher than originally estimated. The CIP office is
in the process of performing a cursory review of the Construction Documents to evaluate the
extent of the issues affecting the Project Cost.

Collectively, these issues, if not contested by the City, will deplete the Project's Contingency,
which represents less than 2.3% of the Project's Budget.

At the request of the CIP Office, DMS and McCartney Construction have been asked to provide a
breakdown of McCartney’s additional costs for which they have requested additional funds. The
estimate, in the amount of $557,769, was submitted on August 12, 2003 and is being evaluated
by the CIP Office. This amount also includes RJHA additional services in the amount of $40,000
and an adjustment to DMS’ Construction Administration fee of $13,605.

Additionally, in order to operate the theater, phone lines and a genie lift need to be installed. This
cost is estimated at $10,000 and is not currently included in the GMP amount.

It should also be noted that certain additional administrative costs associated with this Project
have not been included in the original Budget, but need to be factored in now. These include the
CIP Project Management fee of 4.8% of the total Project’s cost and the Art In Public Places
(AIPP) allocation of 1.5% of the new construction cost (AIPP applies only to 40% of the
Construction Budget).

Based upon the current information available, the CIP office is not in agreement with DMS that the
full amount of additional funds are warranted. CIP is requesting additional information to support
DMS' findings before any further action is taken, or an increase to the Project is recommended for
Commission/Board consideration. Itis still premature to determine what the final recommendation
of staff will be. We will provide regular updates as the Project progresses.

As noted above, this Project is officially and legally managed by the Florida Department of
Management Services (DMS). Within this structure, both the Project Architect (RJHA) and the

Contractor (McCartney) have agreements with DMS and not with the City. However, through
DMS’ Contract, the City is required to pay each entity upon approval by DMS.
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CURRENT COST STATUS

Payments CostTo
Project Costs to Date as of August 6, 2003 Budget: To Date: Compilete:
Construction (Hard) Costs: $5,568,002 $1,121,995 $4,446,007
Architectural & Engineering (Soft) Costs: $ 585272 $ 508,184 $ 77,088
DMS Management: $ 161336 $ 101,095 $ 60.241
Total Project Cost: $6,314,610 $1,731,274 $4,583,336

It should also be noted that even though the Project has been ranked favorably by the Cultural
Facilities Committee, the City's Phase Il Cultural Facilities funding application to the State of
Florida, in the amount of $500,000, was not funded this year due to funding shortfalls at the State
level. As such, the City or RDA may have to front these funds until funding is approved, if ever.

PROJECT SCHEDULE

Even though the Project has experienced certain delays due primarily to conditions not
uncharacteristic of many historic structures in the City, work has been proceeding at a steady pace.
All grade beams and the concession and stage slabs have been poured, electrical under grounding
has been completed up to the south west corner of the building, the fire alarm rough-in conduits at
the front lobby and under seating areas are underway, clipping and strapping of the Auditorium
framing (wind-load related code requirements) is almost complete, and HVAC air return duct
fabrication i is underway. The current critical path schedule reflects substantial completion of the
Project ay, 2004, approximately 6 months behind the original schedule.
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CITY OF MIAMI BEACH m
REDEVELOPMENT AGENCY ITEM SUMMARY —

Condensed Title:
A Resolution of the Chairman and Members of the Miami Beach Redevelopment Agency ratifying
Amendment No. 16 in the amount of $223,941, to an existing Agreement between the City of Miami Beach
and Camp, Dresser and McKee, Inc (CDM), dated July 21, 1992, to provide Additional Architectural
Engineering, and Landscape Architectural Services for the South Pointe Wastewater Booster Pump Station
(the Project); and appropriating $223,941, available from the South Pointe Redevelopment Area Tax
Increment Funds.

Issue:
Shall the Redevelopment Agency ratify Amendment No. 16, in the amount of $223,941, to an existing
Agreement between the City of Miami Beach and Camp, Dresser and McKee, Inc., and appropriate funding
in the amount of $223,941, available from the South Pointe RDA Tax Increment Funds?

Item Summary/Recommendation:
On May 10, 2002, the City’'s Consultant CDM submitted a Preliminary Design Report that included two design
alternatives for the proposed booster pump station. Due to site constraints and to lessen the impact on the
adjacent residential properties, components vital for the pump station operation, including the FPL vault,
generator, fuel storage tanks and other items, were to be located off site at the nearby City owned Lot 15,
Block 51. At that time, residents, and City Departments concurred that Option 2 (Attachment 2) was the most
feasible, and CDM was authorized to proceed with its design development.

On January 9, 2003, CDM advised the City that they would be unable to serve the site remotely as planned.
Consequently, the design team decided to incorporate the FPL vault into the structure. With this change, it
became evident that there were significant modifications to the Option 2, originally presented to the Planning
Department staff and residents. An updated cost estimate showed an increase from the $6.9 million dollars
estimated in the Preliminary Design Report to a range of between $8.5 to $11 million dollars.

CDM was requested to provide documentation to support the cost increase, re-evaluate the building
components, and postpone design development until the acceptance of an option that would bring the project
closer to the City's original construction budget. In order to significantly reduce the Project cost, will be
necessary to re-design the primary components of the originally approved in Option 2.

The Administration has negotiated the fees for Amendment No. 16, and recommends the appropriation of
funding in the amount of $223,941, available from the South Pointe Redevelopment Area Tax Increment
Funds.

Advisory Board Recommendation:

| N/A

Financial Information:

Source of , Amount Account Approved

Funds: | $223,941.00 South Pointe Redevelopment Area Tax
Increment Funds

Finance Dept. Total

City Clerk’s Office Legislative Tracking:
| Carla Dixon, Ext 6264. B

Sign-Offs:
Repa%ent Director Assistant CM' hWManager Eity Manager
Fiﬁ RCM ;// — JMG (\ L
TAAGENDA2Q04\Sep0804\Consent\CDM AWW RDA-Summary.doc L /

AGENDA ITEM SC’

pATE /- F-0¥
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CITY OF MIAMI BEACH

CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139
hitp:\miamibeachfi.gov

o

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman and Members of the Date: September8,2004
Miami Beach Redevelopment Agency

FROM: Jorge M. Gonzalez .
City Manager 1A~

SUBJECT: A RESOLUTION ‘OF THE CHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY RATYFYING AMENDMENT NO. 16 TO
AN EXISTING AGREEMENT BETWEEN THE CITY OF MIAMI BEACH AND
CAMP, DRESSER & MCKEE, INC. (CDM), DATED JULY 21, 1992, FOR
PROFESSIONAL ENGINEERING SERVICES FOR THE UPGRADE OF
SEWER & WATER PUMPING STATIONS AND A NEW PUMPING STATION
ON MACARTHUR CAUSEWAY, TO PROVIDE ADDITIONAL
ARCHITECTURAL, ENGINEERING AND LANDSCAPE ARCHITECTURAL
SERVICES TO RE-DESIGN THE SOUTH POINTE WASTEWATER BOOSTER
PUMP STATION PROJECT; AND APPROPRIATING $223,941, AVAILABLE
FROM THE FROM SOUTH POINTE REDEVELOPMENT AREA TAX
INCREMENT FUNDS.

ADMINISTRATION RECOMMENDATION:

Adopt the Resolution.
FUNDING:

Funding for this Project, in the amount of $223,941, is available from the South Pointe RDA
Fund.

ANALYSIS:

On July 8, 1992, the Mayor and City Commission adopted Resolution 92-20540, authorizing
the Mayor and City Clerk to execute an Agreement with the firm of Camp, Dresser and
McKee, Inc. (CDM), to provide architectural, engineering services for the upgrade of the
sewer and water pumping stations, and to design a new Water Booster Pump Station on the
Mac Arthur Causeway.

In the year 2000 Comprehensive Plan prepared by the City’s Planning and Zoning
Department, it was determined that the existing pump station equipment had exceeded its
capacity, surpassed its useful life, was inefficient and presented additional operation and
maintenance costs without the construction of a new in-line booster station at South Pointe.
The alternative to providing a new South Pointe Wastewater Booster Pump Station would
be major structural, mechanical, and electrical upgrades at five (5) existing pump stations
downstream of Pump Station (PS) 28B (PS Nos. 1,10,11,28D, and 31). Consequently, the
South Pointe Wastewater Booster Pump Station Project was identified as a priority, and the
Public Works Department recommended its construction.
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Redevelopment Agency Memorandum - CDM Amendment No. 16
September 8, 2004
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On January 31, 2001, the City Commission adopted Resolution No. 2001-24243, approving
Amendment No. 9 to its 1992 Agreement with Camp, Dresser, and McKee, Inc., (CDM) to
provide Professional Architectural and Engineering Services for the Wastewater Master
Booster Pump Station in South Pointe.

Project Limits:

The proposed pump station is to be located on Alton Road and 1% Street. This triangular
property is bounded by the rights-of-way of Jefferson Avenue to the east, Alton Road to the
West, First Street to the north, and the intersection of Jefferson Avenue and Alton Road at
Commerce Street to the south.

Project Scope:

Construction of 2-1500 HP Pumps with a 54-inch diameter force main, by-pass, FPL vault,
transformers, control room, emergency generator, fuel storage tanks, HVAC and ventilation
system, SCADA controls, architectural treatments, and landscaping.

On May 10, 2002, the City’s Consultant, CDM submitted a Preliminary Design Report that
included two design alternatives for the proposed booster pump station, Option 1
(Attachment 1) which includes the configuration of all the components on-site arranged
within a one story glass and concrete enclosed structure; and Option 2 (Attachment 2) a
three-sided glass, one side concrete, two story facility with the pumps housed on the 1st
floor, electrical room and generator on the 2™ floor.

Due to site constraints that included the existing 54-inch diameter force main which runs
diagonally to the property, and the triangular shaped site, CDM sought to provide vehicular
maintenance access, minimize utility relocation, simplify pipe runs, and curtail the size of the
structures while maintaining the facility aesthetics. CDM intended to lessen the impact on
the adjacent residential properties. The FPL vault, standby generator, fuel storage tanks
and other components vital for the pump station were originally to be located off site at the
nearby City owned Lot 15 Block 51 located at the intersection of Jefferson and 1% Street. At
that time, the Residents, Planning and Public Works Departments concurred that Option 2
was the most feasible and CDM was authorized to proceed with its design development.

On January 9, 2003, CDM reported to the City that concurrent to the preparation of the thirty
Percent (30%) construction drawings, the CDM design team decided to incorporate the FPL
vault into the structure, as they were advised by the City of the unavailability of a remote site
to place this and other components. On January 14, 2003, the City immediately held a
meeting with CDM and their consulting architects-Zyscovich Architects, to discuss the
changes. During this meeting the City's consultant presented a revised site plan
incorporating the FPL vault into the structure. It became evident to the City that there was
significant modification to Option 2, and an increase in the building footprint.

The revised structure was taller, larger, and more massive than originally presented to the
Planning Department staff and residents, pursuant to the Settlement Agreement conditions.
The City directed its consultant to prepare conceptual elevations of the new structure(s)
reflecting the new building height, and massing. In addition, to schedule a meeting with the
Planning Department staff to review and evaluate those proposed changes prior to any
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decision to proceed beyond the thirty percent (30%) design development level, and further
presenting the Project to the Design Review Board.

CDM was requested by the City to provide an updated engineer’'s estimate of probable
construction cost. On April 28, 2003, City staff met to discuss the increase from the $6.9
million dollars in the Preliminary Design Report of May, 2002, to a range of between $8.5 to
$11 million dollars in the engineer’s estimate of probable cost dated April 9, 2003. Due to
the significant increase in the cost of the construction, CDM was requested to provide
documentation to support the cost increase, re-evaluate the building components, and
postpone further design development until the submittal and acceptance of an option that
would bring the project closer to the City’s original construction budget.

CDM attributed the increase in the project cost to changes prompted primarily by the
unavailability of lot 15, Block 51. The pump station components were reconfigured on the
triangular site, the FPL sub-station type transformer placed within the building structure
versus pad mounted outdoor, relocation of the bypass force main, yard piping and
generator, changes in the HVAC design, on site location of the fuel tank, and demolition and
disposal of abandoned pile caps from the previous elevated water tank not reflected in the
topographic survey.

City staff and CDM explored several options to bring the project closer to its original budget,
including:

e The use of 2-1500 HP Pump Versus 3-900 HP Pump option. CDM advised that the
City would realize an immediate cost savings in excess of $200,000, by
implementing this change. The Public Works Department, after evaluation of
operations, maintenance and repair options agreed to the use of the 2-1500 HP
Pumps.

e Re-evaluation of the ownership, availability and use of Lot 15, Block 51, in an
attempt to offer more flexibility to the design team for the placement of the building
components. However, Planning Department staff did not approve of the use of a
prefabricated fuel tank and generator modular unit with landscape screening at this
prominent site. Staff later agreed to fit the modular unit within the triangular site, with
landscape screening. Although the modular unit will add to the already restricted
site, significant cost savings will of up to $900,000, will be realized as this reduces
the structural requirements of the Option 2 building.

On September 12, 2003, CDM requested additional compensation from the City in the
amount of $69,000, for providing supplemental out-of-scope services incurred as a result of
the change in the program. Re-design of the structure to add the transformer vault (at the
30% design submittal), reorganization of the site, structural components and piping layout,
and coordination during an extended contract term due to delays in the project originally
scheduled to be completed in the Fall of 2002. Of this amount, the City has only approved
$57,000 included in the Subtask C - Additional Services below.

In order to reduce the project cost by a significant amount, it will be necessary to re -design

the layout of the primary components originally approved in Option 2. The majority of the
thirty percent (30%) design documents already produced by CDM will be discarded, in order
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to accommodate the components on site within a less massive structure, while maintaining
the construction budget. During the Amendment No. 16 negotiation process CDM, on the
behalf of Zyscovich Architects, requested additional Architectural Services fees in the
amount of $96,500. Of this amount, $35,000 was solely associated with the DRB
presentation and approval process.

Upon a review of the original Agreement, it was determined that CDM was obligated to
present the Project to the DRB until final acceptance, and therefore, the City could not
justify this portion of the fees. The parties could not arrive at an agreement with the existing
design team for both budgetary as well as time constraints. CDM proposed, and the City
agreed to the reorganization of the existing design team resulting in a more acceptable fee
for architectural treatments and the DRB presentation. CDM has selected STA Architectural
Group for architectural design services on this Project. The original Additional Services fee
requested by CDM for the re-design work to the thirty percent (30%) level, including
Additional fees for the extended Contract term was $271, 176, the final amount resulting
from the negotiations is $223,941as follows:

A. Architectural and Engineering Services

Task A1

SUDBLOtAl CDM LabOT ... ... e e e e $93,525

Outside Professional Services:

ArchiteCtural... ... e $30,000

LandSCapiNg .......cuiui et e, $ 2,500
Total Task A(LUMPSUM) ..., $126,025

B. Not Used

C. Additional Services — Permitting/Bidding Services

C.1 CDM Services (UpperLimit) ..........ccooouiieiiiiii e, $19,920

Outside Professional Services:

Architectural (DRB) ..........ouiinii e e $10,000

Landscape (DRB) ........ooouinii e e e $ 1,200

C.2 CDM Services (Upper Limit) ...t $ 1,785

C.3 CDM Services (LUMP SUM) ..o e e $57.000
Total Task C (UpperLimit) .........coooiiiiii i, $89,905

D. Reimbursables

D.1 Design Services (LUMP SUM) ... $ 8,011
Total Task D (Lump SUmM) ... $8.,011
Total Amendment No 16 (Not-to-Exceed)........cceeveeneenrnnnnnnn. $223,941

The Agreement specifies that the completion of the design and advertisement for Bid shall
be within ten (10) months of the approval of Amendment No. 16 by the City Commission.
The project Advertisement for Bids, construction contract negotiations, and construction are
targeted to be completed concurrently with the on-line placement of the Pump Stations
Upgrades Project or shortly thereafter.

CDM's responsibilities under Amendment No. 16, (Attachment 3) for the Redesign of the

South Pointe Wastewater Booster Pump Station will include, but are not limited to, Design
and Production of one hundred percent (100%)Contract Documents, providing all Permitting
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related services, DRB application, presentation and acceptance, Bidding Services.

The City has negotiated with CDM, fees for Amendment No. 16 in the amount of $223,941,
to provide Additional Architectural, Engineering and Landscape Architectural Services for
the re-design of the South Pointe Wastewater Booster Pump Station Project. The
Administration recommends the ratification of Amendment No.16 by the Miami Beach
Redevelopment Agency, and appropriation of funding in that same amount available from
the South Pointe Redevelopment Area Tax Increment Funds.

Attachments
TAAGENDA\2004\Sep0804\Consent\CDM AMENDMENT NO16 RDA MEMO.doc
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Attachment 3

PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE CITY OF MIAMI BEACH AND CAMP DRESSER & McKEE, INC.

Amendment No. 16 for Professional Engineering

TO: Camp Dresser & McKee Inc.
800 Brickell Avenue, Suite 710
Miami, Florida 33131

DATE: July 12, 2004

Pursuant to the Agreement between City of Miami Beach and Camp Dresser & McKee Inc.
(Consultant) for Professional Engineering Services for the upgrading of Sewer and Water

Pumping Stations (“the Agreement”), you are directed to provide the following services:

Project Name: Preliminary Design Memorandum Update, Final Re-Design,

Preparation of Contract Plans and Specifications

Scope of Work: Attached as Exhibit A

Calendar time to complete this work: 10 months to Bid Advertisement

Fee for this Service Order:

Subtotal Task A (Lump Sum) $ 126,025

Subtotal Task C (Not-to-Exceed) $ 89,905

Subtotal Task D (Lump Sum) $ 8011

Total Amendment No.16 (Not-to-Exceed) $ 223,941

Basic Service __X Additional Service ___ X Reimbursable Expense X

ACCEPTED:

City of Miami Beach Camp Dresser & McKee Inc.

Tim Hemstreet Date Victor J. Pujals, P.E., DEE Date o e
CIP Director Vice President e

N:\KM1495 PSA.doc
7113/2004
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EXHIBIT A

CITY OF MIAMI BEACH

PROJECT SCOPE AND BUDGET FOR SOUTH POINT WASTEWATER

BOOSTER STATION

PRELIMINARY DESIGN MEMORANDUM UPDATE, FINAL RE-DESIGN,
PREPARATION OF CONTRACT PLANS AND SPECIFICATIONS,

PROJECT:

PROJECT
DESCRIPTION:

PROJECT
REFERENCE:

SCOPE AND
BUDGET:

AMENDMENT No. 16
July 12, 2004

New Wastewater Booster Station Located at South Point on Miami Beach.

As part of the design of the Pump Stations Upgrades preliminary design in
1992-1993, the City and CDM concurred that the least disruptive and most
economically feasible option to meet the Level of Service for the wastewater
transmission system was to construct a single new booster pump station at the
downstream end of the wastewater transmission system in lieu of major
structural and electrical upgrades at six existing pump stations. This option
provided the benefits of greater operational flexibility for the City and lower
force main pressures throughout the entire system, resulting in decreased
operation and maintenance costs. CDM was authorized the original design
project work under Amendment No. 9.

The preliminary design report (PDR) was submitted on May 13, 2002. The
project was subsequently designed to the 30 percent level. However, the City
requested changes due to the magnitude of the estimated cost of construction.
This re-design amendment will include a letter reportupdate to the preliminary
design memorandum and final design of an in-line, 98 MGD (peak), partially
underground, variable speed, two pump (one service, one standby) 1,500 HP
(approx.) wastewater booster station and 54-inch diameter station by-pass force
main located entirely on the former water tower site at First Street and Alton
Road. Project includes an electrical control room, instrumentation, and
generator/fuel tank on-site, SCADA interface, noise suppression, and
architectural and landscape features. This amendment revises the design and
permitting activities of the original scope. This bidding services and balance of
the reimbursable allowance will remain from the original contract.

Agreement between the City of Miami Beach and Camp Dresser and McKee
Inc. (CDM) dated July 21, 1992, for professional engineering services for the
upgrading of sewer and water pumping stations.

CDM will perform the additional work tasks described herein at the fees and
costs listed. Proposed labor hours are provided by task in the following pages.
This scope and budget supplements the scope and budget approved under

Pagelofé6
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Amendment No. 9.

BACKGROUND

The City of Miami Beach (CITY) is approaching the construction of rehabilitation improvements
of its existing wastewater pumping stations (PS). The flows developed in the Year 2000
Comprehensive Plan prepared by the City of Miami Beach Planning and Zoning Department,
(October 1989) will exceed the capacity of the equipment installed in the Pump Stations
Upgrades construction project scheduled to start in May 2004 without the addition of a new in-
line booster station at South Point. It was analyzed previously that the required mechanical,
structural, and electrical renovations required for the PS Upgrades Project would have been cost
prohibitive and economically disruptive without the addition of a new in-line booster station on
the southern end of the wastewater transmission system. Further, the new pumps being
installed under the current Pump Stations Upgrades Project were designed specifically to work
in concert with the new booster station and will not operate properly without the station.

During the original design, the City proposed two valuable Iots in the South Point area, to be
occupied by the utility facilities. During the design, the City, requested that the additional
property (lot 15) that was to be utilized for a remote electrical/ generator building not be used.
This caused CDM to shift all of the components to fit them onto the water tower site. This
crowded site was further complicated by the required inclusion of a transformer the serve
facility vault per Florida Power & Light and the discovery of a system of wooden piles
remaining from the original water tank foundation. Prior to presentation of the Project to the
DRB, the City requested an updated estimate of Probable Cost. CDM’s estimated construction
cost was significantly higher than the original “ Design” budget established by the City in 1993,
At that point the city requested that CDM revise the architectural features and explore the
options to bring the Project back within the Budget. Changes to the Architectural Layout design
of the pump station became necessary causing significant delays and costs associated with CDM
adjusting its design to the new conditions. The deviation from the original design caused CDM
and its subcontractors to expend additional time and effort to reduce the project scope while
maintaining the functionality of the station (2 vs 3 pumps etc.) fitting the program into the water
tower site. The estimated costs of the revised pump station exceed the current design budget.

In addition, the Pump Station Upgrades Project is anticipated to be under construction in the
second quarter of 2004. CDM and members of the City CIP, Public Works, and Planning staff
met on February 4, 2004 to agree on a scaled down design. This design would keep most of the
original elements while reducing the project costs and maintaining all the facilities on the water

tank site.

For these reasons, the CITY has asked CDM to provide a scope and budget (described below) to
revise the design of the required booster station and allow for compensation for the additional

design effort.

Page2of 6
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A. ARCHITECTURAL AND ENGINEERING (A&E) (Amended)

Al  Design Services and Production of Contract Documents

1. Preparation of a letter report updating to the design memorandum with applicable
sketches and renderings for the booster station, including landscape drawings,
presenting the new layout option, and preliminary opinion of probable cost.

2. Preparation of EJCDC-based specifications and approximately 70 contract drawings,
per the sheet list provided in Appendix A, describing the design and construction of

the new booster station.

3. Preparation of an opinion of probable construction cost at the 60 and 90 Percent
Completion Review. Perform a constructability reviews, and phasing/scheduling
plan to coordinate the work with the on-going Pump Station Upgrades construction
project at the 90 Percent completion point.

4. Three coordination meeting with CITY Planners and coordinating with other
projects in the area. Requested revisions to the design following the submittal and
acceptance of the 60% construction documents by the City, if any, will constitute

additional services.

5. Attendance at monthly (up to 10) progress meetings with the CITY during the course
of the design phase of this project.

Site Survey and Geotechnical subsurface investigations of the project site have been completed.
Deliverable will be three sets (1 reproducible) of plans and one diskette of specifications in MS
Word format 1 diskette containing AutoCAD plot file (Version 2000 or latest) for CMB
procurement to produce and distribute as Owner. CMB will provide CDM three copies of the
bid set, all addenda, and six copies of the executed contract documents.

The total authorization fee for Task A Items 1 through 5 is a lump sum (LS) amount of $126,025.
This amount excludes Reimbursables (listed later in item D).

Design Services (Lump Sum) Amount

Subtotal CDM Labor $93,525
Outside Professional Service
Architectural  $30,000

Landscaping $2,500
Total Task A (LS) $126,025

Page 3 of 6 :
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B. NOT USED

C. ADDITIONAL SERVICES (AMENDED)

C1  Provide additional permitting services related to Building Department, Fire Rescue,
DERM and FDEP. Additional hours have been included for potential coordination
with MDWASD in the relocation and re-design of the forcemain under Government
cut to Virginia Key. Through an architectural subcontractor, CDM will prepare and
submit a DRB application and presentation. This submittal includes preparation and
submittal of the application form, mailing to potential affected parties, and
presentation to the Board. All permit fees shall be paid by the City.

C.2  Provide bidding services in accordance with the original scope of work. The upper
limit of this task represents the difference in the hourly rates from the original date of
the scope of work (2000) to the date of this scope of work (2004).

C3  Provide supplemental services incurred as a result of the change in program, due to
the addition of the FP&L transformer vault, reduction in the total buildable space,

and delays in the project schedule.

The total authorization for Task C is an Upper Limit (UL) of $89,905.

Task Permitting/Bidding Services Amount
C1  CDM Services (UL) $19,920
Outside Professional Serv.
Architectural (DRB) $10,000
Landscape $1,200
C.2 CDM Services (UL) $1,785
C3  CDM Services (LS) $57,000

Total Task C (UL) $89,905

D. REIMBURSABLES

The total additional authorization for Task D is a Lump Sum (LS) of $8,011. The
reimbursable budget for the various tasks are as follows:

Reimbursable Amount
D.1 Design Services (LS) $8,011
Total Task D (LS) $8,011

ASSUMPTIONS

1. There will be no setback requirements of the pump station or other structure at the site
with respect to the property line.

Page 4 of 6
738

N:AKM1495 ExhA doc
713/2004



2. The generator/ fuel tank will be skid mounted and located on the ground, outside of
the building floor. The electrical MCC room will be on the second floor above the FPL

vault, per CDM'’s design proposed concept.

A

The original architectural design concept (glass facade storefront system) is acceptable
There will need to be a new DRB application prepared and presented.
We have budgeted three meetings with Planning/ other interested parties

We will assume any meetings with MDWASD to coordinate the new transmission line

will be covered under the Additional Services in Task C.1 of this Amendment.

7. We assume that the previous DRB process activities and costs ($10,000) will be covered
under the original permitting task (C.1) scope and budget of Amendment No. 9.

DATA OR ASSITANCE TO BE PROVIDED BY THE CITY

1. Locations of all existing underground, on-site utilities including as-built drawings and
results of any soft-digs in the area of the proposed improvements.

2. Existing related project drawings, including record drawings of existing facilities not

already available to CDM.

3. Assistance in discussions with regulatory agencies and City boards.

4. Submittal of documents to the various City departments for review prior to bidding.

SCHEDULE

Due to the need to complete this project in order that it can be bid or negotiated, constructed
and placed on-line prior to or in conjunction with the completion of the Pump Stations
Upgrades project assuming reasonable durations for the departmental and board reviews, etc.,

the following schedule outline is proposed:
Milestone

Notice to Proceed

Revised Preliminary Design Memorandum
30% Design Review Submittal

60% Design Review Submittal

90% Contract Documents,

100% Contract Documents Advertise for Bid
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Time to Complete

(as measured from NTP)
0 months

1 months

2 months

4 months

8 months

10 months
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SUMMARY OF COMPENSATION
Total Amendment No. 16 compensation for CDM services will be as follows:

Task ~ Amount

$126,025

$ 89,905

$ 8,011
$223,941

OnNw>»

This amendment is for additional services under Tasks A, C, and D in the amount of $223,941.
The original Amendment No. 9 dated March 15, 2001associated with this project was for a total
compensation amount of $488,205. Amendment No. 9 included Tasks A.1 (Design), C.1
(Permitting), C.2 (Bidding), and D (Reimbursables). The increase to tasks A, C and D will result
in a total not-to-exceed amount of $712,146 for this project.

CDM shall submit monthly invoices to the City. Each invoice shall include a monthly written
status report. Invoicing for the lump sum, Task A, Task C.3 and D.1 will be based on the
percentage of completion of the task. Invoicing for the not-to-exceed services, Tasks C.1, C.2,
and D2, shall be billed on a time and materials basis at CDM’s prevailing rates, Exhibit B.

Page 6 of 6
N:AKM1485 ExhA .doc
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CDM'’s SOUTH POINT BPS FEE PROPOSAL

(uly 12, 2004)

A. DESIGN SERVICES Original Costs to Complete
CDM Labor Hours 3,690 hrs 2,934 hrs
CDM Labor Services $346,860 $286,615
Outside Professional Services:

Survey $8,500 $0
Geotechnical $3,500 $0
Architectural $45,000 $ 61,500
Landscaping $0 $ 2500
$403,860 $350,615
Payment Summary
Original Task A $403,860
Paid To Date 179,270
Remaining Funds $224,590

Additional Funding

New Task A Cost to Complete $ 350,615
Credit for Remaining Funds ($224,590)

Additional Authorization $ 126,025
Total Task A Authorization
Initial Task A Authorization $403,860
Additional Redesign Authorization $126,025
Total Design Task A $529,885
C. PERMITTING AND BIDDING SERVICES Original Cost to Complete
CDM Labor Hours (C.1 and C.2) 644 hrs 500 hrs
CDM Labor Services (C.1) $31,840 $47,155
Outside Professional Services
Architecture (New DRB) $10,000
Landscaping (New DRB) $ 1,200
CDM Labor Services (C.2) $34,715 $36,500
Out of Scope Services (C.3) $57,000
$66,555 $151,855
Payment Summary
Original Task C.1 and C.2 $66,555
Paid to Date $ 4605
- $61,950

Remaining Funds

Page 1 of 2
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Additional Funding

New Tasks C.1 to C.3 $151,855
Credit for Remaining Funds $(61,950)
Additional Authorization $ 89,905

Total Authorization

Initial Task C Authorization $ 66,555
Additional Authorization $ 89,905
Total Permitting/Bidding Task C.1 $156,460
. REIMBURSABLES Original Cost to Complete
Subtotal (D.1) $16,252 $17,952
Subtotal (D.2) $ 1,538 $ 1,538
$17,790 $19,490

Payment Summary:

Original Task D.1, D.2 $17,790
Paid to Date $ 6,311
Remaining $11,479

Additional Funding:

New Task D $ 19,490
Credit for Remaining Funds $(11,479)
Additional Authorization $ 8,011

Total Task D Authorization:

Initial Task D Authorization $17,790
Additional Reimbursables $ 8,011
Total Reimbursables Task D $25,801

SUMMARY OF COMPENSATION

Task Amendment No. 9 Amendment 16 Total
A $403,860 $126,025 $529,885
B ...............
C $66,555 $89,905 $156,460
D $17,790 $8,011 $25,801

$488,205 $223,941 $712,146
Page 2 of 2
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APPENDIX A

LIST OF DRAWINGS (6/25/04)

SOUTH POINT WASTEWATER BOOSTER PUMP STATION

SHEET No.

GENERAL

G-0
G-1
G-2

CIVIL

C1
C-2
C3
C-4
G5
C-6

CD-1
CD-2
CD-3

ARCHITECTURAL

A-1
A-2
A-3
A4
A-5
A-6
A-7
A-8

LANDSCAPING

L-1
L-2
L-3
L-4

TITLE

Cover
Index and Legend
Abbreviations

Site Survey

Site Demolition Plan
Underground Demolition Plan
Plot/Soil Borings Plan
Grading Plan

Yard Piping Plan

Miscellaneous Civil Details
Miscellaneous Civil Details
Paving and Grading Miscellaneous Details

Architectural/Sheet Index, Abbreviation and Symbols
Pump Station Floor Plan

Pump Station Floor Plan

Pump Station Floor Plan

Pump Station Elevation

Pump Station Elevation

Pump Station Schedules and Details

Pump Station Schedules and Details

Landscape Plan
Landscape Specifications
Irrigation Plan

Irrigation Specifications

A-1
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SHEET No.

STRUCTURAL

S1
S-2
S-3
S-4
S-5
S-6

SD-1
SD-2

MECHANICAL

M-1
M-2
M-3
M-4
M-5
M-6

MD-1
MD-2
MD-3

HVAC

H-1
H-2
H-3
H-4

PLUMBING
P-1

P-2
P-3

TITLE

Structural Notes and Abbreviations
Pile Foundation Plan and Details
Intermediate Level Plan and Sections
Roof Plan and Details

Elevations and Details

Schedules and Details

Structural Details
Structural Details

Booster Pump Station ~ Pump Room Plan
Booster Pump Station - Motor Room Plan
Booster Pump Station - Sections

Booster Pump Station ~ Sections

Fuel Storage Tank, Schematic and Details
Meter and Valve Pit Details

Miscellaneous Mechanical Details

Pipe Hangers and Supports

HVAC Symbols and Abbreviations
Pump Station HVAC Floor Plan
Electrical Room HVAC Floor Plan
HVAC Schedules and Details

Plumbing Symbols and Abbreviations
Pump Station Plumbing Floor Plan
Plumbing Risers, Schedules and Details

N:|KM1495.xis
A-2 7/8/2004
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SHEET No.

ELECTRICAL

E-1
E-2
E-3
E-4
E-5
E-6
E-7
E-8
E9
E-10
E-11
E-12
E-13
E-14

INSTRUMENTATION

I1
I-2
1-3
14
I-5
I-6
1-7
I-8
19

TITLE

Electrical Symbols and Abbreviations

Electrical Site Plan

4160 Volt Single Line Power Diagram

480 Volt Single Line Power Diagram

Elementary and Generator Control Diagrams

Instrumentation, Control and Instrumentation Upper Plan
Equipment Elevations

Pump Station Power, Control and Instrumentation Upper Plan
Pump Station Lighting Upper Plan

Pump Station Power, Control and Instrumentation Lower Plan
Pump Station Lighting Lower Plan

Fuel Storage Tank and Generator Plans

Lighting Fixtures and Panel Schedules

Electrical Details

Instrumentation Legend Sheet
Instrumentation Block Diagram
Instrumentation P&ID
Instrumentation Loops
Instrumentation Loops
Instrumentation Loops
Instrumentation Loops
Instrumentation Loops
Instrumentation Details
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COM
SCHEDULE OF HOURLY BILLING RATES
COST GROUP I
HQURLY
CATEGORIES RATES

PROFESSIONAL SERVICES:

OFFICER $ 1é60.00

PRINCIPAL / ASSOCIATE $ 140.00

SENIOR PROFESSIONAL $ 120.00

PROFESSIONAL Il $ 105.00

PROFESSIONAL | $ 90.00
PROFESSIONAL SUPPORT SERVICES

SENIOR SUPPORT SERVICES $ 90.00

STAFF SUPPORT SERVICES $ 7500
FIELD SERVICES

SENIOR PROFESSIONAL $ 80.00

PROFESSIONAL $ 65.00
PROJECT SUPPORT SERVICES

PROJECT ADMINISTRATION $ 65.00

All subconsultant and other project related expenses are
subject to a minimum handling/administrative charge of 10%.

CERTIFIED BY:

CHIEF FRANCIAL OFFICER

RATES EFFECTIVE THROUGH JANUARY 1, 2005
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CITY OF MIAMI BEACH
ESTIMATE OF DIRECT COSTS

SOUTH POINT WASTEWATER BOOSTER STATION

D.1-REIMBURSABLES (DESIGN SERVICES)

12-Jul-04

Travel
Airfare (R/T) 6 ea@ $ 300.00 | § 1,800.00
Meals 11 per day $ 21001 $§ 231.00
Parking 29 car-days S 600(% 174.00
Car 4 per day 3 45.00 | § 180.00
Plans and Specifications

Preliminary 4 ea@ $ 115001 § 460.00

Draft Final 4 ea@ $ 1250018 500.00

Reproducibles and Final CD 0 ea @ 3 15000 | § -
Computer Charges: Data Assembly, Modeling, CAD 296 hrs @ 3 6.0018% 1,776.00
Telephone/Omnifax/Delivery/Courrier/Post 25 ea@ 3 350018 875.00
Miscellaneous Supplies, Aerials/Maps, Oversize Printing 9 ea@ $ 35001 % 315.00
Consuelo M. Quintana 1 ea @ $  1.50000{8$ 1,500.00
URG 1 ea@ 3 20000 1§ 200.00
TOTAL REIMBURSABLE COSTS (ITEM D.1) Total $ 8,011
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RESOLUTION TO BE SUBMITTED
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CITY OF MIAMI BEACH m
REDEVELOPMENT AGENCY ITEM SUMMARY —

Condensed Title:
A Resolution appropriating $592,809 in South Pointe Trust Fund Revenues and $572,876 in City Center Trust Fund
Revenues, to be remitted to the Children’s Trust, pursuant to the Interlocal Agreement by and between the City of Miami
Beach, the RDA, Miami-Dade County and the Children’s Trust, an independent special taxing district for the purpose of
establishing the use of tax increment revenues to be derived from the imposition of a not to exceed one-half (V) mill tax
levy by the Trust against real property located within the South Pointe and City Center redevelopment areas.

Issue:
Should the Redevelopment Agency appropriate the funds?

Item Summary/Recommendation:

On October 17, 2003, the Board of County Commissioners enacted Ordinance No. 03-210, whereby any future requests by
municipalities and/or community redevelopment agencies relating to community redevelopment plans, including, but not
limited to, approval of annual budgets, would require all Community Redevelopment Agencies, in their sole discretion, to
exempt the Children’s Trust Ad Valorem ¥z mill tax levy from collection into the Redevelopment Trust Fund. Due to the fact
that the existing bond covenants pledge all current and future increment for the repayment of outstanding bond obligations,
the RDA can only remit revenues generated by the %2 mill tax levy at the end of the Fiscal Year, provided that the debt
service and other obligations relating to the bonds have been met. The RDA budgets were subsequently modified to include
a reserve expenditure line item for the Children’s Trust.

Pursuant to the direction of the City’s Finance and Citywide Projects Committee, the Administration worked with the
Children’s Trust, to draft an Interlocal Agreement that not only satisfies the provisions of the bond covenants as required
by Counsel, but also provides that in exchange for the City and CRA'’s cooperation, the Trust will make available funds in
the amount of Trust Fund Revenues generated from the CRA districts, for eligible service providers and children’s programs
within the City of Miami Beach, without limiting the ability to access other Children’s Trust programs.

On January 14, 2004, the City Commission and the RDA Board adopted separate resolutions, authorizing the execution of
the Interlocal Agreement between the City of Miami Beach, the RDA, Miami-Dade County and the Children’s Trust, which
serves to document the terms by which the Trust receives its share of revenues generated by the ¥2 mil tax levy. The
Interlocal Agreement was submitted to the County’s Economic Development and Human Services Committee for approval
and recommendation to the Board of County Commissioners. The Committee approved the Interlocal Agreementas didthe |
Board of County Commissioners, at it meeting on July 27, 2004. It is therefore recommended that the RDA appropriate |
$592,809 from South Pointe and $572,876 from City Center, to be remitted to the Children’s Trust.

Advisory Board Recommendation:
Finance and Citywide Projects Committee, December 22, 2003 — Motion to approve the Interlocal Agreement.

Financial Information:

Sourcs of . e e, |
Funds: $592,809 South Pointe RDA ;
See 2 |$572,876 City Center RDA
Across e

Finance Dept. -Total

City Clerk’s Office Legislative Tracking:
l Christina M. Cuervo/Kent O. Bonde l
Sign-Offs:
. Department Director , Assistant City Manager City Manager

(U

TAAGENDA\2004\Sep0B04\RDA\Children's Trust _Appropriate_Sum.doc / O

AGENDA ITEM 3—/)

DATE 50
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CITY OF MIAMI BEACH

CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139
www.ci.miami-beach.fl.us

LS,

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman and Members of the Date: September 8, 2004
Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez
Executive Director

Subject: A RESOLUTION OF THE CHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY APPROPRIATING $592,809 IN
SOUTH POINTE TRUST FUND REVENUES AND $572,876 IN CITY
CENTER TRUST FUND REVENUES, TO BE REMITTED TO THE
CHILDREN’S TRUST, AN INDEPENDENT SPECIAL TAXING DISTRICT,
FOR THE PURPOSE OF ESTABLISHING THE USE OF TAX INCREMENT
REVENUES TO BE DERIVED FROM THE IMPOSITION OF A NOT TO
EXCEED ONE-HALF (1/2) MILL TAX LEVY BY THE TRUST AGAINST
REAL PROPERTY LOCATED WITHIN THE SOUTH POINTE
REDEVELOPMENT AREA AND THE CITY CENTER/HISTORIC
CONVENTION VILLAGE REDEVELOPMENT AND REVITALIZATION
AREA, RESPECTIVELY, IN ACCORDANCE WITH THE PROVISIONS
SET FORTH IN THE INTERLOCAL AGREEMENT, DATED AUGUST 12,
2004, BY AND BETWEEN THE CITY OF MIAMI BEACH, THE MIAMI
BEACH REDEVELOPMENT AGENCY (RDA), MIAMI-DADE COUNTY,
FLORIDA AND THE CHILDREN’S TRUST; SAID APPROPRIATION TO BE
UTILIZED BY THE CHILDREN’S TRUST FOR PROGRAMS AND
SERVICES FOR CHILDREN AND FAMILIES WITHIN THE CITY OF MIAMI
BEACH AS SET FORTH IN THE INTERLOCAL AGREEMENT.

ADMINISTRATION RECOMMENDATION:

Adopt the Resolution.
ANALYSIS

On September 10, 2002, the voters of Miami-Dade County voted to amend the Home-Rule
Charter to rename the independent special taxing district “The Children’s Trust” and to
authorize the levy of an additional ad valorem tax not to exceed one-half (2 ) mill for the
purpose of funding improvements to children’s health, development and safety and
promoting parental and community responsibility.

On July 8, 2003, the Board of County Commissioners adopted on first reading an
Ordinance whereby any future requests by municipalities and/or community redevelopment
agencies relating to community redevelopment plans, including, but not limited to, approval
of annual budgets, would require all Community Redevelopment Agencies, in their sole
discretion, to exempt the Children’s Trust Ad Valorem %z mill Tax levy from collection into

AGENDA ITEM
DATE
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September 8, 2004

Redevelopment Agency Memorandum
Children’s Trust Interlocal Agreement
Page 2 of 3

the redevelopment trust fund. In the case of the City Center, the amount of the contribution
would be $572,876 and in the case of South Pointe, $592,809. Additionally, the County
was seeking Resolutions from each of the affected municipalities exempting the Trust
Fund. On August 4, 2003 at the County Tax Increment Finance (TIF) Committee meeting,
the County Attorney stated that there would be no formal request submitted to each
Agency for the exemption from the Trust but that alternatively, the municipalities should
exempt the special district in their sole discretion and based upon the Board of County
Commissioners anticipated action on September 17, 2003 to adopt the aforementioned
ordinance.

On September 16, 2003, the City’s Finance and Citywide Projects Committee discussed
this issue. Luis Reiter, the City’s Bond Counsel, informed the Committee that since existing
bond covenants pledge all current and future increment and provide for no specific
exclusions or exemptions for special districts, further research would be required to
determine if a mechanism could be implemented to grant such exemption. The City
Manager recommended initiating discussions with the Children’s Trust to dedicate that
portion of the Children’s Trust revenues generated in the South Pointe and City Center
Redevelopment Areas, toward eligible service providers and children programs planned
and/or operating within the City’s boundaries. The Committee recommended undertaking
the necessary research and to pursue negotiations with County and the Children’s Trust.

Subsequent to the discussions between the Children’s Trust and the City’'s Administration,
the Children’s Trust drafted an Interlocal Agreement between the City of Miami Beach,
the Miami Beach Redevelopment Agency (RDA), Miami Dade County and the Children’s
Trust, for the purpose of establishing the use of tax increment revenues to be derived from
the imposition of the half mill tax levy by the Trust against real property located within the
jurisdictions of the City Center and South Pointe Redevelopment Areas. The Agreement
not only satisfies the provisions of the bond covenants as required by Counsel, but also
provides that in exchange for the City and RDA’s cooperation, the Trust will make available
funds in the amount of Trust Fund Revenues generated from the redevelopment areas, for
programs and services for children and families within the City of Miami Beach, without
limiting the ability to access other Children’s Trust programs.

On December 22, 2003, the City's Finance and Citywide Projects Committee
recommended approval of the Interlocal Agreement to the full City Commission and RDA
Board, for consideration at the January 14th Commission meeting and inserted some
additional language in Section 3, as follows "The City and/or agency or organization is in
no way restricted from participating in, and shall not be prejudiced by, any and all other
competitive funding opportunities offered by the Trust”. The Agreement was subsequently
approved for execution by the City Commission and the RDA Board.

On July 21, 2004, the Interlocal Agreement was submitted to the County’'s Economic
Development and Human Services Committee for approval and recommendation to the
Board of County Commissioners. The Committee approved the Interlocal Agreement as
did the Board of County Commissioners, at it meeting on July 27, 2004.
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September 8, 2004

Redevelopment Agency Memorandum
Children’s Trust Interlocal Agreement
Page 30of 3

CONCLUSION

The Interlocal Agreement provides that the Trust Fund Revenues shall be used for debt
service and other obligations relating to the Bonds under the applicable Bond Resolutions,
only after all other tax increment revenues have been exhausted for such purpose; and
remit to the Children’s Trust on the last day of the RDA's fiscal year, all the Trust Revenues
that are not needed for debt service. Subsequently, the RDA budgets for FY 03/04 were
modified to reflect the one half (1/2) mill tax levy on the revenue side with a corresponding
reserve line item under expenditures. In South Pointe, this amounts to $592,809 and in
City Center, $572,876.

JMG:CHIG-PDW:KOB:

TAAGENDA\2004\Sep0804\RDAChildren's Trust Memo.doc
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RESOLUTION NO.

A RESOLUTION OF THE MIAMI BEACH REDEVELOPMENT
AGENCY, APPROPRIATING $592,809 IN SOUTH POINTE
TRUST FUND REVENUES AND $572,876 IN CITY CENTER
TRUST FUND REVENUES, TO BE REMITTED TO THE
CHILDREN’S TRUST, AN INDEPENDENT SPECIAL TAXING
DISTRICT, FOR THE PURPOSE OF ESTABLISHING THE
USE OF TAX INCREMENT REVENUES TO BE DERIVED
FROM THE IMPOSITION OF ANOT TO EXCEED ONE-HALF
(1/2) MILL TAX LEVY BY THE TRUST AGAINST REAL
PROPERTY LOCATED WITHIN THE SOUTH POINTE
REDEVELOPMENT AREA AND THE CITY

CENTER/HISTORIC CONVENTION VILLAGE
REDEVELOPMENT AND REVITALIZATION AREA,
RESPECTIVELY, IN ACCORDANCE WITH THE

PROVISIONS SET FORTH IN THE INTERLOCAL
AGREEMENT, DATED AUGUST 16, 2004, BY AND
BETWEEN THE CITY OF MIAMI BEACH, THE MIAMI BEACH
REDEVELOPMENT AGENCY (RDA), MIAMI-DADE COUNTY,
FLORIDA AND THE CHILDREN’'S TRUST; SAID
APPROPRIATION TO BE UTILIZED BY THE CHILDREN’S
TRUST SOLELY FOR PROGRAMS AND SERVICES FOR
CHILDREN AND FAMILIES WITHIN THE CITY OF MIAMI
BEACH, AS SET FORTH IN THE INTERLOCAL
AGREEMENT.

WHEREAS, The Children’s Trust (“The Trust”), an independent special taxing
district, was established as a result of a County-wide referendum in which the electors of
the County approved the creation of The Trust and its imposition of a not to exceed one-
half (2 ) mill ad valorem tax levy, for the purpose of funding improvements to children’s
health, development and safety and promoting parental and community responsibility; and

WHEREAS, the Board of County Commissioners enacted Ordinance No. 03-210
(the “County Ordinance”), with an effective date of October 17, 2003, whereby any future
requests by municipalities and/or community redevelopment agencies relating to
community redevelopment plans, including, but not limited to, approval of annual budgets,
would require all community redevelopment agencies, in their sole discretion, to exempt
The Children’s Trust ad valorem % mill tax levy from collection into the Redevelopment
Trust Fund; and

WHEREAS, application of the County Ordinance to the RDA would potentially have

the impact of depriving the City’s respective community redevelopment districts, the South
Pointe Redevelopment Area (“South Pointe”) and City Center/Historic Convention Village
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Redevelopment and Revitalization Area (“City Center”) from receipt and use of tax
increment revenues generated by The Trust's tax levy, as the intent of the Ordinance is
that all such revenues generated by the tax levy would be deemed The Trust Revenues;
and '

WHEREAS, the RDA has various series of community redevelopment bonds
currently outstanding (the “Bonds”), issued under certain bond resolutions (the “Bond
Resolutions”), to which the RDA has pledged all current and future tax increment revenues
the RDA is entitled to receive pursuant to Chapter 163, Part lll, Florida Statutes (also
known as the Community Redevelopment Act of 1969), from all non-exempt taxing
authorities, including tax increment revenues from any additional tax levies created
subsequent to the issuance of the Bonds, such as The Trust Revenues; and

WHEREAS, at the September 16, 2003 meeting of the City’s Finance and Citywide
Projects Committee, the City’s bond counsel informed the Committee that an agreement
would have to be negotiated which would allow the RDA to comply with the intent of the
County Ordinance, while also allowing it to remain in compliance with its obligations under
the applicable Bond Resolutions; and

WHEREAS, the agreement would provide that the RDA would be permitted to use
The Trust Revenues for debt service on the Bonds, but only after all tax increment
revenues had been exhausted and, on the last day of the RDA's fiscal year, remit to The
Trust, such Trust Revenues that would not be needed for debt service; and

WHEREAS, the City's Finance and Citywide Projects Committee further directed
the Administration to enter into discussions with The Trust to dedicate that portion of The
Trust Revenues generated within South Pointe and City Center toward eligible children
and families programs planned and/or operating within the City of Miami Beach; and

WHEREAS, subsequent to discussions between The Trust, Miami-Dade County
and the City/RDA Administration, the parties negotiated an Interlocal Agreement (the
“Interlocal”) between the City of Miami Beach, the Miami Beach Redevelopment Agency,
Miami Dade County and The Trust, for the purpose of establishing the use of tax increment
revenues to be derived from the imposition of a not to exceed one-half mill tax levy by The
Trust against real property located within the South Pointe and City Center redevelopment
areas (“The Trust Revenues”); said Interlocal Agreement satisfactorily addresses bond
counsel's concerns, but also incorporates the Finance and Citywide Projects Committee’s
directives with regard to the use of The Trust Revenues collected in South Pointe and City
Center toward programs and services for children and families within the City of Miami
Beach; and

WHEREAS, on January 14, 2004, the City Commission and the RDA Board
adopted separate resolutions, authorizing the execution of the Interlocal; and

WHEREAS, the Interlocal was approved by the Miami-Dade County Board of
Commissioners on July 27, 2004 and fully executed by all parties on August 16, 2004.
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WHEREAS, in exchange for the City's and the RDA'’s cooperation, the Children’s
Trust will make funds available solely for programs and services for children and families
within the City of Miami Beach in the amount of the Trust Fund Revenues annually upon
conditions set forth in the Interlocal.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE CHAIRMAN AND MEMBERS OF
THE MIAMI BEACH REDEVELOPMENT AGENCY, that the Chairman and Secretary
hereby appropriate $592,809 in South Pointe Trust Fund Revenues and $572,876 in city
Center Trust Fund Revenues, to be remitted to the Children’s Trust, an independent
special taxing district , for the purpose of establishing the use of tax increment revenues to
be derived from the imposition of a not to exceed one-half (1/2) mill tax levy by The Trust
against real property located within the South Pointe Redevelopment Area and the City
Center/Historic Convention Village Redevelopment and Revitalization Area, respectively,
in accordance with the provisions ser forth in the Interlocal Agreement, dated August 16,
2004, by and between the Miami beach Redevelopment Agency, Miami-Dade County,
Florida and the Children’s Trust; said appropriation to be utilized by the Children’s Trust
solely for programs and services for children and families within the City of Miami Beach,
as set forth in the Interlocal Agreement.

PASSED AND ADOPTED THIS 8™ DAY OF SEPTEMBER, 2004.

CHAIRMAN

ATTEST:

APPROVED AS TO
FORM & LANGUAGE
& FOR EXECUTION

SECRETARY
T:\Agenda\2004\Jan14\RDA\Children’s Trust Reso.doc . WL f/ |
Attachments _'D'EF?/_'
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CITY OF MIAMI BEACH m
REDEVELOPMENT AGENCY ITEM SUMMARY —

Condensed Title:

A Resolution appropriating $105,641 in South Pointe Trust Fund Revenues and $99,055 in City Center Trust Fund
Revenues, to be remitted to the County in payment for its share of the Administrative Fee, pursuant to the terms of
the Interlocal Agreement, dated August 16, 2004, by and between the City of Miami Beach, the RDA and Miami-Dade
County, Florida.

Issue:
Should the Redevelopment Agency appropriate the funds?

Item Summary/Recommendation:

During the course of the 2003/04 RDA budget approval process by Miami-Dade County, the County requested that
each Community Redevelopment Area (CRA) include a 1.5% administrative fee to defray the County’s costs in
connection with its oversight of the CRAs (based on the County’s annual Tax Increment Revenue (TIF) contribution in
their respective budgets). Due to the fact that the existing bond covenants pledge all current and future increment for
the repayment of outstanding bond obligations, the RDA can only remit the administrative fee at the end of the Fiscal
Year, provided that the debt service and other obligations relating to the bonds have been met. The RDA budgets
were subsequently modified to include a reserve expenditure line item for the administrative fee, which is calculated
against the County’s share of the TIF payment. In addition, Chapter 163.387(7)(a) Florida Statutes provides that the
City and the County are eligible to share on a proportionate basis in any TIF Revenues not budgeted for a specific
use and remaining at the end of the CRA’s fiscal year in the Trust Fund. Based on this provision, the City was able to
negotiate allocating 1.5% of the County’s share of the TIF payment back to the county to defray their costs and 1.5%
of the City's share of the TIF payment as a contribution back to the City.

On May 5, 2004, the City Commission and the RDA Board adopted separate resolutions, authorizing the execution
of an interlocal agreement between the City of Miami Beach, the RDA and Miami-Dade County, which serves to
document the terms by which the City and the County receive their respective administrative fees. The Interlocal
Agreement was submitted to the County’s Economic Development and Human Services Committee for approval and
recommendation to the Board of County Commissioners. The Committee approved the Interlocal Agreement as did
the Board of County Commissioners, at it meeting on July 27, 2004. It is therefore recommended that the RDA adopt
the attached Resolution, appropriating $105,641 from South Pointe and $99,055 from City Center towards the
County’'s share of administrative fees, pursuant to the provisions of the Interlocal Agreement.

Advisory Board Recommendation:
Finance and Citywide Projects Committee, December 22, 2003 — Determination to pay the Administrative Fee to the
County and the City.

Financial Information:

Source of Amount Account : Approved
Funds: 1 $105,641 South Pointe RDA
See 2 $99,055 City Center RDA
Across
3
4
Finance Dept. Total

City Clerk’s Office Legislative Tracking:
| Christina M. Cuervo/Kent O. Bonde

ﬁgn-Offs:
Department Director Assistant City Manager City Manager
g . M
T:AGENDA\2004\Sept08\RDAMdminFee_SUM.doc L U ()

AGENDA ITEM ZE
pATE _ 7-8-0¢
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CITY OF MIAMI BEACH
CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139

www.ci.miamibeachfl.gov

~—
—
~——

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman and Members of the Board Date: September 8, 2004
Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez
Executive Director W
Subject: A RESOLUTION OF THE CHAIRMAN AND MEMBERS OF THE MIAMI

BEACH REDEVELOPMENT AGENCY APPROPRIATING $105,641 IN
SOUTH POINTE TRUST FUND REVENUES AND $99,055 IN CITY
CENTER TRUST FUND REVENUES, TO BE REMITTED TO MIAMI-
DADE COUNTY IN PAYMENT FOR ITS SHARE OF THE
ADMINISTRATIVE FEE FOR FISCAL YEAR ENDING SEPTEMBER 30,
2004, PURSUANT TO THE TERMS SET FORTH IN THE INTERLOCAL
AGREEMENT, DATED AUGUST 12, 2004, BY AND BETWEEN THE
CITY OF MIAMI BEACH, THE MIAMI BEACH REDEVELOPMENT
AGENCY (RDA) AND MIAMI-DADE COUNTY, FLORIDA, FOR THE
PURPOSE OF ESTABLISHING THE USE OF 1.5% OF THE TAX
INCREMENT REVENUES AGAINST REAL PROPERTY LOCATED
WITHIN THE SOUTH POINTE REDEVELOPMENT AREA AND THE
CITY CENTER/HISTORIC CONVENTION VILLAGE REDEVELOPMENT
AND REVITALIZATION AREA TO BE REMITTED TO THE CITY AND
COUNTY AT FISCAL YEAR END.

RECOMMENDATION:
Adopt the Resolution.
ANALYSIS:

During the course of the 2003/04 RDA budget approval process by Miami-Dade County; the
County requested that each Community Redevelopment Area (CRA) include a 1.5%
administrative fee (based on the County’s annual Tax Increment Revenue (TIF) contribution) in
their respective budgets. The purpose of the fee is to defray the County's costs in connection with
its oversight of the CRAs. This issue, together with the Children’s Trust allocation item, was
brought to the attention of the Finance and Citywide Projects on December 22, 2003. However,
due to the fact that the existing bond covenants pledge all current and future increment for the
repayment of outstanding bond obligations, it was determined that the RDA can only remit the
administrative fee to the County at the end of the Fiscal Year, provided that the debt service on,
and other obligations relating to,the bonds have been met. Similarly, the RDA negotiated to remit
a like amount to the City for its use as well.

The RDA budgets were subsequently modified to include a reserve expenditure line item for the
administrative fee, which is calculated against the County’s share of the TIF payment. In FY
03/04, the fee to the County paid by City Center will be $99,055 and $105,641 by South Pointe.
As indicated in an earlier memorandum, the fees paid by the City’s two redevelopment areas
account for more than 75% of the fees generated by all the other redevelopment areas in Miami-
Dade County. It should be noted however, that Chapter 163.387(7)(a) Florida Statutes provides
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September 8, 2004

Redevelopment Agency Memorandum
Administrative Fee — Interlocal Agreement
Page 2 of 2

that the City and the County are eligible to share in any TIF Revenues not budgeted for a specific
use and remaining at the end of the CRA’s fiscal year in the Trust Fund. Based on this provision,
the City was able to negotiate allocating 1.5% of the County’s share of the TIF payment back to
defray their costs and 1.5% of the City’s share of the TIF payment as a contribution back to the
City. The TIF payment back to the City represents $125,443 for City Center and $129,807 for
South Pointe.

On May 5, 2004, the City Commission and the RDA Board adopted separate resolutions,
authorizing the execution of an interlocal agreement between the City of Miami Beach, the RDA
and Miami-Dade County, which serves to document the terms by which the City and the County
receive their respective administrative fees. It also documents the County’s acknowledgement
and approval of the RDA’s intention to refinance all or a portion of its outstanding TIF bonds in
City Center, provided that the issuance shall not exceed $101,090,000 and that such refinancing
shall mature no later than December, 31 2022. On July 21, 2004, the Interlocal Agreement was
submitted to the County’'s Economic Development and Human Services Committee for approval
and recommendation to the Board of County Commissioners. The Committee approved the
Interlocal Agreement as did the Board of County Commissioners, at it meeting on July 27, 2004.

RECOMMENDATION:

It is recommended that the Redevelopment Agency adopt the attached Resolution, appropriating
$105,641 from South Pointe and $99,055 from City Center towards the County’s share of
administrative fees for the fiscal year ending September 30, 2004, pursuant to the provisions of
the Interlocal Agreement.

Mecike

TAAGENDA2004\SeptO8\RDACounty_AdminFee_Appropriation
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CITY OF MIAMI BEACH m
REDEVELOPMENT AGENCY ITEM SUMMARY —

Condensed Title:

A Resolution appropriating $129,807 in South Pointe Trust Fund Revenues and $125,443 in City Center Trust Fund
Revenues, to be remitted to the City of Miami Beach in payment for its share of the Administrative Fee, pursuant to the
terms of the Interlocal Agreement, dated August 16, 2004, by and between the City of Miami Beach, the RDA and
Miami-Dade County, Florida.

Issue:
Should the Redevelopment Agency appropriate the funds?

Item Summary/Recommendation:

During the course of the 2003/04 RDA budget approval process by Miami-Dade County, the County requested that
each Community Redevelopment Area (CRA) include a 1.5% administrative fee to defray the County’s costs in
connection with its oversight of the CRAs (based on the County’s annual Tax Increment Revenue (TIF) contribution in
their respective budgets). Due to the fact that the existing bond covenants pledge all current and future increment for
the repayment of outstanding bond obligations, the RDA can only remit the administrative fee at the end of the Fiscal
Year, provided that the debt service and other obligations relating to the bonds have been met. The RDA budgets
were subsequently modified to include a reserve expenditure line item for the administrative fee, which is calculated
against the County’s share of the TIF payment. In addition, Chapter 163.387(7)(a) Florida Statutes provides that the
City and the County are eligible to share in any TIF Revenues not budgeted for a specific use and remaining at the
end of the CRA's fiscal year in the Trust Fund. Based on this provision, the City was able to negotiate allocating 1.5%
of the County’s share of the TIF payment back to the county to defray their costs and 1.5% of the City’s share of the
TIF payment as a contribution back to the City.

On May 5, 2004, the City Commission and the RDA Board adopted separate resolutions, authorizing the execution
of an interlocal agreement between the City of Miami Beach, the RDA and Miami-Dade County, which serves to
document the terms by which the City and the County receive their respective administrative fees. The Interlocal
Agreement was submitted to the County’s Economic Development and Human Services Committee for approval and
recommendation to the Board of County Commissioners. The Committee approved the Interlocal Agreement as did
the Board of County Commissioners, at it meeting on July 27, 2004. It is therefore recommended that the RDA adopt
the attached Resolution, appropriating $129,807 from South Pointe and $125,443 from City Center towards the City’s
share of administrative fees, pursuant to the provisions of the Interlocal Agreement.

Advisory Board Recommendation:
Finance and Citywide Projects Committee, December 22, 2003 — Determination to pay the Administrative Fee to the
County and the City.

Financial Information:

Source of Amount Account Approved
Funds: 1 $129,807 South Pointe RDA
See 2 $125,443 City Center RDA
Across
3
4
Finance Dept. Total

City Clerk’s Office Legislative Tracking:
| Christina M. Cuervo/Kent O. Bonde

Sign-Offs:
Department Director Assistant City Manager City Manager
QQ‘ (C : )OW
TAGENDA\2004\Sept08\RDAAdMInFee_SUM.doc VAt (/ U

AGENDA ITEM 5/"
DATE __ 7-§-CY
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REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman and Members of the Board Date: September 8, 2004
Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez
Executive Director

Subject: A RESOLUTION Q THE CHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY APPROPRIATING $129,807 IN
SOUTH POINTE TRUST FUND REVENUES AND $125,443 IN CITY
CENTER TRUST FUND REVENUES, TO BE REMITTED TO THE CITY
OF MIAMI BEACH IN PAYMENT FOR ITS SHARE OF THE
ADMINISTRATIVE FEE FOR FISCAL YEAR ENDING SEPTEMBER 30,
2004, PURSUANT TO THE TERMS SET FORTH IN THE INTERLOCAL
AGREEMENT, DATED AUGUST 12, 2004, BY AND BETWEEN THE
CITY OF MIAMI BEACH, THE MIAMI BEACH REDEVELOPMENT
AGENCY (RDA) AND MIAMI-DADE COUNTY, FLORIDA, FOR THE
PURPOSE OF ESTABLISHING THE USE OF 1.5% OF THE TAX
INCREMENT REVENUES AGAINST REAL PROPERTY LOCATED
WITHIN THE SOUTH POINTE REDEVELOPMENT AREA AND THE
CITY CENTER/HISTORIC CONVENTION VILLAGE REDEVELOPMENT
AND REVITALIZATION AREA TO BE REMITTED TO THE CITY AND
COUNTY RESPECTIVELY AT THE END OF THE FISCAL YEAR.

RECOMMENDATION:
Adopt the Resolution.

ANALYSIS:

During the course of the 2003/04 RDA budget approval process by Miami-Dade County, the
County requested that each Community Redevelopment Area (CRA) include a 1.5%
administrative fee (based on the County’s annual Tax Increment Revenue (TIF) contribution in
their respective budgets). The purpose of the fee is to defray the County’s costs in connection
with its oversight of the CRAs. This issue, together with the Children’s Trust allocation item, was
brought to the attention of the Finance and Citywide Projects on December 22, 2003. However,
due to the fact that the existing bond covenants pledge all current and future increment for the
repayment of outstanding bond obligations, it was determined that the RDA can only remit the
administrative fee to the County at the end of the Fiscal Year, provided that the debt service on
and other obligations relating to the bonds have been met. Similarly, the RDA negotiated to remit
a like amount to the City for its use as well.

The RDA budgets were subsequently modified to include a reserve expenditure line item for the
administrative fee, which is calculated against the County’'s share of the TIF payment. In FY
03/04, the fee to the County paid by City Center will be $99,055 and $105,641 by South Pointe.
As indicated in an earlier memorandum, the fees paid by the City’s two redevelopment areas
account for more than 75% of the fees generated by all the other redevelopment areas in Miami-
Dade County. It should be noted however, that Chapter 163.387(7)(a) Florida Statutes provides
that the City and the County are eligible to share in any TIF Revenues not budgeted for a specific
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Redevelopment Agency Memorandum
Administrative Fee — Interlocal Agreement
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use and remaining at the end of the CRA's fiscal year in the Trust Fund. Based on this provision,
the City was able to negotiate allocating 1.5% of the County’s share of the TIF payment back to
defray their costs and 1.5% of the City’s share of the TIF payment as a contribution back to the
City. The TIF payment back to the City represents $125,443 for City Center and $129,807 for
South Pointe.

On May 5, 2004, the City Commission and the RDA Board adopted separate resolutions,
authorizing the execution of an interlocal agreement between the City of Miami Beach, the RDA
and Miami-Dade County, which serves to document the terms by which the City and the County
receive their respective administrative fees. It also documents the County’s acknowledgement
and approval of the RDA’s intention to refinance all or a portion of its outstanding TIF bonds in
City Center, provided that the issuance shall not exceed $101,090,000 and that such refinancing
shall mature no later than December, 31 2022. On July 21, 2004, the Interlocal Agreement was
submitted to the County's Economic Development and Human Services Committee for approval
and recommendation to the Board of County Commissioners. The Committee approved the
Interlocal Agreement as did the Board of County Commissioners, at it meeting on July 27, 2004.

RECOMMENDATION:

it is recommended that the Redevelopment Agency adopt the attached Resolution, appropriating
$129,807 from South Pointe and $125,443 from City Center towards the City's share of
administrative fees for the fiscal year ending September 30, 2004, pursuant to the provisions of
the Interlocal Agreement.

Jme/te/ks

TAAGENDA2004\SeptO8\RDAMCMB_Admin_Fee_Appropriation
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MIAMI BEACH REDEVELOPMENT AGENCY
AGENDA ITEM SUMMARY

de

Condensed Title:

A Resolution appropriating $232,000 in available Tax Increment revenue funds in order to complete the
the enhancement of lighting and fountains on Lincoln Road.

Issue:

Shall the Chairman and Members of the Miami Beach Redevelopment Agency adopt the resolution
appropriating and additional $232,000 towards the lighting and fountain project on Lincoln Road?

Item Summary/Recommendation:

On July 26, 2000, the City Commission approved a contract with Corzo, Castella, Carballo, Thompson, and
Salman Architects (C3TS) to provide architectural services for the enhancement of lighting and fountains ;
on Lincoln Road. The budget was originally set at $1,043,636, which included architectural fees of i
$112,000 and construction costs of $931,636. On May 8, 2002, the RDA appropriated $608,636 towards ‘
the Project. The balance of funding consisted of $300,000 in G.O. Bond Funds and $135,000 from the
National Parks Service's “Save America’s Treasures” Grant.

Since this time, certain City and County regulatory changes have resulted in an estimated budget shortfall
of $231,508. The Administration recommends appropriating $232,000 from available City Center Tax
Increment funds in order to complete the lighting and fountain project on Lincoln Road.

Advisory Board Recommendation:

I

Financial Information:

Source of

Amount

Account

Approved

Funds:

$232,000 City Center RDA

City

Center

BN -

RDA

Finance Dept. Total

City Clerk’s Office Legislative Tracking:

| Brad Judd/Kent Bonde

Sign-Offs:

Department Director

Assistant City Manager

City Manager

UL

| S

T:\AGENDA\2004\Sept08\RDALR..sum.DOC

/
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CITY OF MIAMI BEACH

CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139
www.miamibeachfl.gov

10

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman David Dermer and Date: September 8, 2004
Members of the Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez 3 '/\/5\/
Executive Director

Subject: A RESOLUTION OF THE CHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY APPROPRIATING $232,000 IN
AVAILABLE TAX INCREMENT FUNDS IN ORDER TO COMPLETE THE

LIGHTING AND FOUNTAINS ENHANCEMENT PROJECT ON LINCOLN
ROAD.

ADMINISTRATION RECOMMENDATION:

Adopt the Resolution.

FUNDING:

$ 232,000 - City Center TIF revenues
ANALYSIS:

During the development phase of the Lincoln Road Lighting and Fountain Enhancement
Project, Corzo, Castella, Carballo, Thompson, and Salman Architects (C3TS), the
Architect-of-Record for the lighting and fountain renovation work on Lincoln Road,
estimated the cost of construction alone, (excluding architectural costs of $112,000), to be
$931,636, if completed in accordance with the developed construction documents . This
set the entire project budget at $1,043,636. On May 8, 2002, the RDA Board adopted a
resolution appropriating $608,636 towards the Project. The balance of the original funding
request consisted of $300,000 from G.O. Bond funds and $135,000 from the National
Parks Service “Save America’s Treasures” Grant. (It should be noted that this latter amount
($135,000) was switched with monies appropriated for the Colony Project, as the entire
National Park Service Grant was dedicated to the Colony.

Since this time, G.O. Bond funding was reduced by $100,000, which in turn reduced
available construction funding to $831,636. Additionally, since the beginning of the Project,
multiple changes have been made to the original plans that have further adversely
impacted the budget, resulting in an estimated shortage of $231,508. These changes
include the following:

. Historic Preservation Board - The original construction budget and the design for the
1100 block fountain on Lincoln included a $12,000 estimate for mosaic tile
restoration by the original artist (Carlos Alvez) on the exterior walls of the fountain.
Because the fountain features produce a white water aerated lighted display that
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Page 2 of 3

would reduce the visual need for an elaborate finish on the interior of the fountain,
the architects believed that the interior of the fountains should have a “Diamond
Brite” finish that would produce a state-of-the-art, reliable, and very easy to maintain
interior surface below the water line. The Historic Preservation Board ruled that this
would not be allowed and stated that the exterior, fountain wall cap, and all interior
surfaces of the fountain would be required to be covered with artistic mosaic tile by
Carlos Alvez. As no other option was allowed, Carlos Alvez was contacted to
provide an estimate for the additional work. The new costs were $50,893.53. This
decision alone raised the cost from the original project by a total of $38,893.

o Light Fixture Change - The original architectural construction documents that were
approved by the HP Board and the Building Department for permitting of the Project
reflected small pole mounted up-lights for the trees on Lincoln Road, The poles held
duplex receptacles requested by the multiple planning meetings to provide power
for Christmas lighting and special events on the Road. At the direction of the
Administration, these up-lights were changed to an in-ground mounted up-light
fixture with no provisions for the required duplex receptacles. An out-of-scope
project was required to install 160 new fixtures of this type and to provide for a stand
alone duplex receptacle in 48 separate locations on Lincoln Road as required by the
construction documents. The costs for the materials and labor required for this
change is $40,396.

o Louis Poulson Lights (ballast and light change) - The 60 decorative Louis Poulson
tall light pole fixtures specified by the architects to be used on Lincoln Road,
required a 175 watt metal halide light and ballast to produce the lighting levels
required by the lighting survey that was performed prior to the design of the project.
Due to complaints of excessive light raised by merchants on the Road, the
Administration directed that the lighting of these fixtures be reduced to 100 watts.
This required the purchase and installation of 60 new 100 watt metal halide lights
and electronic ballasts and the removal of the originally installed 175 watt lights and
electronic ballasts. The costs for this requested change was $15,468 for the
materials and labor.

o Building Department Change (electrical light junction boxes) - Although designed by
the Architect-of-Record and approved by the City of Miami Beach Building
Department for permitting and after the installation of 285 electrical junction boxes
including 40 at pole light bases that were poured in concrete after electrical
inspections of the work, it was determined by Miami-Dade Code Enforcement that
the boxes used for the connection of electrical services were not to be allowed.
Although the remaining fixtures to be installed were changed to reflect this new
requirement, the 285 fixtures already installed will need to be re-done to meet this
requirement. This will involve saw cutting of the concrete, rewiring the circuits and
lights, the installation of new junction boxes, and the re-pouring of the concrete to
meet the new installation requirements. The cost of this additional work including
labor and materials is estimated to be $66,751.
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Building Department (Existing Conditions_Stop Work Order) - The architectural
design, specifications, and scope of work for the Lincoln Road Lighting and
Fountain Enhancement Project required that all new electrical services and
connections used for the project had to be tied in to the existing 45 electrical
manhole vaults along the length of Lincoln Road. When opening the existing vaults
for the installation of the new electrical services, the Building Department issued a
“Stop Work Order” due to the conditions and Code violations they found with the
existing electrical vaults. The Building Department determined that the existing
conditions represented a potentially hazardous condition and has required
corrections in conjunction with the completion of the new project. These unforeseen
requirements are beyond the scope of work or funding for the Lincoln Road Lighting
and Fountain Enhancement Project. To meet the code correction requirements will
require the installation of weather proof junction boxes, fittings, box connectors,
bushings and couplings, wiring, and wiring connectors to all circuits on Lincoln
Road. The work will also require the identification and labeling of all wires and
circuits on Lincoln Road and the installation of proper grounding on each junction
box and junction box covers. To assure for the safety of the public, preliminary
safety measures must be taken to allow the project to continue until a determination
of method, need, and scope of work can be identified and prepared as construction
documents by an electrical engineer. The preliminary safety work is estimated at
between $50,000- $70,000 to complete. The balance of the requirements and
funding needs can only be determined after the completion of construction
documents by a certified electrical engineer.

In conclusion, the total funding needs to continue work on the project is estimated to be
$231,508.

RECOMMENDATION

The Administration recommends appropriating $232,000 from available City Center Tax
Increment in order to complete the enhancement of lighting and fountains on Lincoln Road.

JMG/RCM/PDW/CMC/BAJ/KOB
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Building Department (Existing Conditions Stop Work Order) - The architectural« -

design, specifications, and scope of work for the Lincoln Road Lighting and
Fountain Enhancement Project required that all new electrical services and
connections used for the project had to be tied in to the existing 45 electrical
manhole vaults along the length of Lincoln Road. The existing manhole vaults
were installed in approximately 1998 with the Lincoln Road Renovation Project

by a contractor, who apparently failed to get electrical inspections on the project.

When opening these existing vaults for the installation_ of the new electrical _ -

services, the Building Department issued a “Stop Work Order” due to the
conditions and Code violations they found with the existing electrical vaults.
Some of the condition they found included illegal junction boxes, improper wiring,
no identification of circuits, the use of non weather-proof fittings and wiring for
around mounted installations, water infiltration or standing water in the vaults,
improper grounding, and very poor workmanship in the installation of the
electrical services. The Building Department has determined that the existing

conditions fepresent a hazardous condition and has required gorrection of the .
existing conditions in conjunction with the completion of the new project. These )
requirements are well beyond the scope of work or funding for the Lincoln Road .
Lighting and Fountain Enhancement Project. To meet these “new” code violation .

correction requirements will require the disconnection of literally all electrical
circuits on Lincoln Road, removing old wiring that was not removed during the
former project, the installation of weather proof junction boxes, fittings, box
connectors, bushings and couplings, wiring, and wiring connectors to all existing
circuits on Lincoln Road. The work will also require the identification and labeling
of all wires and circuits on Lincoln Road and the installation of proper grounding

on each junction box and junction box gover on Lincoln Road. Because of the .-

- { Formatted: Justified

installation methods used by the former contractor, the specifications for the work
will require the services of an electrical engineer to determine the vauit box size
and the connection methods for the instaliation of the existing electrical conduits
to the junction boxes to assure proper waterproofing, grounding, and safety of
the installation. In an agreement with the Building Depariment to assure for the
safety of the public, preliminary safety measures must be taken to allow the
project to continue until a determination of method, need, and scope of work can
be identified and prepared as construction documents by an electrical engineer.

The preliminary safety work is estimated at between $50,000- $70,000, to _

complete. The balance of the requirements and funding needs can only be
determined after the completion of construction documents by a certified
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electrical engineer.
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RESOLUTION NO.

ARESOLUTION OF THE CHAIRMAN AND THE MEMBERS OF
THE MIAMI BEACH REDEVELOPMENT AGENCY,
APPROPRIATING $232,000 IN AVAILABLE TAXINCREMENT
FUNDS IN ORDER TO COMPLETE THE LIGHTING AND
FOUNTAINS ENHANCEMENT PROJECT ON LINCOLN ROAD.

WHEREAS, on.July 26, 2000, the City Commission approved a contract with Corzo,
Castella, Carballo, Thompson, and Salman Architects (C3TS) to provide architectural services for
the enhancement of lighting and fountains on Lincoln Road (the “Project’); and

WHEREAS, on May 8, 2002, the RDA Board adopted a resolution appropriating
$608,636 towards the Project; and

WHEREAS, the balance of the Project was to be funded by $300,000 from G.O. Bond
funds and $135,000 from the National Parks Service “Save America’s Treasures” Grant;

WHEREAS, since the beginning of the Project, numerous regulatory and code related
changes have been made to the plans that have adversely impacted the budget, resultingin a
estimated shortage of $231,508.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE CHAIRMAN AND MEMBERS
OF THE MIAMI BEACH REDEVELOPMENT AGENCY, that the Chairman and Members of the
Miami Beach Redevelopment Agency, hereby appropriate $232,508 in available Tax Increment
funds in order to complete the lighting and fountains enhancement project on Lincoln Road.

PASSED and ADOPTED this day of September 8, 2004.
CHAIRMAN
ATTEST:
SECRETARY
TAAGENDA\2004\Sep08\RDAVraprop_res.doc
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